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Executive Summary 

The Essex Partnership was retained by the City of East Providence (City) to evaluate the 
feasibility of hydropower development at the Turner Reservoir Dam, Hunt’s Mill Dam and 
Omega Pond Dam owned by the City on the Ten Mile River in Rhode Island.  Results of the 
study indicate that there are three potential development configurations that could result in 
economically viable projects, depending on environmental requirements, these are: 

1. 205 kw at Turner Reservoir Dam (Alternative A) 
2. 302-500 kw at Turner Reservoir to Hunt’s Mill Powerhouse (Alternative C) 
3. 200-350 kw Hunt’s Mill Dam to Hunt’s Mill Powerhouse - historic hydro alignment 

(Alternative E) 
 

While Alternative A is only marginally economic due to the limited head available at the dam, 
the licensing effort would be relatively straightforward.  Alternatives C and E would develop 
more head, but would entail bypassing sections of the Ten Mile River and therefore would 
complicate the licensing process and involve greater regulatory risks. 
 
Neither alternative C or E were found to be economic under the State’s default instream flow 
standard (RI Modified Base Flow).  Economic viability increased significantly when the 
instream flow standard was reduced to reflect potential refinements to the standard that could 
result from site specific analysis.  These results suggest that site specific instream flow studies 
would be warranted if either of these alternatives were to be pursued. 
 
Restoration of the historic hydropower configuration at Hunt’s Mill which utilizes existing 
infrastructure appears economically promising. An optimization analysis which balances 
equipment selection with refined instream flow requirements could confirm this finding. 
 
Development at Omega Pond Dam does not appear economic due primarily to very low average 
head conditions and associated energy potential. However, the dam is adjacent to an existing 
Narragansett Bay Commission pumping station; additional investigations that reduce 
development costs and utilize the output for the adjacent loads could improve economics. 
 
Based on visual inspections, all three dams appear to be in good overall condition with no 
apparent issues that would preclude hydropower development.  With proper care and 
maintenance the dams can reasonably be expected to continue perform as intended for many 
years.  Published literature suggests that the hydraulic capacity of the Turner Reservoir Dam 
spillway may be inadequate.  We recommend investigating this issue before investing significant 
resources in any hydropower development involving this dam.   
 
Electrical interconnection at each of the sites would require less than one mile of upgraded (3-
phase, 15-kv) service.  At 15 kv the projects are not likely to overload the circuit or require 
additional system upgrades.  
 
All of the findings presented herein regarding economic viability reflects a conservative all-
equity analysis with no consideration of possible tax treatments or financial leveraging.  
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Introduction 

The Essex Partnership, LLC (Essex) was retained by the City of East Providence (City) to 
evaluate the technical and economic feasibility of developing hydropower at the Turner 
Reservoir, Hunt’s Mill and Omega Pond Dams.  This report addresses the following Feasibility 
Study (FS) tasks: 

1. Preliminary Dam Inspections; 
2. Hydrology and Hydraulic Analysis; 
3. Preliminary Project Configurations; 
4. Environmental Resources and Regulatory Analysis; 
5. Energy Modeling and Generation Potential; 
6. Cost Estimates; and 
7. Economic Analysis. 

 
For the purposes of this FS we identified preliminary project configurations and turbine 
equipment options designed to fit the physical characteristics of the sites.  Based on the selected 
equipment options we developed a screening level energy model and then performed a 
comparative economic analysis to identify the most economically attractive development 
options.  The economic findings presented in this report are preliminary and will likely change 
based on additional site specific information and more detailed analyses.   
 
 



City of East Providence 
Ten Mile River Hydropower FS  DRAFT 
 

2 

 

Figure 1: Project Locus Map. Study sites are marked with red stars. 

Study Sites 

 
All three of the dams evaluated 
are located on the Ten Mile 
River in East Providence, 
Rhode Island (Figure 1). The 
Ten Mile River watershed 
drains an area of approximately 
52 square miles, including parts 
of Rhode Island and 
Massachusetts, before 
discharging to the Seekonk 
River. The dams evaluated in 
this FS are all owned by the 
City and are located in the 
lower reach of the Ten Mile 
River. 
 
The City is currently working 
with several project partners to 
install fish passage at each of 
the sites. This evaluation 
includes consideration of the 
operational requirements of 
potential hydro developments 
for both upstream and 
downstream fish passage. 
 
The following sections provide 
brief descriptions of the study dams highlighting pertinent details associated with the hydro 
evaluation.  

Turner Reservoir Dam 
 
The James V. Turner Reservoir Dam is the most upstream dam of the sites studied.  The dam is 
classified by the State as an intermediate size structure with high hazard potential. Built in 1934, 
the 550 foot-long dam consists of two sections of earthen embankments and a 200 foot long 
concrete overflow spillway. A 25 foot-long concrete low level outlet abuts the right end of the 
spillway.  The structure contains two 54-inch diameter conduits and an abandoned 66-inch 
diameter penstock intake.  The penstock is reportedly buried under ground and runs 
approximately 2,400 feet along the right river bank toward the Hunt’s Mill Dam downstream.  
The penstock was historically used for water supply however records on file at the Rhode Island 
Department of Environmental Management (RIDEM) indicate that this use was abandoned in 
1970 due to water quality concerns.   
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The drainage area at the dam is 48 square miles. The impoundment has a maximum reservoir 
storage and surface area of 3,100 acre-feet and 390 acres, respectively. Current use of the 
impoundment is primarily for recreation. Efforts to restore upstream fish passage on the river 
will expand its use to provide spawning and rearing habitat for anadromous fishes (river herring 
and shad).  The dam and entire reservoir shoreline is owned by the City. 

Hunt’s Mill Dam 
 
The Hunt’s Mill Dam is located on the Ten Mile River approximately 2,300 feet downstream of 
the Turner Reservoir Dam (Figure 1).  The 175 foot-long dam consists of an overflow spillway at 
an abandoned headrace entrance.  The appurtenant facilities, all abandoned, include a penstock, 
headrace, pumphouse, and a tailrace.  The dam with impoundment storage of 140 acre-feet and 
surface area of 0.4 acres is classified by the State as a small size structure with low hazard 
potential.  The dam was used for hydropower generation and public water supply from the 1930s 
to 1970.  
 
A denil fish ladder is currently being installed at the right (west) side of the dam. The former 
intake, headrace, concrete conduit and stilling well have been removed to accommodate the fish 
ladder.  Prior to installation of the fish ladder the headrace downstream of the entrance closure 
wall had a short, open flume transitioning into an underground steel penstock which leads to the 
pumphouse.  The pumphouse contains a 144 kW vertical Francis hydro-generating unit, 
presently retired.  The historic hydro station discharged to a now abandoned 900-foot long 
tailrace channel which created a 1,200 foot-long river bypass reach. 

Omega Pond Dam 
 
The Omega Pond Dam is located at the confluence of the Ten Mile and Seekonk Rivers.  The 
200 foot-long, 18 foot-high dam consists of an overflow spillway and abutment walls.  The 112 
foot-long, 15 foot-high spillway is a concrete gravity structure with downstream stone facing.  
The dam impoundment has a storage capacity of 280 acre-feet and a surface area of 33 acres.  
The impoundment is used for recreation and water supply by several adjacent industries.  
Downstream of Omega Dam the Ten Mile River discharges into the Seekonk River which is a 
tidal estuary. Consequently, tailwater levels are tidally influenced. The dam is classified by the 
State as a small size structure with low hazard potential.     
 
The existing structure was built in 1918 downstream of an original timbercrib dam erected in 
1883.  Similar to the Turner and Hunt’s Mill Dams, the Omega Pond Dam is scheduled for 
installation of a denil fish ladder at the right (north) side of the dam utilizing a portion of the 
existing spillway.   
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Preliminary Dam Inspection 

The Essex Partnership, with assistance from MBP Consulting (MBP), conducted visual 
inspections of the study dams in October 2010. Results of these inspections indicate that 
the dams are no longer being used for their originally intended uses. There are some signs 
of deterioration; however, with routine maintenance typical for water retaining structures, 
these dams could be expected to exist well into the future.  There were no observed 
conditions that would preclude hydropower development.  A complete copy of the 
Preliminary Inspection report is provided as Appendix A. 
 
Suggested measures related to operation, maintenance and repair of the dams include 
removal of brush and trees from water retaining structures, and re-pointing of joints and 
voids in masonry components. Additional recommendations include repair of deteriorated 
spillways and retaining walls and in some cases, restoration of inoperable low-level 
outlets.  
 
If developed for hydropower, jurisdiction for dam safety would transfer from RIDEM to 
the Federal Energy Regulatory Commission (FERC). FERC typically has more stringent 
safety criteria than State dam safety offices. Consideration of potential exposure of this 
jurisdictional transfer is important in evaluating overall project feasibility.  
 
The Hunt’s Mill and Omega Pond dams, are classified by RIDEM as low hazard 
structures, and thus would be strong candidates for an exemption from the requirements 
outlined in the Federal Power Act (FPA) Part 12 (concerning dam safety – administered 
by FERC). The Turner Reservoir Dam, with an existing RIDEM high hazard 
classification, would likely be subject to compliance with Part 12 if it were to be 
developed for hydropower.   
 
Phase I (US Army Corps 1978) and Phase II (New England Engineering 1982) dam 
inspection reports of the Turner Reservoir Dam indicate that the existing spillway appears 
undersized (i.e., not able to adequately pass extreme flood flows). The Phase II analysis 
of the spillway’s hydraulic capacity (New England Engineering 1982) included several 
potential structural measures to address this concern. Phase II cost estimates to 
implement these measures ranged from $700,000 to $3.5mm (escalated 2.5%/yr from 
1982- 2010 dollars), depending on the alternative.  
 
A more current and detailed analysis would be needed to determine the likely nature and 
cost of remedial measures needed, if any, to meet FERC Part 12 safety criteria. Before 
expending significant funds on hydropower development activities, it would be prudent 
to perform additional, site-specific hydrologic and stability analyses for the Turner 
Reservoir Dam. These studies and analyses could be done in conjunction with licensing 
efforts.  
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Hydrologic Analysis 

The first step in evaluating a site’s hydro potential is to collect sufficient data to 
characterize the magnitude and variability of river flows.  In the United States this is 
typically accomplished using average daily flow data recorded by a USGS gauge on the 
river being studied.  If the river is ungaged or the period of record is too short (typically 
30 years or more of record are required) then one or more surrogate gauges may be used.  
 
The existing gauge on the Ten Mile River (USGS 01109403 TEN MILE R., 
PAWTUCKET AVE. AT E. PROVIDENCE, RI) was established in 1986.  Because this 
gage represents a limited, 24 year period of record, additional data were obtained from 
the Woonasquatucket River (USGS 01114500 WOONASQUATUCKET R. AT 
CENTERDALE, RI) which has a 69 year period of record. Data from both gages were 
pro-rated to reflect the same hypothetical 50 square mile drainage area and compared to 
determine if the data from the Ten Mile River were representative of longer-term regional 
trends. The two data sets compare well (see Figure 2), suggesting that the Ten Mile River 
gage data set is representative of long-term hydrologic conditions.  For purposes of this 
feasibility study flow data from the USGS gauge on the Ten Mile River were used. 
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Referring to Figure 2, above, some initial approximations can be made regarding the 
hydraulic capacity (or turbine size) for hydropower development.  Although the graph is 
a simple plot of river flows (Y-axis) verses % of time the flow is exceeded (X-axis) it 
provides a good overall picture of the relationship between the magnitude of river flows 
and their variability over an average flow year.   
 
For example, the 25% exceedance flow is approximately 132 cfs.  This means that the 
river will have a flow of 132 cfs (or higher) 25% of the time, or 2,190 hours in an average 
year (25% of 8,760 hours/year).  Installing a hydro turbine(s) with this hydraulic capacity 
would utilize river flows up 132 cfs.  Flows in excess of 132 cfs would be spilled over the 
dam – without generating any power.  Increasing the hydraulic capacity to 500 cfs would 
allow the turbine to utilize flows up to 500 cfs.  One percent of the time (87.6 hours/yr) 
river flows would exceed 500 cfs and the additional water would be spilled.   
 
Installing a larger turbine, however, may not necessarily optimize the hydro potential of 
the site.  Depending upon the type of turbine used, the minimum operating point ranges 
from 10% to 20% of the hydraulic capacity (maximum operating point).  Francis 
turbines, such as the existing unit at Hunt’s Mill, typically have a minimum operating 
point around 20% of hydraulic capacity.  For the 500 cfs turbine mentioned above, this 
means the minimum operating point would be approximately 100 cfs.  Referring to 
Figure 2, above, all of the river flows below 100 cfs would not be utilized for energy 
production. 
  
Other factors to consider when configuring a project and selecting an installed capacity 
are seasonal operating restrictions to provide adequate protection of environmental 
resource (i.e., fish passage, water quality and instream flow concerns). As described in 
the Environmental Inventory section, Rhode Island has a standard instream flow 
requirement to protect instream resources.  On an average monthly basis the minimum 
stream flow requirement at the three study sites would be approximately 70 cfs.  If the 
project configuration involved a bypass reach – the first 70 cfs of river flows would have 
to be released at the dam – and would not be available for generation.   Referring once 
again to Figure 2, this would have the effect of moving the X-axis up 70 cfs, which 
would make the flow duration curve much steeper.  To address these factors in our 
energy calculations monthly flow exceedence relationships were developed.  Using these 
data the energy model was run on a monthly basis to capture the seasonal variations in 
environmental flow requirements (fish passage and instream flows). 
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Project Configurations & Site Hydraulics 

 
As part of this FS we 
evaluated several different 
project configurations. 
Each potential 
configuration developed a 
unique head 
characteristic. In general 
more head will provide 
more power. However, 
there are environmental 
and economic trade-offs 
that need to be considered 
as part of the evaluation. 
Additional detail on the 
configurations and 
specific trade-offs is 
provided in subsequent 
sections.  
 
Figure 3 presents a simple 
line diagram of the study 
area which schematically 
represents the project 
configuration options 
evaluated. The gross 
hydraulic head developed 
under each of these 
configurations is tabulated 
in the table on the 
following page. The ID 
nomenclature provided in 
Figure 3 corresponds to 
ID values in the head data 
table.  
 
In order to determine the hydraulic head at each site field measurements were taken of 
water surface elevations upstream and downstream of each dam were taken during the 
preliminary dam inspections. The field measurements were taken using an assumed local 
datum at each dam to determine hydraulic head.  This survey approach however, using a 
local datum at each dam, is not applicable for determining head between adjacent dams.   
 
To address this data gap, we reviewed Corps fish passage plans and reports, the 1980 
Hydro Feasibility Study (Maguire), and the FEMA FIS flood profiles to obtain elevations 

Figure 3: Schematic of configurations evaluated. 
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along the river between Turners and Hunt’s Mill. Ultimately the FIS profiles were used to 
estimate available head due to various inconsistencies in some of the reported elevation 
data (i.e., the Corps reported tailwater elevations at Turner below headwater elevations at 
Hunt’s Mill). The estimated tailwater elevations result in calculated hydraulic head values 
which closely agree with previous assessments of hydraulic head between the two sites 
(Maguire 1980), as well as the cumulative head generated between alternatives A and E.  
Gross hydraulic head values for each of the project configurations evaluated as part of 
this FS are tabulated below.  
 

ID Description of Project Configuration Gross 
Head 

A Turner Reservoir Dam 
• Intake & discharge at spillway; no bypass1

14.5 
 reach 

B 
 

Turner - Hunt's Mill Dam 
• Intake at Turner Res. with discharge at toe of Hunt’s Mill 

spillway 
• Develops head between two sites 
• Creates 2,300 ft long bypass reach 

22 

C Turner - Hunt's Mill Powerhouse 
• Intake at Turner Res. with discharge through historic Hunt’s 

Mill tailrace 
• Develops the maximum head between two sites 
• Creates 3,500 ft long bypass 

38 

D Hunt's Mill Dam 
• Intake & discharge at spillway; no bypass reach 

8.5 

E Hunt's Mill Dam – Hunt’s Mill Powerhouse 
• Intake at spillway, discharge through historic tailrace 
• Redevelops historic head 
• Creates 1,200 foot long bypass reach 
• Restores/upgrades existing historic turbine and tailrace 

23.5 

F Omega Pond Dam 
• Intake & discharge at spillway; no bypass reach 
• Actual head fluctuates through tidal action 

8 

 
A simple linear relationship was used to develop corresponding headwater and tailwater 
elevations for flows on the Ten Mile ranging from 0 to 1,000 CFS.  To be conservative 
we assumed gross head (headwater elevation – tailwater elevation) decreased by 1.5-feet 
over this range of river flows.   

                                                           
1 A bypass reach is used to describe a section of a watercourse that is subjected to diversion of all or part of 
the natural flows to accommodate other uses. Reductions in the flows in the bypass reach can be 
detrimental to the riparian ecosystem health. 
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Hunt’s Mill Options 
 
In addition to configuration D, tabulated above, we explored three additional options for 
redeveloping the site: 
 

1. Hunt’s Mill New - install all new modern equipment, either in the existing 
powerhouse or in a new powerhouse adjacent to the existing powerhouse 
building; 

2. Hunt’s Mill Repowered - upgrade the existing unit with modern equipment (see 
detailed description below); 

3. Hunt’s Mill Restored – restore the existing turbine and generator to their original, 
as-new operating condition. 

Each of these options was modeled for water withdrawn from Turner Reservoir 
(Alternative C) and for water withdrawn from the Hunt’s Mill Dam (Alternative E). 

The following section briefly describes the existing Hunt’s Mill hydroelectric unit as well 
as repowering and restoration options. 

Existing Unit 
 
The existing Hunt’s Mill unit is a 1924 vertical Francis turbine manufactured by the 
James Leffel Company.  The turbine is installed in a vertical cylindrical steel pressure 
case and discharges into a vertical steel draft cone.  Relevant photographs from our 
October 13, 2010 site visit are presented on the following pages.  In general the 
equipment is inoperable and would require a significant amount of work to return to 
reliable operation. The runner (waterwheel, or rotating part of the turbine) and draft cone 
were not accessible during our site visit.  A more detailed inspection would be required to 
better ascertain the condition of the equipment and develop a firm scope of work for 
restoration. 
 
Although hydro equipment manufactured during the 1920’s tended to be robust, 
performance typically falls way short of current technology.  Modern designs typically 
offer a broader operating range, substantially higher efficiencies and increased output.  
Given the age and apparent amount of work that would be required to restore the existing 
Leffel unit, installation of a new, modern designed turbine (Repowering) is likely to 
provide the most beneficial reuse of existing infrastructure. 
 
 
 
 

Hunt’s Mill Repowering 
Repowering typically involves selecting an existing turbine design that best fits the 
setting and existing water passages at the site.  For purposes of developing performance 
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parameters and preparing cost estimates, we assumed the following scope of work for 
repowering: 
 

1. Remove the existing turbine (wicket gate assembly and runner); 
2. Repair and paint the steel pressure case and draft cone; 
3. Rework the turbine/generator shaft, machine the couplings and line bore and 

install fitted new coupling bolts;; 
4. Install a new Wicket gate assembly (stay vanes, headcover and wicket gates); 
5. Install a new, modern design runner; 
6. Replace the existing governor with a new, solid state gate actuator; 
7. Rewind the existing generator; 
8. Install new electrical controls and switchgear. 

Hunt’s Mill Restoration 
We also developed preliminary cost estimates for restoring the unit to its original, as-new 
operating condition.  While this would not be an optimal alternative from an energy 
production perspective, it represents an historic preservation case if that were to become 
the primary objective of the project.  As mentioned above, a more thorough inspection 
would be required to ascertain the scope of work required to refurbish the unit.  For 
purposes of this FS we assumed the following work would be required: 
 

1. Remove the existing turbine (wicket gate assembly and runner); 
2. Repair and paint the steel pressure case and draft cone; 
3. Rework the turbine/generator shaft, machine the couplings and line bore and 

install fitted new coupling bolts; 
4. Rework the wicket gate assembly and install new stay vanes, headcover and 

wicket gates identical to the existing equipment; 
5. Obtain the original runner design from Leffel or make a pattern of the existing 

runner blades and fabricate a new runner identical to the existing;  
6. Rewind the existing generator; 
7. Replace the existing governor with a new, solid state gate actuator.  Restoring the 

existing governor may be cost prohibitive but it could be cleaned and left in place 
for educational and display purposes. 

8. Install new electrical controls and switchgear.  For personnel safety and protection 
of the equipment we do not recommend restoring the original controls and 
switchgear.  However, the existing electrical gear could be cleaned and left in 
place for educational and display purposes. 
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Figure 4. Existing Hunt’s Mill Generator and Governor 
 

 
 
 
 

 
 

Figure 5. Steel penstock and Vertical Pressure Case 
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Figure 6. Headcover, Stay Vanes and Wicket Gate Assembly 
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Environmental Resources & Regulatory Analysis 
 
Hydropower projects are typically licensed and permitted in a manner conditioned to 
avoid, minimize, and reduce adverse environmental impacts. To that end many modern 
hydropower developments are configured to allow for eventual certification by the Low 
Impact Hydropower Institute (LIHI). LIHI certification evaluates candidate projects 
against ten criteria reflecting sensitive environmental resources. In many states LIHI 
certification is a requirement to participate in Renewable Energy Certificate (REC) 
markets and therefore provides an economic incentive. Typical issues include, but are not 
limited to; stream flows, water quality, fish passage and protection, cultural and historic 
resources, recreation, and consistency with watershed management goals. Additional 
detail on the LIHI certification program is available at http://www.lowimpacthydro.org.  
 
In recognition of the LIHI criteria, this study includes project configurations designed to 
avoid and minimize adverse impacts to sensitive resources. Examples of these provisions 
include; utilization of existing dams and impoundments, reduced flow allowances for fish 
passage, turbine discharges sited to eliminate bypass channels or provisions for instream 
flows, and turbine selection to address biological and architectural considerations. The 
scope of this FS also includes evaluation of several project configurations (B, C, and E) 
that may not be considered strong candidates for LIHI certification due to significant 
bypass reaches.   In these cases operational adjustments were made to anticipate 
regulatory conditions on project operations for protection of environmental resources. 
Additional protection, mitigation and enhancement (PM&E) measures would likely be 
identified and incorporated on a site specific basis during regulatory processing.  
 
The following sections provide additional detail on the environmental resources present 
in the study area as well as a discussion of the regulatory requirements and relative level 
of risk and complexity associated with each configuration evaluated. 

 

Environmental Inventory 
 
Several sources of information were reviewed to gain a better understanding of existing 
environmental resources in the study area. These sources included, but were not limited 
to; RIDEM fisheries data, water quality monitoring data, fish passage plans and 
permitting materials, and Rhode Island and Massachusetts Geographic Information 
Systems. The figure below was compiled using publically available GIS-based data from 
RI and MA; it illustrates the location of regulated and/or sensitive resources in relation to 
the study sites. More detailed resource mapping is provided in Appendix D.  
 

http://www.lowimpacthydro.org/�
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Based on observations made during site visits, GIS-based natural resource mapping, 
preliminary discussions with regulators and experience with similar projects, there are 
several environmental resource areas that would need to be addressed during the 
development of hydropower at the site. The following sections provide additional detail 
on these resources, potential implications for project development, and possible 
resolution and/or mitigation strategies. 

Aquatic Resources 
 
Diverting portions of river flows for hydropower generation can potentially have adverse 
impacts on the aquatic environment.  Any variation in river flows and water surface 
elevations associated with project operations would need to be evaluated to determine the 
extent and severity of potential environmental impacts.  
 
There are several standard approaches for protecting aquatic resources.  Operation of the 
project in a “run-of-river” mode (i.e., inflows equal outflows) without storage or ponding 

Figure 7: Environmental Resources Inventory Map of the Study Area. More detailed mapping is provided 
in Appendix D. 
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is generally considered the least disruptive operational mode and is a requirement for 
LIHI certification.   
 
Rhode Island has developed a standard approach for protecting instream resources from 
proposed diversions and withdrawals known as the Rhode Island Modified Base Flow 
Methodology (Richardson 2005). This method prescribes minimum flow requirements to 
approximate natural flow conditions and is intended to provide stream flows adequate to 
protect aquatic resources. The standards are based on the size of the drainage area at the 
location of the proposed impact and vary by season (monthly intervals). Alternatives B, 
C, and E would discharge flows used for generation downstream of the intake points 
(creating a bypass reach) these alternatives would likely be subject to an instream flow 
requirement.  Alternatives A, D, and E would discharge at the base of the spillway (and 
would not bypass the river) we have assumed that they would not be subject to an 
instream flow requirement (aside from provisions to maintain fishway operations).  
 
In today’s regulatory climate almost any project with a bypass reach will be subject to an 
instream flow requirement to protect aquatic resources. These requirements reduce the 
volume of water available to the turbine thereby reducing generation potential (see 
Energy Modeling). Site specific studies can be used to propose modified instream flow 
requirements as an alternative to accepting the standard, desk-top instream flow settings. 
Based on our experiences the trade-off in upfront study costs and back end generation 
gains is often justified (see Energy Modeling).  
 
Fisheries 
 
The Ten Mile River in the study area is classified as a Class B warm water fishery by the 
RIDEM. According to RIDEM and Corps fish survey data the following species occur in 
the river and impoundments within the study area (Appendix D). 
  
Warm Water Fish Assemblage of the Ten Mile River 
Yellow perch Pumpkin seed 
Redfin pickerel Yellow bullhead 
Largemouth bass Golden shiner 
Bluegill American eel 
White perch Black crappie 
White sucker White catfish 
 
Standard conditions for the licensing and permitting of hydropower projects typically 
include provisions for providing safe passage for migratory and resident fishes occurring 
in the vicinity of a project.  There are currently efforts underway at each dam to install 
upstream fish passage for migratory populations of blueback herring (Alosa aestivalis), 
alewife (Alosa pseudoharengus) and American shad (Alosa sapidissima) as well as 
American eel (Anguilla rostrata).  Additional information on the Ten Mile River fish 
passage restoration program can be found on the Corps’ project website 
(http://www.nae.usace.army.mil/projects/ri/tenmile/10mile.htm). 
 

http://www.nae.usace.army.mil/projects/ri/tenmile/10mile.htm�
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Downstream passage for most fish species will be accomplished via notches in the 
project spillways (outmigrant notch).  Downstream passage/protection for adult eels 
usually focuses on conditions near the project intake and can include restrictions to intake 
approach velocities, bar rack angles or spacing, and reduced operation during migration 
periods to avoid impacts associated with impingement on the racks and injury and 
mortality due to turbine passage.   
 
From a hydropower perspective, development at dams with existing provisions for fish 
passage presents a double edged sword.  As a positive, a potential project does not have 
to bear the capital expense of designing and installing passage facilities. The drawback is 
that the design may not necessarily have been conceived to be compatible with 
hydropower and can constrain design options. 
 
Regardless of the design focus, a hydropower project with fish passage requirements 
needs to consider operational practices that facilitate passage. These provisions include; 
providing adequate flows to the ladder and outmigrant notch to ensure proper 
functionality (fish ladder flows) as well as  provisions for flows near the fish ladder 
entrance to ensure that migrating fish can locate and use the facility (attraction flows). 
These flow requirements are seasonal, corresponding to key biological requirements 
(bioperiods), and result in a reduction in flows available for generation.  
 
Provisions for eel and fish passage/protection have been included as part of the energy 
modeling and economic analysis conducted for this study. 
 
Water Quality 
 
The Turner Reservoir is on Rhode Island’s list of impaired waters due to lead, copper, 
phosphorous, coliform bacteria and dissolved oxygen levels. Assessments of water 
quality in the study area completed by the Corps indicate that water quality is generally 
acceptable to support aquatic life.  The RIDEM is currently in the process of developing a 
Total Maximum Daily Load (TMDL) model for the river focused primarily on metals and 
nutrient pollution. A water quality monitoring program has been in place on the river 
since 2007 to support development of the TMDL. Preliminary review of water quality 
data provided by RIDEM support the assessment that the Turner Reservoir and Omega 
Pond experience seasonal dissolved oxygen impairments. RIDEM summaries of the 
water quality monitoring program for 2007 and 2009 are provided in Appendix D. 
 
As water flows over a dam’s spillway it is aerated. Routing flows through a hydroelectric 
turbine resulting in less flow over the spillway can reduce aeration and impact dissolved 
oxygen levels in the water, particularly if dissolved oxygen levels are already low. 
Provisions for instream flows (discussed above) can help to minimize and/or mitigate for 
such impacts.  
 
It is common for regulators to request a commitment from project operators to have no 
impact on baseline (pre-project) water quality conditions. Since water quality is already a 
concern in the study area, it is very likely that potential water quality impacts will be 
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raised as an issue during licensing and permitting efforts. We have included provisions 
for environmental studies (including water quality modeling) in our cost estimates to 
address such issues. Possible resolution strategies can include: provisions for instream 
flows (over the dam) to maintain water quality, real-time water quality monitoring and 
operational adjustments, and/or provisions for aeration of flows through the turbine. The 
history of water quality issues at the Turner Reservoir is expected to require additional 
analysis and consultations.  
 
Wetlands / Floodplains 
 
Wetland resources in the vicinity of the project are generally confined to the river channel 
and associated floodplains (RIDEM and wetland data available through RIGIS).  Turner 
Reservoir and Omega Pond have wetland complexes consisting of emergent, scrub-shrub 
and forested wetland types which occur along the impoundment shorelines. Operating the 
project in a run-of-river mode will avoid impacts to upstream wetlands associated with 
water level fluctuations in the headpond.  Alternatives which include installation of a 
penstock from the Turner to Hunt’s Mill sites would likely include some impacts to 
wetlands along the penstock alignment as well as floodplain wetlands located between 
Turner Reservoir and Hunt’s Mill (see Appendix D).  
 
The hydraulic capacity of the Turner Reservoir spillway is currently limited. 
Development which further reduces this capacity would be expected to trigger some 
concerns and possibly require mitigation of lost flood conveyance or storage functions.  
 
Costs and provisions for wetland and flood impact assessments as well as an allowance 
for some mitigation measures that may be required for development activities have been 
included in the cost estimates and economic analyses where appropriate.   
 
Rare, Threatened & Endangered Species 
 
The Rhode Island Natural Heritage and Endangered Species Program (NHESP) recognize 
a small area on the northwest shore of the Turner Reservoir impoundment as a known 
occurrence for a rare species (Appendix D). Considering the location of the occurrence in 
relation to the potential project and the nature of run-of-river hydropower projects, it is 
unlikely that normal project operations would impact this resource.  Depending on 
specific ecological requirements of the rare species, it is possible that avoidance and 
mitigation measures associated with potential impacts from construction related activities 
may be required.   
 
Cultural / Historic Resources 
 
Considering the industrial history of the Ten Mile River watershed and the project sites 
there may be potential impacts to cultural and/or historic resources from project 
development.  Coordination with the State Historic Preservation Office (SHPO) and 
Native American tribal nations is a requirement during project licensing and permitting 
proceedings.  Depending on the identification and determination of resource significance 
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there is potential for both direct and indirect impacts from project related activities.  
Mitigation options are varied and depend on the specific situation and resource. Potential 
outcomes can include archival documentation of significant resources and/or interpretive 
signage and displays. 
 
Recreational Resources 
 
FERC licensing/exemption may require making accommodations for recreational use of 
project lands.  Provisions for public access can be negotiated with local and state 
agencies charged with providing recreational facilities in the area.  Previous and on-going 
efforts by the City to enhance recreational opportunities may be used to (at least partially) 
address this issue. We have included provisions in the economic analysis for additional 
assessments and consultations in relation to recreational resources during project 
licensing and permitting. 
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Regulatory Analysis 
 
Taking environmental impacts into account during the preliminary planning stages of 
hydropower development can help to avoid a contentious regulatory proceeding. Since a 
portion of the Turner Reservoir is in or abuts the State of Massachusetts we assume that 
some coordination and approvals with regulators in that State would be required to 
develop hydropower at that site. The following regulatory approvals are anticipated for 
hydropower development on the Ten Mile River: 
 

• Federal: 
o Federal Energy Regulatory Commission (FERC) 

 Federal Power Act (FPA) Part 1 - license or exemption from 
licensing 

o Corps Dredge and Fill Permit – Clean Water Act Section 404 
o Coastal Zone Management Act – Consistency Review (Omega Pond 

only) 
• State of Rhode Island: 

o Wetlands Permit – insignificant alteration or permit to alter 
o Water Quality Certificate (WQC) – Clean Water Act Section 401 
o Historic Preservation – Section 106 

• State of Massachusetts (Turner Reservoir Only): 
o Wetlands Protection Act – Order of Conditions 
o Natural Heritage and Endangered Species Program – Review 

 
Typically hydropower projects take 3-5 years to license and permit. A significant portion 
of this time is dictated by statutory requirements for both public and agency review and 
comment of the proposed project associated with FERC processing. Low impact design 
and operating protocols as well as early outreach and coordination with regulators and 
other stakeholders can reduce the time and complexity of the process. Projects with more 
contentious resource concerns can take longer than 5 years and require significant time 
and capital to complete. 
 
Since each of the projects is currently owned by the City we would recommend pursuing 
an exemption from FERC licensing. This provision allows entities with all the ownership 
rights to develop operate and maintain small hydropower projects to obtain approval in 
perpetuity (does not require re-licensing). In order to obtain an exemption a project must 
meet several eligibility criteria, including; operate in run of river mode, have less than 5 
MW of installed capacity, and demonstrate all ownership and control rights to develop, 
operate and maintain the project.  
 
There is an outside chance that redevelopment of the Hunt’s Mill site can be relieved of 
some of the FERC processing burden due to its historic use for hydropower if it is found 
to be outside of FERC’s jurisdiction. According to FERC guidelines (unless a project has 
a valid pre-1920 federal permit), non-federal hydroelectric projects are jurisdictional if: 
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1. The project is located on navigable waters of the United States.  
2. The project occupies public lands or reservations of the United States.  
3. The project utilizes surplus water or waterpower from a federal dam.  
4. The project is located on a body of water over which Congress has Commerce 

Clause jurisdiction, project construction occurred on or after August 26, 1935, and 
the project affects the interests of interstate or foreign commerce.  

Because generation would feed into the existing interstate transmission system it is 
unlikely that the project would be found non-jurisdictional (fails test #4). However a 
request for a jurisdictional determination is fairly simple and straight forward with no 
penalties related to the decision. 
 
Each of the project configurations evaluated in this FS has a unique combination of 
regulatory risk and complexity depending on the specific development requirements and 
nexus with sensitive resources. The following table summarizes the key drivers of 
relative regulatory risks and complexity associated with each of the evaluated 
configurations.   
 
For the purpose of this analysis, “risk” is a qualitative measure of the likelihood of 
receiving a FERC license/exemption with favorable conditions.  A “low” risk reflects a 
relatively high probability of receiving a license or exemption as designed.  A “medium” 
risk implies that there is a greater than 50% chance of having to do extra studies and 
receiving a license/exemption with conditions that adversely affect project economics.  A 
“high” risk implies the likelihood of having to do additional environmental studies and 
potentially receiving onerous license conditions.   
 
Complexity here relates to the regulatory process and the degree of difficult (typically 
measured in time and money) associated with obtaining the license/exemption.  Similar 
to “risk”, a “low” complexity implies a relatively straightforward regulatory process.  A 
“medium” complexity implies that there will likely be extra consultations required and 
possibly more time and costs than a simple project. A “high” complexity implies that the 
process will likely involve numerous stakeholders and be protracted.  
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ID Summary of Key Regulatory Drivers Risk Complexity 

A 

Turner Reservoir Dam 
• No bypass reach 
• Significant water quality (D.O.) issues 
• Dam safety (FERC) 

 

Medium Medium 

B 

Turner – Hunt's Mill Dam 
• Creates 2,300 ft long bypass reach and associated 

instream  flow concerns 
• Turner Res. Fish ladder attraction flow issues 
• Significant water quality (D.O.) issues 
• Wetland impacts from penstock construction and 

modified bypass reach flows 
 

Medium High 

C 

Turner - Hunt's Mill Powerhouse 
• Creates 3,500 ft long bypass and associated 

instream flow concerns 
• Turner Res & Hunt’s Mill fish ladders attraction 

flow issues 
• Significant water quality (D.O.) issues 
• Wetland impacts from penstock construction and 

modified bypass reach flows 
 

High High 

D 

Hunt's Mill Dam 
• No bypass reach 
• Potential water quality (D.O.) concerns 

 

Low Low 

E 

Hunt's Mill Dam – Hunt’s Mill Powerhouse 
• Creates 1,200 foot long bypass reach and 

associated instream flow concerns 
• Hunt’s Mill fish ladder attraction flow issues 
• Potential water quality (D.O.) concerns  
• Wetland impacts from tailrace restoration 

 

Medium Medium 

F 

Omega Pond Dam 
• No bypass reach 
• Potential water quality (D.O.) concerns 

 

Low Low 
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Preliminary Energy Modeling & Generation Potential 

 
The following section briefly describes the energy model developed for estimating 
generation potential and how the model was used to begin the process of optimizing the 
development of the various configurations outlined above.   

Energy Modeling 
 
A monthly flow duration model was developed to estimate installed capacity and energy 
production for the various alternatives at each site.  Major components of the model 
include: hydrology (river flows); site hydraulic characteristics (head); equipment 
performance; and potential license mandated operating conditions to protect 
environmental resources. 

Hydrology data were developed as described in the Hydrologic Analysis section.  Other 
physical site characteristics including information on the hydraulic head at each site are 
described in the Project Configurations & Site Hydraulics section.  

For equipment performance characteristics, the proprietary turbine design software 
“TRBNPRO” was used to develop equipment configurations, sizes and performance 
characteristics.  Typically axial flow (propeller) turbines are best suited for the range of 
heads at the three sites (6-ft. to 36-ft).  Given the wide range of flows on the Ten Mile, a 
double regulated axial flow turbine (Kaplan) will provide much higher efficiency than a 
fixed-blade turbine over the entire operating range  Therefore, for all cases involving new 
equipment, we assumed double regulated axial flow turbines would be used.   

For the Hunt’s Mill site (Alternatives C and E) we modeled two special cases using the 
existing vertical Francis turbine arrangement.  As previously described, one scenario 
involves designing and installing a new runner to increase efficiency and output.  The 
other scenario replicates the existing turbine design.  Based on our experience 
refurbishing hydro units we developed preliminary work scopes which included installing 
a new Francis turbine assembly (runner, headcover and wickets gates) in the existing 
water passages (cylindrical pressure case and conical draft tube).   Using TRBNPRO we 
developed a modern design Francis runner to fit the following parameters of the existing 
Hunt’s Mill configuration: 

 

 

 

 

  

Speed 225 RPM 
Runner Diameter Approximately 1 meter 
Runner Setting 13-ft above tailwater 
Gross Head 23.5 feet 
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Typical efficiency curves for Kaplan and (modern design) Francis units are shown in the 
graph below.  For all alternatives modeled we assumed an overall generator efficiency of 
95% for the conversion of mechanical power to electrical power. 

 

 
Figure 8. Francis and Double Regulated Kaplan Efficiency Curves 

Various license conditions typically associated with hydro projects affect operation of the 
project and hence, energy production.  Specific license conditions for the Ten Mile River 
would likely include seasonally adjusted minimum flows to maintain aquatic habitat 
conditions in the bypass reach, minimum flows over the dam for aeration and dissolved 
oxygen, fishery flows for upstream passage (attraction water and fish ladder flows) and 
fishery flows for downstream passage.  Based on the results of our preliminary regulatory 
review we developed a range of anticipated license conditions for the three sites and 
incorporated them into the energy model.  In most cases this resulted in a reduction in the 
amount of flow available for energy production (see Energy Estimates section).  

Using the above information we calculated the gross energy production on a monthly 
basis and then totaled the results to develop annual estimates for each alternative.  Gross 
generation was reduced by 5% for planned and unplanned outages and by an additional 
1% for station service consumption to develop estimates of net energy production.   
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Determining Installed Capacity 
 
Results from the energy model were used to make a preliminary determination of the 
optimal installed hydraulic capacity at each site.  Curves were developed for each site 
that plot annual energy production in megawatt hours (MWH) as a function of installed 
hydraulic capacity (flow to the turbine in cubic feet per second [cfs]), as shown below for 
Alternative A. 

 
 

Figure 9. Annual energy production as a function of turbine hydraulic capacity for Alternative A 
 
These curves were used in conjunction with other model outputs, particularly the 
calculated capacity factor2

 

 for each installed capacity.  Smaller turbines (designed to 
operate in the lower range of the flow exceedance curve – see Figure2) would run 
frequently, but would generate a relatively small amount of energy leaving a significant 
portion of the site’s energy potential undeveloped.   

Referring to Figure 9, incrementally increasing the turbine size from ‘zero’ provides a 
“one for one” gain in energy production along the steep part of the curve.  Absent any 
limiting license conditions, the costs associated with installing larger equipment are 
compensated for by the additional energy production and associated revenues.  For 
hydraulic capacities greater than 60 cfs the curve begins to flatten out; indicating  that 
incremental increases in equipment size (to capture the additional hydraulic capacity) 
                                                           
2Capacity Factor is the amount of energy a unit or plant actually produces over a specific time period 
divided by the amount of energy the unit would have produced if it operated 100% of the time.  For 
example a 1MW project (1,000 kW) producing 4,380 MWH of energy a year would have a Capacity Factor 
of 50% (4,380 MWH/(1 MW x 8,760 hours)).  Capacity Factor is frequently used in the power industry as a 
measure of a plant (or individual unit’s) utilization.  For the 50% Capacity Factor example, above, the plant 
would be used 50% of the year and ‘sit’ idle 50% of the time.    
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result in smaller incremental gains in energy production.  Beyond 305 cfs the curve is 
nearly horizontal.  Increasing the installed capacity from 305 cfs to 486 cfs (62%) 
produces only a 50 MWH increase (7%) in energy production. 
 
For conventional hydroelectric projects in the Northeast United States the optimal 
installed capacity is usually in the transition area between the steep and flat portions of 
the curve.  Our experience with hydroelectric projects in the Northeast also suggests that 
a Capacity Factor in the range of 40% appears to be the limiting value for successful 
development (in other words, installing capacity that sits idle 60% or more of the time 
typically is not economic).  Applying these two criteria to Alternative A suggests an 
installed capacity in the range of 115 cfs would be optimal for Turner. 

Energy Estimates 

Using the approach described above, installed capacities were selected, and preliminary 
energy production estimates generated for each project configuration.  For configurations 
that involve bypass reaches (i.e. Alternatives B, C, and E), three different installed 
capacities were selected reflecting three different potential instream flow requirements.  
Annual energy production estimates for each site configuration are shown in the table 
below. 

Preliminary Annual Energy Production Estimates 

  
Annual Energy Potential (MWH) 

Site Head 
(FT) 

Standard 
Instream 

Flows 

Half 
Instream 

Flows 

No 
Instream 

Flows 
Turner     

A 14.5 720 same same 

B 22.0 460 630 1,050 

C 38.0 830 1,140 1,890 
Hunt’s 

    D 8.5 400 same same 

E 23.5 520 720 1,180 
Omega 

    F 8.0 380 same same 
 
Energy production estimates range from 380 to 1,890 MWH depending on the site and 
the instream flow scenario.  Estimates for Alternatives A, D, and F are the same for each 
Instream Flow scenario because these alternatives involve releasing water directly below 
the dam and therefore will not require instream flow releases.  It is possible that the 
regulatory agencies may require some flow be released over the spillway (not run through 
the turbine) to maintain dissolved oxygen levels in the river, or for aesthetic purposes. 
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For those alternatives with bypass reaches (B, C, and E) assumptions regarding instream 
flows have a significant impact on energy production (see table above).  This impact is 
shown graphically in Figure 10 below, which illustrates the difference in power 
production potential with and without the Rhode Island Modified Base Flow standard. 

 

 
 

Figure 10: Comparison of installed capacity and annual energy production (using Alternative C as an 
example). 

 

While it is not realistic to assume a development with no instream flow requirement, the 
analysis provides a basis for comparison and illustrates the potential up-side that could be 
achieved by conducting site-specific studies to establish a site-based compliance 
standard.  The analysis also underscores the value of working with the State to develop 
site-specific instream flows that very likely would be less than the standard desk-top 
approach.  

 

The existing Rhode Island Modified Base Flow Methodology is extremely conservative 
and in some cases reflects a requirement of more water in the river than currently occurs 
under natural, unregulated conditions.  The energy estimates shown with the assumption 
of “half instream flows” reflect a “middle of the road” approximation of what may be 
possible if site-specific studies were conducted to determine a resource specific instream 
flow requirement. 
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Figure 11. Schematic of a typical bulb turbine installation. 

Equipment Selection 

The following briefly describes the turbine equipment selected and evaluated for each of 
the sites and configurations considered.  For the purpose of this study, we evaluated new 
turbine equipment as well as options for repowering or restoring the existing turbine and 
generator equipment at Hunt’s Mill (as described below). 

Double Regulated Bulb Turbines  
 
For those alternatives that would involve installation of a new powerhouse located at an 
existing dam (Alternatives A, B, D, and F), we assumed horizontal, double regulated 
Kaplan turbines (commonly referred to as Bulb Turbines).   
 
Benefits of this equipment option include; potential for eliminating a bypass reach and 
associated turbine flow restrictions, high energy conversion efficiency (~92%) and the 
ability to operate efficiently over a broader range of flow conditions. Drawbacks 
associated with these units compared to simpler equipment such as Siphon turbines 
include higher equipment costs and typically more civil construction requirements. Based 
on our recent experience with similar low head projects in Rhode Island, Bulb turbines 
tend to be more economic than other simpler options.  The additional energy production 
achieved by the more efficient bulb turbines helps offset other fixed development costs 
such as licensing.  A typical cross section of a bulb unit installation is shown below.   

 

 

 

 

 

 

 

 

 

 

 

 

Depending on the site, and assumed instream flow scenario (which affects the assumed 
hydraulic design capacity); we selected different turbine runner diameters to optimize the 
utilization of the units given the site characteristics and available flow for generation. 
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Vertical Kaplan and Francis Turbines – Hunt’s Mill 
 
Three equipment alternatives were considered for the Hunts Mill site: 

1. New double regulated vertical Kaplan turbine,  
2. Repowered Francis turbine, and  
3. Restored Francis turbine.   

 
New development assumes installation of a new, state-of-the-art double regulated vertical 
Kaplan turbine and associated generator set.  This alternative represents the greatest 
energy production at the site because of the efficiency benefits associated with new 
technology.  The repowered Francis alternative costs less than the new Kaplan alternative 
and produces almost as much energy.  .A typical cross section of a vertical Francis unit 
installation is shown below.   

 

 
 

The Repowered case assumes that the existing turbine would be replaced with a modern 
Francis runner as described in more detail in the Hunt’s Refurbishment section of this 
report.  Under this alternative, the energy production potential of the site would be higher 
than the existing nameplate due to the efficiency benefits of the modern design runner.   
 
Under the Restored case, we have assumed that the existing unit at Hunt’s Mill would be 
restored to its original operating condition.  Under this alternative the installed capacity 
would be approximately the same as the unit’s existing generator nameplate rating 
(approximately 150 kw) and that the unit would produce approximately 450 MWH per 
year of energy.  To verify the accuracy of our energy model, we calibrated the model 
input to reflect a headloss condition and equipment efficiency reflective of the existing 
configuration and equipment (3-ft maximum headloss and a peak efficiency of 80%) and 

Figure 12. Schematic of a typical Francis turbine installation. 
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calculated the installed kW capacity.  Our modeled estimates were very close to the 
nameplate rating on the existing generator (147 vs. 144 kW).  This tended to confirm the 
calibration of our preliminary energy model.   
 
We did not run a Restored case for Alternative C (water delivered from Turner Reservoir 
to Hunt’s Mill) because published reports indicate that the existing equipment was 
designed for 23.5-ft. of hydraulic head.  It is difficult to predict how or if the unit would 
operate under a significantly larger head (38-ft.). 
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Electrical Interconnection 
 
All of the hydro development options studied will require interconnection to the National 
Grid distribution system (the grid).  Based on our preliminary electrical analysis each 
generating unit will require a 3-phase 15 kv class distribution line. The connection to 
National Grid will require a sectionalizing switch at the point of interconnection, three 
single phase pole mounted step-down transformers, and a 15 kv fused disconnecting 
switch. Each generator will also require its own set of service switchgear including a 
main disconnecting switch, generator breaker and branch circuit breakers. 
 
Existing service at the Turner and Hunt’s Mills sites is currently single phase 
(220v/110v).  Interconnection of hydroelectric generators would require approximately 
.33 and .52 miles (respectively), of upgraded (3-phase, 15-kv) service. Interconnection at 
the Omega Pond site could be accomplished through the installation of approximately 
two new utility poles to a nearby (0.05 miles) 3-phase service associated with a 
Narragansett Bay Commission (NBC) sewage pumping station.  
 
At 15 kv, the projects would add approximately 8 amps to the existing distribution lines 
and are not likely to overload the circuit or require additional upgrades. Conceptual 
alignments for the interconnections are included in the Preliminary Project 
Configurations provided in Appendix C.  
 
Tabulated below are preliminary costs estimates to complete the interconnections at each 
site. These estimates are included in the economic analysis provided in subsequent 
sections. 
 
 
Item / Description Turner Res. Hunt’s Mill Omega Pond 

13.8 kv Overhead Distribution Line $33,000 $52,000 $5,000 

13.8 kv Sectionalizers $10,000 $10,000 $10,000 

13.8 kv Pole-Mounted Transformers $30,000 $30,000 $30,000 

13.8 kv Fused Disconnecting Switch $10,000 $10,000 $10,000 

Service Switchgear $20,000 $20,000 $20,000 

TOTAL $103,000 $122,000 $75,000 
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Cost Estimates 

Estimates for each of the alternatives were developed to reflect initial investment 
requirements. The cost estimates include the following specific items; civil/construction, 
dam repairs, licensing and permitting, equipment and controls, electrical interconnection, 
routine operations & maintenance and maintenance overhauls. The cost estimates also 
include provisions for Owner’s administrative costs, legal review and counsel, as well as 
engineering design.  A 20% contingency was added to all cost estimates cover unknowns 
and reflects our confidence level in the numbers at this phase of the analysis.  
 
The civil structural costs for each alternative were derived from our recent experience at 
similar projects.  Powerhouse civil costs for each specific alternative were calculated 
based on the equipment and water passage size requirements.  All of the alternatives 
considered include an allowance for an automated trashrake at the project intake.   
 
Cost estimates for dam repairs were developed based on the results of the preliminary 
dam inspection. These estimates reflect costs to bring the dams up to current standards. 
Provisions for on-going dam maintenance were not included as they were considered to 
be required whether the hydro projects are pursued or not.  Costs estimates for potential 
dam safety remediation were not included in the economic analysis because the 
likelihood and exact nature of the remedial measures that may be required by FERC, if 
any, will depend on the findings of more detailed analysis.   
 
Requirements for water passages (penstock sizes) to deliver water to the turbines were 
determined by establishing an acceptable design head loss. Since head loss is a function 
of velocity squared, increasing the size of water passages results in lower headlosses. For 
this study we sized penstock diameters based on an acceptable maximum water passage 
velocity of 8 feet per second (fps).  Prices for the various penstock sizes were derived 
from vendor quotes received within the last two years for similar projects.   
 
Equipment cost estimates are based on our experience at similar recently completed 
projects.  Allowances were made for auxiliary electrical and auxiliary mechanical 
equipment.  Cost for turbine/generator packages were developed using vendors quotes 
received within the past two years.  The quotes were adjusted to fit alternative specific 
equipment size and configuration.  
 
Itemized cost estimates for interconnection were developed for each site.  The estimates 
take into account the length of the interconnecting power line, recent equipment quotes 
from vendors and our recent experience interconnecting projects with National Grid.   
 
Regulatory processing cost estimates include FERC licensing as well as other non-FERC 
permits (i.e., Water Quality Certificate, Wetlands, etc.).  Alternatives with higher 
complexity and/or risk were adjusted to reflect efforts to address resource concerns such 
as instream flows, water quality concerns, or wetland impacts. A summary of regulatory 
costs by alternative is tabulated below. 
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Alts. Key Regulatory Drivers Consultations 
(yrs) 

Studies 
(yrs) 

Regulatory 
Costs 

($1,000's) 

A, D, F 
• No bypass reach; 
• No stream flow concerns, and; 
• No wetland concerns. 

2 0.5 $288  

B, E 

• Creation of bypass reach; 
• Wetland impacts, and; 
• Assumes acceptance of State instream 

flow standard. 

2 2 $400  

C 

• Longest bypass reach; 
• Highest wetland impacts, and; 
• Assumes acceptance of State instream 

flow standard. 

3 2 $450  

B, E 

• Creation of bypass reach; 
• Wetland impacts,  
• Assumes completion of site specific 

studies to modify instream flow standard. 

3 2.5 $488  

C 

• Longest bypass reach; 
• More Wetland Impacts, and;  
• Assumes completion of site specific 

studies to modify instream flow standard. 

3 3 $525  

 
For alternatives that do not entail bypass reaches and penstocks (A, D, and F), we 
assumed minimal studies and 2 years of agency/stakeholder consultations for a total 
licensing and permitting cost of $288,000.  For alternatives that involve bypass reaches 
and wetland impacts, we assumed greater study and consultation costs resulting in a total 
estimated licensing and permitting cost of $400,000 to $488,000, depending on whether 
the standard RI Modified Aquatic Base Flow is accepted or site-specific instream flow 
studies are assumed.  For Alternative C, that involves a longer bypass reach and 
penstock, including greater potential wetland impacts, we assumed further increases in 
study and consultation costs resulting in a total estimated licensing and permitting cost of 
$450,000 to $525,000 for the standard RI Modified Base Flow and site-specific instream 
flow cases respectively.   
 
All cost estimates were developed based on the assumption that sites would be developed 
individually.  Pursuing multiple sites as part of a portfolio development would likely 
result in economy of scale benefits. 
 
Detailed cost estimates for each alternative are provided in Appendix E, including details 
on the powerhouse, water passage and equipment cost estimate calculations. 
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Economic Analysis 

A discounted cash flow analysis was used to evaluate the economic performance of the 
projects over a 20 year study period. A residual value was added to the last year of the study 
to incorporate the long-term, intrinsic value of the project.  The model reflects a cash-on-
cash, pre- tax position, as a result the predicted performance tends to be conservative.  Key 
assumptions used in the model are listed below, detailed descriptions of the preliminary cost 
estimates, expected revenues, and modeled development scenarios are provided in Appendix 
E. 
 

# Input Model Assumption 

1 O&M 1.5¢/KWH  

2 Payment in lieu of Property 
Taxes 1.5% of initial investment 

3 Major maintenance  $50k in years 5 & 15, $125k in years 10 & 20 

4 Energy Rate      $125/MWH 

5 Renewable Energy Certificates  $25/MWH 

6 State Grants 25 % of Initial Investment 

7 Federal Grants 15% of Initial Investment 

8 Residual Value  Net cash flow last year of study divided by the 
growth rate 

9 Initial Investment Contingency 20% of total development costs 

10 Discount Rate 5% 

11 Escalation Rate 
2.5%/ yr 
Applies to all recurring revenues and costs 
(O&M, insurance, energy rate, etc.) 

12 Study Period 20 years 
 
Full proformas were prepared for each alternative (Appendix E). The proformas include 
cost estimates for development (construction, equipment, licensing & permitting, etc.), 
estimates of energy production and associated revenues, and operations and maintenance 
costs. Based on discussions with resource agency staff and our experience with other 
hydropower developments, we identified environmental concerns and developed 
operational scenarios to reflect likely requirements for environmental protection, 
mitigation and enhancement measures (PM&E). Additional PM&E measures should be 
evaluated and incorporated on a site specific basis if development of any of the sites is 
pursued.   
 
From a pure economic perspective, the preliminary results suggest that projects with a 
positive Net Present Value (NPV) or a positive IRR may be economically viable. The 
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pre-tax, all equity analysis tends to be conservative.  Our experience with similar projects 
suggests that refining the analysis to: 1) include low cost debt (such as municipal bonds 
and/or Economic Development Commission loans); and 2) capture available tax benefits 
(Investment Tax Credits [ITC], Modified Accelerated Cost Recovery System [MACRS], 
etc.) tends to increase the returns on investment and make projects more attractive.  
 
Proforma results for each of the site configurations are summarized in the tables below.  
For alternatives B, C, and E, which would entail bypass reaches, results are shown for 
multiple instream flow scenarios.  Alternatives A, D, and F would be designed to capture 
a larger portion of river flows with only minor deductions for fish passage requirements.  
These alternatives would release water directly below the dams and likely would not 
require significant instream flows. 
 

 
 
 
 

 
 

Turner Reservoir Dam

Hunt’s Mill Dam

Omega Pond Dam

A

B

C D

E

F

ECONOMIC SUMMARIES BY ALTERNATIVE

* Q Min refers to the Standard RI Instream Flow requirement. Model sensitivities that assume modified Q Min requirements are noted using this shorthand.

Alternative Capacity
(kw)

Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

A 205 715 3% -665

Alternative Capacity
(kw)

Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

B (w/ Q min) 156 456 <0 -3,073
B (1/2 Q Min) 176 626 <0 -2,852
B (no Q min. 288 1,050 1 -1,597

Alternative Capacity
(kw)

Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

C (w. Q Min) 288 831 <0 -1,858
C (Francis) 282 743 <0 -1,675
C (1/2 Q Min) 326 1,137 4 -559
C (No Q Min) 534 1,184 9 2,450 Alternative Capacity

(kw)
Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

D 112 400 <0 -2,314

Alternative Capacity
(kw)

Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

E (w. Q Min) 184 524 <0 -1,707
E (Francis) 178 464 <0 -1,481
E (Restored Francis) 110 335 <0 -1,931
E (1/2 Q Min) 209 717 2 -909
E (No Q Min) 341 1,184 7 985

Alternative
Capacity

(kw)
Energy
(MWH)

IRR
(%)

NPV
($1,000’s)

F 104 374 <0 -2,294
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Based on the economic input assumptions used (as described above), alternatives A, C, 
and E represent potentially viable options, depending on regulatory requirements.    
 
Alternative A, which would entail constructing a turbine at the Turner Reservoir Dam, 
provides a slightly positive Internal Rate of Return (3%) on a cash-on-cash basis.  The 
alternative captures a large percentage of flow (would be less constrained by 
environmental requirements) with a relatively moderate amount of head (14.5 feet).  The 
Net Present Value (NPV) is slightly negative because the rate of return is less than the 
assumed discount rate of 5%, suggesting that revenues would not quite cover the City’s 
cost of money (on an all-equity basis). 
 
Alternative C, which would involve diverting water from Turner Reservoir to the historic 
Hunt’s Mill powerhouse represents the greatest amount of head (38 feet) but is not 
economically attractive under the RI Modified Base Flow scenario because the instream 
flow requirement significantly limits the amount of flow available to the turbine for 
generation. Under the “half min flow” scenario the alternative becomes more attractive 
(due to the availability of more flow) providing an IRR of 4% and a slightly negative 
NPV.  Under the “no min flow” scenario, the value of Alternative C increases 
significantly providing a 9% IRR and a positive NPV of over $2.4 million.  This suggest 
that there is significant upside potential associated with this alternative if the instream 
flow requirements can be reduced through site-specific studies and agency consultations. 
 
Alternative E, which would utilize the historic hydropower alignment diverting water 
from the Hunt’s Mill Dam to the old Hunt’s Mill powerhouse, provides a 2% IRR under 
the “half min flow” scenario and a 7% IRR, with just under a $1 million NPV, under the 
“no min flow” scenario.  As with Alternative C, results suggest that there is significant 
upside potential if the instream flow requirements can be reduced. 
 
Development at Omega Pond Dam (Alternative F) does not appear economics, largely 
because of low average head (8 feet). 
 
Of the potentially attractive alternatives, Alternative A represents the easiest and quickest 
option from a regulatory processing and regulatory risk perspective.  The alternative does 
not involve a bypass reach or any penstock alignment issues. Uncertainties associated 
with FERC dam safety should be investigated further. 
 
Alternative E reflects the next best option in terms of regulatory process and risk.  The 
alternative would be more complicated and take more time than Alternative A due to the 
bypass reach and wetland impacts associated with restoring the historic Hunt’s Mill 
Powerhouse tailrace. 
 
Alternative C would be the most complex with the greatest amount of regulatory risk 
because of its long bypass reach and penstock, including wetland impacts along the river 
(depending on the instream flow), along the penstock route, and associated with the 
restoration of the historic Hunt’s Mill powerhouse tailrace. 
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Of the options evaluated for the Hunt’s Mill powerhouse site, Alternative E which would 
redevelop the existing powerhouse with a new, modern designed turbine appears to hold 
the most promise. A significant upside to this configuration is the potential reuse of 
existing civil features and infrastructure. Model results indicate that the economics of this 
alternative are sensitive to instream flow standards suggesting that environmental flows 
are a significant factor in overall economics.  A more detailed optimization analysis of 
this alternative which would refine and balance generating equipment options with 
instream flow requirements is a logical next step.  
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Summary of Findings 
 
Key findings from the feasibility study are summarized below.  Findings regarding 
economic viability reflect an all-equity analysis with no consideration of possible tax 
treatments or financial leveraging.  This approach tends to be conservative.  Where there 
was uncertainty, we also tended to make somewhat conservative assumptions to help 
avoid unpleasant surprises. 
 
Dam Conditions and Suitability for Hydro Development 

• The existing dams appear to be in good overall condition.  Based on visual 
inspections, there appears to be nothing that would preclude hydropower 
development. With proper care and maintenance customary to the hydro industry, 
all three dams can reasonably be expected to last a long time (i.e., equal to or 
greater than life of the hydro project). 

• Published reports indicate that the hydraulic capacity of the Turner Reservoir 
Dam spillway may be inadequate.  This issue should be investigated further, to 
verify this condition and identify remedial measures and costs to address any 
deficiencies before investing significant resources in any hydropower 
development.   
 

Electrical Interconnections 
• Interconnection of hydroelectric generators at each of the sites would require less 

than one mile of upgraded (3-phase, 15-kv) service.  
• At 15 kv, the projects would add approximately 8 amps to the existing distribution 

lines and are not likely to overload the circuit or require any significant upgrades.  
 
Developments Integral with Dam (No Bypass) 

• Generating potential (function of head and flow) appears to be the single most 
significant limiting factor associated with options to develop hydropower directly 
at the dams.  Only Turner Reservoir Dam (Alternative, A), appears potentially 
economic. 
 

Alt Head IRR 
A 14.5-ft 3% 
D 8.5 <0 
F 8.0 <0 

• Development of configurations involving less than 10-ft of head does not appear 
economic as they do not produce enough revenues to offset threshold 
development costs. 

• Developments that are integral with a dam would not entail a river bypass reach 
and thus would not be subject to minimum instream flow requirements, with the 
exception of small releases to accommodate fish passage and water quality.  
These developments are able to utilize more of the river’s available flow and 
would generally be easier and quicker to license. 
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Development of Combined Sites (River Bypass) 
• None of the alternatives involving a river bypass reach are attractive with full 

RIDEM standard minimum flow requirements. 
• With half of RIDEM standard minimum flow, two Alternatives, C & E appear 

potentially attractive. 
• With no minimum flow, Alternatives C & E become very attractive.  These 

results suggest that spending money to conduct site specific instream flow and 
water quality studies would be warranted to establish a minimum flow less than 
the RIDEM standard. 

• Alternative C (Turner to Hunt’s Mill powerhouse) is slightly more attractive than 
Alternative E (historic Hunt’s mill alignment), but has over twice the bypass 
reach and twice the wetland impact.  Because of potential environmental 
concerns, Alternative C would likely take longer to license and would involve a 
higher degree of risk. 

• A reasonable strategy would be to proceed with Alternative E as the preferred 
option (possibly in combination with Alternative A).  If studies and agency 
consultations indicate that a ‘reasonable’ minimum flow is possible for 
Alternative C, it could become the preferred option. 

 
Re-Development of Hunt’s Mill 

• Repowering the existing hydropower unit at Hunt’s Mill with a modern design 
Francis runner appears slightly more attractive than constructing a new 
powerhouse with a new Kaplan unit.  This approach takes advantage of existing 
infrastructure, avoids the cost of powerhouse construction, and reflects lower 
overall equipment cost. 

• A logical next step would be to conduct an optimization analysis to further refine 
and balance equipment options with respect to instream flow requirements. 

 
Omega (Alternative F) 

• As a stand-alone redevelopment, Omega Pond Dam does not appear economic. 
• Additional analyses that look more specifically at a combined development, 

including factors such as load proximity and refined equipment selection could 
affect these preliminary results and may be warranted.   
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1.0  SUMMARY            
 
A preliminary inspection of Turner Reservoir, Hunt’s Mill, and Omega Pond dams, all located 
on the Ten Mile River, Rhode Island, was performed on October 13, 2010. The purpose of the 
inspection was to evaluate their condition in relation to potential hydropower development and 
public safety.   The inspection was conducted by MBP Consulting (MBP), Portland, Maine 
acting as a subcontractor to The Essex Partnership LLC (Essex), Newport, Rhode Island.  The 
inspected dams are small to intermediate size, run-of-river structures.  Two dams, Hunt’s Mill 
and Omega Pond, are classified by the State of Rhode Island (State) as low hazard potential 
facilities1 and Turner Dam is rated as high hazard potential structure2

 
.  

Visual inspection of the dams was performed with the spillways in an overflow condition, except 
the Turner Dam which was in non-overflow condition. Flow over the spillways limited the 
assessment of the Hunt’s Mill and Omega Pond facilities.  The preliminary results indicate that 
all inspected dams are structurally sound and in fair condition. There were no apparent 
conditions that would preclude them from hydropower development.  No adverse conditions 
were observed that require immediate remedial actions. 
 
The Turner Reservoir Dam is classified by the State as a high hazard potential structure and 
would therefore be subject to compliance with Part 12 of the Federal Power Act (Dam safety) if 
it was to be redeveloped for hydropower under a Federal Energy Regulatory Commission 
(FERC) license.  More detailed analyses and studies would have to be performed to determine if 
additional remedial measures would be required to meet FERC safety criteria.  The Hunt’s Mill 
and Omega Pond Dams are classified as low hazard structures by the State. 
 
Based on the inspection findings, major recommendations related to public safety include 
restoration of the manholes to monitor condition of the drainage system of the left embankment 
of the Turner Reservoir Dam and repair of the leaking headrace entrance closure wall and 
deteriorated upstream wall of the Hunt’s Mill Dam.  
 
Typical recommendations related to operation and maintenance of the inspected dams include; 
brush and tree removal, repair of deteriorated concrete surfaces, and repointing of stone masonry 
structures.  
 
It is also recommended that the Hunt’s Mill and Omega Pond Dams be inspected during a low 
flow period to observe the exposed water retaining structures for signs of deterioration, seepage, 
undermining, and structural distress.  This inspection should be supplemented by an underwater 
and/or bathymetric survey of the submerged areas of dams, as required.  Installation of fish 
passage facilities is currently underway of planned for each dam. This work will require 
dewatering portions of the project areas and presents an opportunity for more detailed inspection.  
and survey prior to and during construction work.  Following the above-water and underwater 
inspection findings, additional remedial measures should be developed, as necessary. 
 
                                                 
1 Failure of dams with low hazard potential classification can result in no probable loss of human life and low 
economic and /or environmental losses (Reference 1). 
2 Failure of dams with high hazard potential classification can probably result in loss of human life (Reference 1). 
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This report includes an opinion of probable cost for recommended remedial measures (Section 7) 
and comparison of dam safety regulations adopted by the Rhode Island Department of 
Environmental Management (RIDEM) and FERC (Section 8).  
 
2.0  INTRODUCTION            
 
A visual inspection of Turner Reservoir, Hunt’s Mill, and Omega Pond dams, all located on the 
Ten Mile River, a tributary of the Seekonk River, in the City of East Providence, Providence 
County, Rhode Island was conducted by MBP on October 13, 2010. The purpose of the 
inspection was to identify existing or potential deficiencies in water retaining structures which 
could adversely impact their operation, integrity, and public safety and/or complicate the 
development of hydropower.  The inspection was performed as a part of a hydropower feasibility 
study undertaken by Essex and the City of East Providence (City), RI, the owner and operator of 
the dams.      
 
As part of this assessment MBP also reviewed available documentation on each dam, including 
previous dam inspection reports, photographic records, engineering assessments and drawings, 
and fish passage restoration plans. Interviews with the representatives from the City were 
conducted to gain additional information on each site and understand current operations and 
maintenance practices.  
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3.0  DAM DESCRIPTIONS           
  
 
3.1  Turner Reservoir Dam 
 
The James V. Turner Reservoir Dam (State No. 407, National No. RI01002), is the most 
upstream dam of the inspected projects.  The 1,550 foot-long dam consists of a left3

 

 
embankment, spillway, low level outlet, and right (west) dike (References 2, 4-10).  The dam 
supports an impoundment with a maximum reservoir storage and surface area of 3,100 acre-feet 
and 390 acres, respectively. Historically the impoundment was used for public water supply. 
According to State records use of the reservoir as a water supply source was abandoned circa 
1970 due to water quality concerns. The impoundment is currently served to provide recreational 
opportunities. Efforts to restore upstream fish passage on the river will expand its use to provide 
spawning and rearing habitat for anadromous fishes (river herring and shad).  The dam is 
classified by the State as an intermediate size structure with high hazard potential. 

The left earthen embankment spans the original river streambed, and is 525 feet long, 22 feet 
above the original streambed grade and 15 feet wide at the top. Upstream and downstream slopes 
are 3H:1V (horizontal to vertical) and 4H:1V, respectively.  The top of the embankment is at el, 
51.04

 

.  The upstream slope is armored with 3 foot-thick riprap and the top and downstream slope 
are grassed.  Embankment seepage control is provided by a corewall and drainage blanket 
installed in 1984.  According to engineering drawings there is a concrete corewall with the top el. 
48± is 3 feet below the top of the embankment and contains a steel sheet pile cutoff at the base 
extending to underlying bedrock.  A 6-inch diameter perforated drain runs along the concrete 
corewall footing and discharges through an outlet in the downstream end of the left concrete 
retaining wall.  A manhole on the top of the embankment provides access to the drain pipe.  A 
300 foot-long, 1 foot-thick gravel drainage blanket is located at the toe of the embankment and 
extends from the left abutment toward the spillway.  The blanket contains two 6-inch diameter 
seepage collection pipes with the outlets in stone gabion walls at the toe of the blanket.  There is 
a 16-inch diameter storm drain within the embankment discharging in the middle of the left 
retaining wall.  Manholes at the toe of the embankment provide access to the blanket and 
stormwater drains.  

The concrete overflow spillway is 200 feet long with a rounded crest at elevation 46.0 and a 
maximum freeboard of 5 feet.  The toe of the spillway is protected with a 30-35 foot-wide 
concrete stilling basin and a 50 foot-wide stone apron located immediately downstream of the 
stilling basin.  The left concrete retaining wall between the spillway and left embankment 
extends about 100 feet downstream.  The spillway is likely founded on sedimentary type 
bedrock.  
 
The 25 foot-long concrete low level outlet abuts the right end of the spillway.  The structure 
contains two 54-inch diameter conduits and a 66-inch diameter penstock intake.  The invert of 
the conduits and intake are at el. 29.5 and el. 32.25, respectively.  The penstock is buried into the 
                                                 
3 The terms “left” and “right” refer to an orientation looking in the downstream direction. 
4 All elevations in the report taken from the previous inspection reports, unless otherwise noted, are in feet and refer 
to the National Geodetic Vertical Datum (NGVD). 
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ground and runs approximately 2,400 feet along the right river bank toward the Hunt’s Mill Dam 
downstream.  In the past, the penstock was used for water supply and was abandoned in 1970.  A 
brick gatehouse on the top of the outlet structure contains three manual operators to adjust the 
position of slide gates for the conduits and penstock.  The right concrete retaining wall, curved in 
plan, extends about 100 feet downstream from the outlet structure. 
 
The right earthen dike is 750 feet long, 6 feet high, and 15 feet wide at the top which is at el. 
51.0.  The 3H:1V upstream slope of the dike is covered with riprap.  The dike top and 2H:1V 
downstream slope are grass protected. 
 
The reservoir banks also include a west berm and east earthen dikes 1 and 2 to contain the 
impoundment during high water.  The east dikes are 2 feet high, 15 feet wide at the top, and 550 
feet long (dike 1) and 350 feet long (dike 2).  These features were not observed as part of the 
inspection.  
 
The dam drainage area is 48 square miles.  For a high hazard structure the project spillway 
design flood (SDF) is equal to one half of the probable maximum flood (½PMF).  Phase II 
analysis (Citation__)  calculated the ½ PMF outflow to be 16,828 cubic feet per second (cfs) 
resulting in overtopping of the earthen dam structures by 1.2 feet under current condition and by 
1.65 feet with the proposed fishway (References 6, 10).  The combined hydraulic capacity of the 
existing spillway and outlet works is 9,316 cfs or 55 percent of the ½ PMF.  The existing 
spillway capacity with both outlet gates closed or inoperable is 8,750 cfs or 52 percent of the ½ 
PMF.  Installation of the fishway will reduce the spillway and low level outlet capacity to 9,022 
cfs or 54 percent of the ½ PMF. 
 
The dam was built in 1934 and repaired in 1984-1990.  The rehabilitation activities included 
installation of a drainage blanket at the toe of the left embankment (1984), resurfacing of the 
spillway, outlet works, and retaining walls (1989), placement of stone riprap on the upstream 
slope of the right dike and stone gabions at the toe of the right retaining wall to control scour 
(1990).  Construction of a denil fish ladder on the left side of the spillway, designed by the US 
Army Corps of Engineers (USACE), is scheduled for the fall of 2010.   
 
The dam was previously inspected by the USACE in 1981, New England Engineering in 1982, 
RIDEM in 1989, 1999, 2001, 2004 and 2007, City in 2004, and Pare Corporation in 2007. The 
most recent inspection reports (2007) found the dam to be in good to fair condition.   
 
3.2  Hunt’s Mill Dam 
 
The Hunt’s Mill Dam (State No. 405, National No. RI02601), is located on the Ten Mile River 
approximately2,600 feet downstream of the Turner Reservoir Dam.  The 175 foot-long dam 
consists of an overflow spillway and a closure wall at an abandoned headrace entrance.  The 
appurtenant facilities, all abandoned, include a penstock, headrace, pumphouse, and a 100 foot-
long tailrace (References 2, 11-14).  There is also a pond retaining wall upstream of the intake 
closure wall at the City’s park area.  The dam with impoundment storage of 140 acre-feet and 
surface area of 0.4 acres is classified by the State as a small size structure with low hazard 
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potential.  The dam was used for hydropower generation and public water supply from the 1930s 
to 1970. The Hunt’s Mill Dam is currently used for recreation.   
 
The curved stone masonry spillway is 125 feet long, 10 feet high and is founded on bedrock.  A 
36” diameter concrete conduit penetrates the spillway near the right end, continues a short 
distance downstream and terminates in a rounded concrete stilling well.  The headrace entrance 
was sealed with a steel sheet pile and concrete wall.  The headrace downstream of the entrance 
closure wall has a short, open flume transitioning into an underground steel penstock which leads 
to the pumphouse.  The pumphouse contains a 144 kW vertical Francis hydro-generating unit, 
presently retired.  The 100 foot-long tailrace re-joins the river downstream of the pumphouse. 
 
According to the National Inventory of Dams (NID) inventory, the dam was built in 1928 
(Reference 11), however, hydropower generation is reported to have existed at the site since 
1893 (Reference 14).  There are no construction or inspection records of the dam.  There is a 
photographic record of the dam taken by the City during the March 31, 2010 flood.  The photos 
indicate that the dam was completely submerged during the flood with the pond level at the top 
of the upstream retaining wall.  Fish passage designed by the USACE, New England District is 
currently being installed at the right side of the dam will remove the concrete conduit and stilling 
well and utilize the abandoned headrace.   
   
3.3  Omega Pond Dam 
 
The Omega Pond Dam (State No. 406, National No. RI01001), is located at the confluence of the 
Ten Mile and Seekonk Rivers.  The 200 foot-long, 18 foot-high dam consists of an overflow 
spillway and abutment walls.  The dam impoundment has storage of 280 acre-feet and surface 
area of 33 acres and is used for recreation and supply water by several adjacent industries.  The 
dam is classified by the State as a small size structure with low hazard potential.     
 
The 112 foot-long, 15 foot-high spillway is a concrete gravity structure with downstream stone 
facing.  The stone facing was built of nine stair-stepped granite courses, each 20 inches high 
(Reference 16).  The spillway crest and base are at el. 9.90 and el. -5.4±, respectively (Reference 
17).  The spillway crest is 4 feet wide and inclined upward in the downstream direction. The 15 
foot-wide spillway base is supported with four rows of wooden piles installed across the 
streambed.  Foundation seepage control is provided with two rows of 6 inch-thick, 24 foot-deep 
wooden splined pile sheeting located at the heel and toe of the structure.  The spillway toe is 
protected with a 70± foot-wide concrete apron with wooden planking on the top and supported 
with wooden foundation piles. 
 
Massive, stone-mortared walls with the top at el. 14.8 feet (NGVD) or 4.9 feet above the 
spillway crest form both spillway abutments.  The abutment walls support a steel truss railroad 
bridge located immediately downstream of the dam.  The original drawings (Reference 16) 
indicate that the abutments contain concrete core walls, similar in construction to the spillway, 
extending 42 feet into earthen railroad embankments.   
 
The existing dam was built in 1918 downstream of an original timbercrib dam erected in 1883.  
There are no construction or inspection records of the previous dam.  Similar to the Turner and 
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Hunt’s Mill Dams, the Omega Pond Dam is scheduled for installation of a fishway to restore 
anadromous fish runs in the river.  The fish passage designed by the USACE, New England 
District will be installed at the right side of the dam utilizing a portion of the existing spillway.  
The fishway drawings contain the project elevations surveyed by the USACE in 2009 and 
include plans of the existing and original dams. 
 
4.0  INSPECTION            
 
Prior to site visits, available data including the RIDEM and NID records, aerial maps, historic 
photographs, previous inspection reports, studies for proposed hydropower developments and 
fishway installation at the dams, and other pertinent information were reviewed.   
 
The inspection briefly started with Hunt’s Mill Dam, proceeded to the Turner Dam, then Omega 
Dam, and ended at the Hunt’s Mill Dam.  The inspection included visual observation of the dams 
from both abutments for signs of misalignment, movement, settlement, sinkholes, cracking, 
leakage or seepage, excessive deterioration, erosion, scouring, and vegetation growth.  Pond 
water level control equipment, such as gates, were observed for serviceability and access.  A 
digital photo record was made at each dam site to document findings and for later reference 
(Appendix A).  
 
Where available, observations were compared with the findings from previous inspections.  The 
inspection was performed by Myron Petrovsky, P.E. of MBP assisted by Fred Szufnarowski, 
P.E. and Jon Petrillo of Essex.  Senior Planner for the City, Mr. Patrick Hanner was present at 
the beginning of the inspection.  
 
The inspection was conducted on October 13, 2010.  The weather was clear with ambient 
temperature in the mid-60s° F. The following are inspection findings for each dam arranged in 
upstream to downstream order.   
 
4.1  Turner Reservoir Dam 
 
During the time of the inspection, the reservoir was lowering with the one outlet gate half-open 
and the other outlet gate closed in preparation for construction of a fish passage at left end of the 
spillway.  The reservoir level at the beginning of the inspection was 2.3 feet below the spillway 
crest. The tailwater level was measured 2.7 feet below the top of the downstream section of the 
left retaining wall. 
 
Left Embankment.  The inspection was conducted with silt fences installed along the top and toe 
of the embankment for scheduled construction of a fish passage at the spillway this fall.  The 
embankment top will serve as an access route to the construction area. 
 
The upstream slope of the embankment covered with dumped, 3 to 4-foot size blasted stone 
riprap was in stable condition (Photo 5).  The slope showed no signs of sloughing or excessive 
erosion.  The riprap at some areas of the slope was displaced exposing bedding, more notably at 
the spillway area.  Some woody vegetation was growing through open spaces in riprap.  The top 
and downstream slope covered with manicured grass, were solid with no areas of significant 
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erosion, cracking, wetness, seepage, or animal activities observed.  The drainage blanket 
installed at the toe of the embankment was firm, with no soft spots noted.  The drainage blanket 
discharged through two, 6-inch diameter seepage collection pipe outlets stone gabion walls at the 
toe (Photo 6).  The gabion walls appeared stable with the pipe outlets discharging no flow.  The 
area downstream of the drainage blanket was covered with a large body of stagnant water which 
is reported to be the location of the original stream.  The toe of the embankment and a portion of 
the drainage blanket were overgrown with trees and woody brush not allowing a thorough 
inspection (Photos 2, 5, 6).  The vegetation’s root systems may penetrate the blanket and reduce 
its hydraulic efficiency. 
 
The foundation drain collecting seepage at the base of the concrete corewall appeared to be 
functioning with moderate discharge observed exiting the semi-submerged pipe outlet in the left 
retaining wall.  The seepage flow was clear, with no signs of soil migration.  Some small pieces 
of bacterial greenish sludge were coming out of the pipe.  The manholes installed on the top of 
the embankment and drainage blanket to the monitor condition of the underground collection 
drains were not accessible for observation.      
 
Spillway.  The spillway with the exposed crest and downstream face appeared to be true to the 
original alignment (Photos 1, 2).  No signs of movement, sagging, or deterioration of the 
structure, which was rehabilitated in 1989, were observed.  The downstream face was dry 
including vertical expansion joints separating the spillway monoliths.  The spillway toe was 
submerged and the stilling basin and riprap revetment were not visible through the water.  No 
pressure boils indicating excessive seepage at the base were observed at the toe area.  A pile of 
stone was accumulated in the stilling basin floor near the left retaining wall at a distance of 
approximately 20 feet from the spillway (Photos 2, 3).  This stone accumulation, not noted in the 
previous inspection reports, could be the result of riprap displacement during the record flood of 
March 31, 2010.  The spillway approach and discharge channels were clear from debris.  The 
approach channel at the area near the left training wall appeared to be partially silted with the top 
of sediment measured 5-7 feet below the spillway crest.     
 
Retaining Walls.  Both the left and right concrete retaining walls, resurfaced in 1989, appeared 
stable and solid (Photos 1-3).  The left wall showed some signs of deterioration with two areas of 
minor spalling on the top (Photo 3).  The channel face of the wall contained a near horizontal 
crack, approximately 4 feet above tailwater, covered with efflorescence (Photo 2).  The crack 
and vertical construction joints, observed from the right bank of the discharge channel, were dry.  
The area at the downstream end of the wall was densely vegetated impeding the inspection 
(Photo 2).  The right retaining wall contained a few small areas on the top with deteriorated 
concrete at vertical construction joints and a sub-horizontal crack with efflorescence at the 
downstream end (Photo 1).  The wall appeared to be sound.  The top of stone gabion walls 
installed over the spillway channel floor in 1990 to control scour from low level outlet 
discharges at the retaining wall base were visible.  The assessment of the gabion walls as an 
erosion protection measure was difficult due to submergence.  
 
Low Level Outlets.  The outlet works, repaired in 1989, were observed from the left embankment 
and right dike and appeared sound, stable, and operable (Photo 1).  No significant cracking, 
deterioration, or signs of movement were found.  A random cracking observed on the upstream 
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face of the structure appeared superficial.  The juncture of the outlet with the right dike was tight, 
with no signs of depression or erosion at the interface between two structures.  The outlet 
conduits, which were half-exposed on the downstream side, appeared sound.  The brick 
gatehouse walls and floor observed from the outside and inside were intact and free of structural 
cracks.  The manual gate operators were reportedly in serviceable condition (Photo 4). Although 
not a structural concern, the plywood flooring of the gatehouse appeared to be nearing the end of 
its useful life and if left in its current state may pose a safety hazard. 
 
Right Dike.  The right earthen dike extending between the outlet works and right dam abutment 
was stable and in sound condition (Photos 1, 7).  The shallow structure was covered with 
manicured grass on the top and downstream slope and heavy riprap on the upstream slope.  The 
dike was true to the design alignment and showed no signs of sinkholes, cracking, wetness, or 
active seepage.  The slope riprap refilled in 1989 was stable with some missing or displaced 
stones at the area near the outlet structure.  Woody brush was growing in gaps between some 
riprap stones.  The toe of the dike was sparsely vegetated with large trees and a manicured grass 
understory.   
 
4.2  Hunt’s Mill Dam 
 
Spillway.  During the time of the inspection, the pond level estimated at an existing staff gage 
was 3.9 feet below the top of the upstream retaining wall.  The spillway was discharging a few 
inches of flow impeding a thorough inspection of the structure and other project facilities.  The 
curved stone masonry spillway appeared to be true to the original alignment (Photos 8, 9).  No 
visible signs of movement or deterioration of the structure were observed through moving water.  
The pattern of the flow over the spillway crest was relatively uniform indicating that the crest 
was intact and contained no large gaps created by missing stone blocks.  The spillway approach 
channel was generally unobstructed to the flow.  The left abutment overgrown with dense 
vegetation (Photo 8) was inaccessible for evaluation.  The toe of the spillway in immediate 
proximity was covered with discharging flow.  Approximately 30-50 feet downstream of the 
spillway, the streambed exposed highly irregular rock outcrops with a massive rock island rising 
to nearly the level of the spillway crest and then dropping about 10-15 feet to the streambed.  
This rock island may reduce the spillway capacity by early submergence during high water.   
 
Conduit and Chamber.  The right side of the spillway contained a 36” diameter steel conduit 
penetrating through the structure (Photo 9), then connected to a reinforced concrete pipe (Photo 
10) leading to a concrete chamber (Photo 11).  The steel conduit was rusty and corrosion pitted 
but appeared sound.  This conduit has reportedly been removed after the inspection as part of the 
fish passage construction project. A section of the concrete pipe attached to the steel penstock 
was severely deteriorated exposing steel reinforcing.  The 12 inch-thick concrete chamber, about 
8-10 feet in diameter, was deteriorated with friable, laminated concrete observed on the upper 
part of the structure.  The conduit outlet at the chamber floor was moderately leaking.  The 
riverside chamber wall contained a 2 foot-deep waste weir with wooden planks for releasing 
excess water (Photo 11).  The conduit between the spillway and the chamber was supported with 
concrete pedestals which were not accessible for the inspection. 
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Headrace.  The abandoned headrace consisted of an open flume and underground steel penstock 
leading to the pumphouse.  The entrance to the headrace from the pond was plugged with PZ-
steel sheet piles and sealed with a concrete wall on the downstream side.  The composite closure 
wall appeared stable and in fair condition.  The steel piling was well interlocked, with no 
apparent gaps and signs of movement or buckling (Photos 12, 13).  The concrete wall was 
generally free of major cracks and deterioration, however, the left side of the concrete wall was 
leaking at the juncture with the riverside headrace wall (Photo 13).  The headrace walls of brick 
and stone masonry construction covered with concrete showed signs of deterioration resulting in 
spalling and missing concrete cover in some areas (Photo 14).  The floor of the headrace was 
vegetated with brush and covered with debris impeding the inspection (Photo 13).  The 
underground section of the headrace (penstock) was inaccessible and not inspected.  The 
mortared-stone pumphouse containing an original turbine-generation unit was in excellent 
condition. 
 
Pond Retaining Wall.  The wall on the right side of the pond extends upstream from the headrace 
entrance encompassing a portion of the pond adjacent to the City park (Photo 15).  The wall of 
mortared rubble was covered with concrete.  The concrete cover on about two thirds of the wall 
length was deteriorated to a depth of 2 inches exposing steel reinforcing on the top (Photos 15, 
16).  The end of the wall, overgrown with dense vegetation, was disintegrated exposing original 
masonry.   
 
4.3  Omega Pond Dam 
 
Spillway.  During the time of the inspection, the spillway was discharging a 1-2 inch-deep flow 
impeding a thorough visual inspection (Photos 17, 19).  The maximum spillway freeboard 
measured at the right retaining wall was 5 feet conforming to the original drawings.  The 
spillway alignment between the abutment walls was straight and true to the design intent.  The 
cascading flow pattern was smooth and uniform suggesting no presence of areas with significant 
erosion or damage on the crest and downstream face (Photo 17).  The discharge channel 
containing a concrete apron covered with timber planking was inundated with shallow water.  
The apron flow surface was relatively even, with no major disturbances which could be the result 
of deep scour.  
 
Abutment Walls.  The spillway abutment walls supporting the downstream steel truss railroad 
bridge appeared stable and plumb (Photos 17, 19, 21).  No signs of wall instability or seepage 
were observed.  The cut stone blocks forming the walls were intact and in place, except the right 
wall where a stone block was likely missing at the bottom of the steps (Photo 21).  The top of the 
left wall covered with concrete experienced surficial erosion (Photo 18).  Both walls contained a 
number of open masonry joints with missing mortar (Photos 17, 21).  Concrete corewalls at each 
abutment as indicated on the project drawings, were not observed.  However, the areas with 
assumed corewall location were heavily vegetated obstructing the inspection (Photos 17, 19).  
The earthen railway embankments forming the dam abutments were stable and watertight. 
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5.0  CONCLUSIONS AND DISCUSSIONS         
 
Based on review of project information and field observations made during the October 13, 2010 
site visits, the inspected Turner, Hunt’s Mill, and Omega dams appear to be structurally sound, 
safe, operational, and well suited for hydropower development.  There are no major structural, 
maintenance or operational deficiencies in the dam projects requiring immediate remedial 
actions.  The dams appeared true to the original alignment as shown in the project drawings and 
were in reasonable condition.  All dams were able to withstand the record, March 31, 2010 flood 
without noticeable change in condition.   
 
The toe of the spillways was not inspected for scour, erosion, undermining, and seepage due to 
submergence.  During construction of fish passage facilities, the City may take advantage of a 
rare opportunity to inspect, survey, and evaluate the condition of the coffer-dammed and 
dewatered portions of the dams which are usually submerged.  
 
5.1  Turner Reservoir Dam 
 

• The high hazard potential dam observed with the reservoir lowered and no water flowing 
over the spillway appeared true to the original alignment and stable.  The project was in 
process of preparations for installation of fish passage facilities at the left end of the 
spillway. 
  

• The exposed spillway, resurfaced in 1989, was in sound condition, with no signs of 
erosion, cracking, or seepage.  Stone piles accumulated at the left area of the spillway 
stilling basin, not observed in the previous inspections, could be the result of spillway 
operation during the record March 31, 2010 flood. 
 

• According to the hydrologic studies conducted in 1981 and 1982 (References 5, 6), the 
existing spillway is undersized and cannot pass the ½ PMF, the project spillway design 
flood (SDF), resulting in overtopping and failure of the earthern embankment dam by 
erosion.  High hazard dams under the FERC jurisdiction would be required to conduct a 
hydrologic/hydraulic study to determine the Inflow Design Flood (IDF) involving dam 
break analysis and incremental inundation assessment of the impacted downstream areas.  
The resulting IDF may be equal to the PMF or be a fraction of the PMF.  
   

• The concrete retaining walls supporting the left embankment and right dike were 
rehabilitated in 1989.  The walls experienced relatively minor deterioration in the form 
isolated spalling and random cracking.  No seepage through or around the walls was 
observed.  The downstream areas of the walls were heavily vegetated obstructing the 
inspection. 
 

• The low level outlet concrete substructure and brick superstructure (gatehouse) were in 
good order, with no significant signs of deterioration (excepting the interior flooring).  
The outlets, gates, and operators were in serviceable condition.  The penstock intake gate 
located in the gatehouse was closed long ago (circa 1970), abandoned, and its operability 
is unknown. 
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• The left embankment (aka an embankment dam) was stable and well maintained.  The 

upstream slope riprap placed in 1990 was displaced at the area near spillway and showed 
signs of opportunistic vegetative colonization.  The downstream face and toe appeared 
sound with no evidence of seepage.  The corewall foundation drain was functioning, 
discharging a moderate flow.  Both drainage blanket pipe outlets appeared to be dry 
which could be the result of the embankment watertightness or reduction in drainage 
effectiveness due to internal siltation or/and plugging with vegetation roots.  The toe of 
the embankment was densely covered with trees and brush.  The manholes installed to 
monitor and maintain drainage systems of the embankment were inaccessible for the 
inspection (overgrown??).  The top of the embankment containing the manhole(s) will be 
used as an access route during construction of the fishway.   
 

• The right dike was stable, well maintained and in sound condition. 
 

• The reservoir perimeter west berm and dikes 1 and 2 were not observed during this 
inspection. 

 
5.2  Hunt’s Mill Dam 
 

• The low hazard potential dam observed with the spillway discharging flow over the crest 
appeared in good alignment and stable.  The left spillway abutment was densely 
overgrown and not inspected. 
 

• The 3 to 4-foot diameter steel/concrete conduit penetrating through the right end of the 
spillway and connected to the concrete chamber downstream was significantly 
deteriorated exposing steel reinforcing in its concrete section.  The conduit was not 
visible on the pond side through a shallow depth of water.  The pipe leakage at the 
chamber outlet was minimal.  The chamber concrete was in poor to fair condition.  
 

• The steel sheet pile/concrete wall plugging an entrance to the abandoned headrace from 
the pond was stable and in fair condition.  The wall was moderately leaking at the 
downstream corner with the left headrace wall.  The open headrace flume walls, overlaid 
with concrete, were deteriorated at several areas and appeared stable.  The flume floor 
was covered with debris and vegetated.  The underground penstock was inaccessible.  
The stone masonry pumphouse containing a retired hydro-generating unit was in 
excellent condition. 
 

• The upstream concrete/masonry wall located along the right shoreline of the pond and 
adjacent to the headrace entrance was deteriorated significantly.  The wall is not a critical 
project structure, however, failure of the wall could result in the bank erosion and 
undermining of the City’s park security fence. 
 

• The site is scheduled for installation of a fish passage at the right dam abutment.  
According to available drawings (Reference 12), the construction will involve removal of 
the concrete conduit and chamber, and lowering of the headrace entrance closure wall.  
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• The dam is not equipped with a low level outlet for maintenance or repairs.  The City 

may consider installation of outlet works at the location of the abandoned conduit or 
headrace closure wall during construction of fish passage. 

 
5.3  Omega Pond Dam 
 

• The low hazard potential dam, observed with a 1 to 2-inch deep flow over the spillway, 
appeared well aligned and conformed to the original plans.  
 

• Based on the observed flow pattern, the spillway crest, downstream face, and apron had 
not experienced significant deterioration due to the continuous impact of the flowing 
water. 

 
• The spillway abutment walls made of granite ashlar stone were intact and stable with 

some masonry joints open due to missing mortar.   
 

• The earthen railway embankments abutting the dam were stable and watertight.  The dam 
abutments were overgrown with dense vegetation impeding the inspection. The concrete 
corewalls extending from the dam into the embankments, as indicated on the original 
drawings, were not found.   
 

• The dam is scheduled for installation of fish passage facilities at the left end of the 
spillway.  The fishway will occupy about 31 feet of the spillway length (Reference 17) 
which will likely reduce the hydraulic capacity of the spillway. 
 

• The project does not have a low level outlet to draw the pond level down for maintenance 
and repair of the dam.  The City may consider installation of a new outlet works at the 
dam during construction of the fish passage facility.  
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6.0  RECOMMENDATIONS          
 
There are no major safety or maintenance/operation concerns with the inspected dams requiring 
immediate attention or implementation of remedial measures.  The following recommendations 
are proposed to verify the inspection findings, and improve a long-term reliability, operational 
readiness, and safety of the City’s dams.  Implementation of the proposed recommendations will 
also aid the City to comply with the FERC safety regulations if the dam sites are otherwise 
feasible for development of hydroelectric power. 
 
6.1  Turner Reservoir Dam  
 

1. Conduct, under direction of a professional engineer, a visual inspection and survey of the 
dewatered dam construction area prior to and during installation of the fish passage.  
Perform an underwater and/or bathymetric survey of the remaining submerged areas at 
the toe of the spillway and outlet works during a low flow period.  Based on the above-
water and underwater inspection findings, develop remedial measures for the dam, as 
necessary. 
 

2. Repair the areas of the left and right concrete retaining walls with surface concrete 
deterioration. 
 

3. Repair the inaccessible manholes of the left embankment and evaluate the internal 
condition of drains and drainage blanket.  Protect the manholes from traffic during 
construction of the fish passage. 
 

4. Monitor water level and flow in the left embankment manholes quarterly coupled with 
recording the reservoir level to ensure proper function and identify changes in flow rates 
and/or water clarity.  
 

5. Monitor the seepage flow at the foundation drain outlet in the left retaining wall quarterly 
for change in condition combined with recording the reservoir level to ensure proper 
function and identify changes in flow rates and/or water clarity. 
 

6. Replace riprap in the areas of the upstream slope of the left embankment and right dike 
with displaced or missing riprap. 
 

7. Cut and remove vegetation from the toe of the left embankment and downstream areas of 
the left and right retaining walls and inspect the cleared areas of the structures.  Include 
vegetation control at the dam into a project maintenance plan. 
 

8. Inspect the west berm and dikes 1 and 2 located in the reservoir perimeter and assess their 
condition.   

 
6.2  Hunt’s Mill Dam 
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1. Conduct a visual inspection and survey of the dewatered dam construction area prior to 
and during installation of a proposed fish passage.  Perform an underwater and/or 
bathymetric survey of the remaining submerged areas of the of the spillway during a low 
flow period.  Based on the above-water and underwater inspection findings, develop 
remedial measures for the dam, as necessary. 
 

2. Repair the leaking area of the closure wall at the headrace entrance. 
 

3. Repair deteriorated concrete on the interior surfaces of the open flume headrace walls. 
 

4. Repair the deteriorated upstream concrete/masonry wall located along the right shoreline 
of the pond and adjacent to the headrace entrance. 
 

5. Inspect the abandoned underground steel penstock of the headrace and evaluate 
condition.  
 

6. Cut and remove trees and brush from the left spillway abutment.  Inspect the cleared area 
and evaluate condition. 

 
6.3  Omega Pond Dam   
 

1. Conduct a visual inspection and survey of the dewatered dam construction area prior to 
and during installation of a proposed fish passage.  Perform an underwater and/or 
bathymetric survey of the remaining submerged areas of the spillway and apron during a 
low flow period.  Based on the above-water and underwater inspection findings, develop 
remedial measures for the dam, as necessary.  
 

2. Repoint open joints in the masonry work of the right and left abutment retaining walls of 
the dam. 
 

3. Cut and remove brush and trees from the upstream areas at the left and right abutment 
retaining walls.  Inspect the cleared abutment areas and assess condition.  
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7.0  OPINION OF CONSTRUCTION COST OF REMEDIAL MEASURES     

 
An opinion of remedial cost for each dam was developed based on the available project data, 
inspection findings, recommendations, and our experience with similar repair projects.  The 
remedial measures considered include items which are related directly to dam safety.  Operation 
and maintenance (O&M) items, such as brush and tree removal, masonry repointing, grass 
mowing, riprap replacement, or repair of deteriorated concrete surfaces were considered to be 
O&M items and were not included in the cost estimate. 
 
7.1  Turner Reservoir  Dam 
 

• Inspect by a professional engineer the dewatered areas of the dam 
prior to and during construction of the fish passage. $5K-$10K 

• Conduct the underwater/bathymetric survey of the submerged 
areas of the spillway and outlet works.  $5K-$10K 

• Repair the inaccessible manholes of the left embankment. $10K-$15K 
Total $20K-$30K 
          

 
7.2  Hunt’s Mill Dam 
 

• Conduct the underwater/bathymetric survey of the submerged 
areas of the spillway.  $5K-$10K 

• Repair the leaking headrace entrance closure wall. $5K-$10K 
• Repair the deteriorated upstream concrete/masonry wall. $10K-$20K 

Total $20K-$40K 
 
7.3  Omega Pond Dam 
 

• Conduct the underwater/bathymetric survey of the submerged 
areas of the spillway and spillway apron.  $5K-$10K 
Total $5K-$10K 
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8.0  COMPARISON OF RIDEM AND FERC DAM SAFETY REGULATIONS   
 
A brief comparison was made between the RIDEM and FERC dam safety regulations based on 
RIDEM Rules and Regulations for Dam Safety (December 2007) and FERC Engineering 
Guidelines for Evaluation of Hydropower Projects (2003) and Operating Manual for Inspection 
of Projects and Supervision of Licenses for Water Power Projects. 
 
Hazard Classification.  Both agencies use high, significant, and low hazard potential 
classification for dams based on the guidelines developed by the USACE for the National 
Program for the Inspection of Non-Federal Dams in 1976 and FEMA in 1998.  The dam hazard 
potential rating in the State is established based on dam size (small, intermediate, high) and 
evaluation of downstream population and major infrastructure at risk.   
 
The FERC approach to dam hazard is based on hydrologic analysis of the watershed and 
incremental impact of downstream flooding with no-failure and failure of the dam. 
 
Spillway Design Flood (SDF).  There are apparently no State regulations for the SDF to be used 
for different dam hazard ratings.  The states usually accept the USACE criteria for selection of 
the SDF based on a hazard potential classification and dam size.  With the existing dam size and 
hazard rating, the SDF for the Turner Dam is the PMF and is the 50 to 100-year flood for the 
Hunt’s Mill and Omega dams. 
 
FERC requires that the inflow design flood (IDF) for dams with significant or high hazard 
category (Turner Dam) to be determined.  The IDF for the project is defined as the flood when 
combined with a dam failure will cause no significant incremental impact to downstream areas.  
The IDF could be equal to the full PMF or a fraction of the PMF.  There are no FERC 
hydrologic/hydraulic requirements for low hazard dams (Hunt’s Mill and Omega dams).  
 
Stability Analysis.  There are no State regulations for stability of dams.   
 
FERC requires that dams with high and significant hazard potential classification be analyzed for 
stability.  For the Turner Dam, major water retaining structures such as a spillway, outlet works, 
left embankment, and right dike, should evaluated for stability.  No stability analysis would be 
for required by FERC for Hunt’s Mill and Omega dams. 
 
Emergency Action Plan (EAP).  The State has apparently no EAP regulations.   
 
FERC requires that EAP’s be developed for dams with high and significant hazard potential 
rating. 
 
Inspection Frequency.  The State requires that high hazard dams to be inspected every 2 years 
and significant and low hazard dams every 5 years.   
 
FERC mandates that dams with high and significant hazard potential be inspected by a FERC 
approved independent consultant every 5 years and all dams by a FERC engineer annually. 
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Appendix A 
 

Inspection Photographs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Photo 1.  Turner Reservoir Dam. 
Spillway, outlet works, right 
retaining wall, and right dike from 
left embankment. 
 
 
 
 
 
 
 
 
 
 
 
Photo 2.  Turner Reservoir Dam. 
Spillway, left retaining wall, and 
left embankment from right river 
bank. Note horizontal crack in left 
retaining wall (red arrow), stone 
pile in tailwater (blue arrow), and 
vegetation at left embankment toe. 
 
 
 
 
 
 
 
 
 
Photo 3.  Turner Reservoir Dam. 
Left retaining wall. Note areas 
with concrete deterioration (red 
arrows) and pile of stone in 
tailwater (blue arrow). 
 
 
 
 
 
 
 
 
 
 



Photo 4. Turner Reservoir Dam. 
Low level outlet gatehouse with 
two floor gate operators. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 5.  Turner Reservoir Dam. 
Left embankment from spillway.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 6.  Turner Reservoir Dam. 
Stone gabion wall with drain pipe 
outlet (arrow) at toe of left 
embankment.  
 
 
 
 
 
 
 
 
 
 



Photo 7.  Turner Reservoir Dam. 
Right dike looking toward 
gatehouse.  Note upstream slope 
area with missing riprap (arrow). 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 8.  Hunt’s Mill Dam. 
Spillway from right abutment. 
 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 9.  Hunt’s Mill Dam. 
Abandoned power penstock at 
spillway toe. 
 
 
 
 
 
 
 
 
 
 
 



Photo 10.  Hunt’s Mill Dam. 
Deteriorated concrete section of 
abandoned penstock (arrow). 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 11.  Hunt’s Mill Dam. 
Concrete chamber interior with 
upstream penstock inlet on bottom 
and waste weir with wooden 
planks in riverside wall (arrow). 
Note concrete wall deterioration. 
 
 
 
 
 
 
 
 
 
 
Photo 12.  Hunt’s Mill Dam. 
Upstream view of abandoned 
headrace entrance closure wall 
(arrow). 
  



Photo 13.  Hunt’s Mill Dam. 
Downstream view of abandoned 
headrace closure wall leaking at 
left corner (arrow). 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 14.  Hunt’s Mill Dam. 
Concrete deterioration of riverside 
headrace open flume wall. Note 
stone masonry exposed due to 
missing concrete cover (arrow). 
 
 
 
 
 
 
 
 
 
 
Photo 15.  Hunt’s Mill Dam. 
Retaining wall upstream of 
headrace entrance closure wall. 
 
 
 
 
 
 
 
 
 
 
 
 



Photo 16.  Hunt’s Mill Dam. 
Deteriorated concrete with 
exposed reinforcement on top of 
upstream retaining wall (arrow). 
 
 
 
 
 
 
 
 
 
 

 
Photo 17.  Omega Pond Dam. 
Spillway and left abutment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 18.  Omega Pond Dam. 
Deteriorated concrete on top of 
left masonry abutment. 
 
 
 
 
 
 
 
 
 
 
 
 



Photo 19.  Omega Pond Dam. 
Spillway and right abutment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 20.  Omega Pond Dam. 
Top of right dam masonry 
abutment from railway bridge. 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 21.  Omega Pond Dam. 
Right dam abutment from left 
abutment wall. Note open masonry 
joints , missing stone step at 
bottom (arrow) and vegetation. 



 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B 
 

Hydrologic and Hydraulic Data 
  



600 

Ten Mile & Woonasquatucket Rivers Annual Flow Duration Curve
(adjusted for 50 mi2 drainage area)

500 

400 

s)

300 

Fl
ow

 (c
fs

100 

200 

‐

1% 4% 7% 0% 3% 6% 9% 2% 5% 8% 1% 4% 7% 0% 3% 6% 9% 2% 5% 8% 1% 4% 7% 0% 3% 6% 9% 2% 5% 8% 1% 4% 7% 0%1 4 7 10 13 16 19 22 25 28 31 34 37 40 43 46 49 52 55 58 61 64 67 70 73 76 79 82 85 88 91 94 97 10
0

% of Time Flow is Exceeded

10 ‐Mile R.  Woon. R.



Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Hydraulics

ID Site
BM

BM 
Notes

HW TW
Gross Head
(rounded)

D.A.
(SqMi) Notes

A Turners Reservoir Dam 52.6 1,4 47.6 33.1 14.5 48
Pond was drawndown for fishpassage construction (10/13/10), HW 

assumes pond elev. @ spillway crest.

B Turner ‐ Hunt's Mill see notes 1,4 47.6 25.6 22.0 48
Alt. develops head between 2 sites. Creates ~2.3k' bypass reach. 
Assumes new unit at Hunt's spillway.

C Turner ‐ Hunt's Mill 2 see notes 3,4 47.6 10.6 38.0 48
Alt. develops head between 2 sites. Creates ~3.5 k' bypass reach. 
Repowers existing unit and restores 66" penstock and tailrace.

D Hunt's Mill Dam 38.0 1,4 34.0 25.6 8.5 49
Assumes discharge to upper pool area d/s of spillway to minmize 
instream flow concerns.

E Hunt's Mill Dam 2 38.0 1,3,4 34.0 10.6 23.5 49
Assumes: intake at Hunt's Mill spillway, restore existing turbine & 
tailrace. Creates ~ 1.2k' bypass.

F Omega Pond Dam 14.8 1,2,4 10.1 1.9 8.0 50
Tailwater is tidally influenced (see notes below). GH range; crest 
elevation (9.9' NAVD 88) +/‐ 1/2 tidal range (2.085' )= 7.8‐12'

BM Note References:
1. Elevation control from ACOE fishway plans (NAVD 88)
2. TW is tidally influenced:
a. Tidal range from NOAA Tidal Observation Station @ Providence (Sta. # 8454000) due to consistency in vertical datum w/ fishpassage plans.
http://tidesandcurrents.noaa.gov/data_menu.shtml?stn=8454000 Providence, RI&type=Historic+Tide+Data
b. Mean tidal range @ station is 4.17'.
c. TW elev. recorded corresponds to ‐1.77 (NAVD 88) @ 15:00 on 10/13/10

3. Hunt's Mill Tailrace TW elevations derived from FIS floodprofile; expressed in NGVD 29. Approximate NGVD 29 tailrace elevation of 12' converted to NAVD 88. To 
determine conversion factor ‐ NGVD 29 elevation of Turner Spillway = 49', NAVD 88 elevation of Turner Spillway = 47.6; conversion of NGVD to NAVD by subtracting 
difference [1.4'] from the NGVD elevation. Calculated tailrace elevation at Hunt's Mill is approximately 10' NAVD 88 (NGVD 29 elevation of 12 ‐ 1.4 = 10.6' NAVD 88). 

4. Several inconsistencies in available information were noted during site hydraulic analysis. For example, Corps noted tailwater elevations at Turner Reservoir below 
headwater elevations at Hunt's Mill located downstream. To compensate for these inconsistencies FEMA FIS floodprofiles were used to estimate the available gross head at 
options which developed head between Turner and Hunt's Mill. These data were provided in NGVD 29 and were subject to the conversion factor described above to 
maintain consistent vertical control datums. 

E Prov_Energy_1‐07‐2011.xlsx For Planning Purposes Only



 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX C 
 

Preliminary Project Configurations 
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APPENDIX D 
 

Natural Resource Mapping 
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TURNER RESERVOIR-OMEGA POND- 2007 CONTINUOUS DISSOLVED OXYGEN MEASUREMENTS 
Continuous measurements of dissolved oxygen, temperature, depth, specific conductance, and 
chlorophyll were collected in Central Pond and the Turner Reservoir from July 30 through Nov 
7, 2007.  These data were collected using YSI 6-series sondes, deployed at ‘surface’ and ‘depth’ 
locations in Turner Reservoir and a single ‘surface’ station in Central Pond.  Deployments 
occurred in what was estimated to be the deepest part of each impoundment.  
  
The approximate locations of both sondes are shown in Figure 1.  In Turner Reservoir, a 
‘surface’ sonde was deployed approximately 0.6-0.9 meters below the surface and a ‘depth’ 
sonde was deployed approximately 0.9 meters off the bottom.  In Central Pond, the single 
‘surface’ sonde was located approximately 0.6-0.9 meters below the surface.  Total water column 
depths were approximately 3.5-4.0 meters in the Turner Reservoir and 1.8 meters in Central 
Pond.   
 
Sondes were secured at fixed vertical depths to nylon marine line which in turn was attached to a 
20 lb-anchor.  Buoy systems were used to maintain the sondes in a vertical position for the 
duration of deployment.  Sondes were changed every two to three weeks.  Independent 
measurements of the measured parameters were made with an YSI-85 handheld monitor.  
Chlorophyll samples were collected at the time the sondes were changed and were analyzed by 
the URI Watershed Watch Laboratory in Kingston, RI.    
    
 Figure 1. Approximate Location of 2007 Sonde Deployments. 

  
 
 



All data underwent QA-QC by URI GSO staff in 2007.  The data collected was found to be of 
good quality with the exception that sensor/sonde failure produced periods of missing data as 
listed below: 
 
Central Pond- 9/10/2007-11/07/2007 
Turner Reservoir (surface) - 9/10/2007-10/23/2007 
Turner Reservoir (depth) – 8/16/2007-10/23/2007 
 
The station results were provided by GSO staff based upon the available data and are as follows 
using Rhode Island’s freshwater warm water fish habitat criteria for dissolved oxygen (Table 1. 
8.D: http://www.dem.ri.gov/pubs/regs/regs/water/h20q09.pdf) 
 
Central Pond- no violations 
  
Lower Turner Reservoir (surface water station)-  
4 violations to the daily average (<60% saturation) 
95 violations of the instantaneous values (<5 mg/L) using hourly data 
  
Lower Turner Reservoir (bottom water column station)- 
2 violations of the 7 day mean (<6 mg/L for a 7 day period) 
8 violations of the daily average (<60% saturation) 
217 violations of the instantaneous values (<5 mg/L) using hourly data 
 
During the monitoring period a widespread cyanobacteria bloom affected both Central Pond and 
Turner Reservoir.  The bloom appeared in early July and lasted until mid-November.  
Photographs are provided below.  The first image is of Central Pond, the second is of Turner 
Reservoir.  Given the conditions during the survey (see below), hypoxic bottom waters and wide 
diel swings in surface saturation would not be unexpected and are seen in the data.   
 

  

http://www.dem.ri.gov/pubs/regs/regs/water/h20q09.pdf


 
 

 
 
 
 
 



TURNER RESERVOIR-OMEGA POND- 2009 CONTINUOUS DISSOLVED OXYGEN MEASUREMENTS 
Continuous measurements of dissolved oxygen, temperature, depth, specific conductance, and 
chlorophyll were collected in Turner Reservoir and Omega Pond from June through Sept 2009.  
These data were collected using YSI 6-series sondes, deployed at ‘surface’ and ‘depth’ locations 
in the water column in what was estimated to be the deepest part of each impoundment.  
    
The approximate locations of both sondes are shown in Figure 1.  At each location, a ‘surface’ 
sonde was deployed approximately 0.6-0.9 meters below the surface and a ‘depth’ sonde was 
deployed approximately 0.9 meters off the bottom.  Total water column depths were 
approximately 3.5-4.0 meters in the Turner Reservoir and 3.5 meters in Omega Pond. 
 
Sondes were secured at fixed vertical depths to nylon marine line which in turn was attached to a 
20 lb-anchor.  Buoy systems were used to maintain the sondes in a vertical position for the 
duration of deployment.  Sondes were changed every two to three weeks.  Independent 
measurements of the measured parameters were made with an YSI-85 handheld monitor.  
Chlorophyll samples were collected for analysis by the URI Watershed Watch Laboratory in 
Kingston, RI.    
   
 
Figure 1. Approximate Location of YSI Sonde deployments. 

 



The 2009 data have undergone QA-QC by DEM staff and have been flagged and/or edited where 
necessary.  In general, the data reveal occasional hypoxic conditions at the surface and near 
anoxic conditions in the bottom waters. The hydrogen sulfide released from sulfur fixing bacteria 
in the sediments is believed to have affected the bottom sensors’ accuracy in measuring 
dissolved oxygen conditions in the Turner Reservoir with measurements indicating more severe 
hypoxia/anoxia than possibly exist  – thus these data have been flagged and edited from the 
dataset.               
 
Vertical profiling data obtained with a YSI-85 handheld monitor frequently showed weak to 
moderate thermal stratification accompanied by near-anoxic conditions in the bottom 0.5 to 1.0 
meters of both impoundments.  Examination of precipitation and discharge data in conjunction 
with dissolved oxygen levels obtained from YSI 6-series sondes showed that moderate rainfall 
events and associated increases in flow flushed out the near-anoxic bottom water in both 
impoundments and mixed the water column such that dissolved oxygen levels became similar at 
surface and depth.  After these types of events, the impoundments again showed thermal 
stratification and associated decreases in bottom water dissolved oxygen levels.   The continuous 
dissolved oxygen data obtained in 2007 from the Turner Reservoir show similar near-anoxic 
conditions in the bottom waters of the Turner Reservoir, adding credibility to the 2009 ‘near-
bottom’ datasets.   
 
Rhode Island’s freshwater warm water fish habitat criteria for dissolved oxygen are given in 
Table 1. 8.D of the States’ Water Quality Regulations: 
 
http://www.dem.ri.gov/pubs/regs/regs/water/h20q09.pdf) 
  
Both Turner Reservoir and Omega Pond are listed on the State’s 2010 303(d) List of Impaired 
Waters for dissolved oxygen, based on the 2007 and 2009 datasets.  
 
 

http://www.dem.ri.gov/pubs/regs/regs/water/h20q09.pdf


 



 

 
 
 



 

 



 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX E 
 

Economic Analysis 
 

 
 



 

 

 

 

 

 

 

 

 

 

Energy Modeling Results 

  



Privileged and Confidential Ten Mile River Hydro
Phase I Feasibility Study

Energy

ID Site

D.A.
(SqMi)

Gross Head
(ft)

Hyd.Cap
(cfs)

Installed 
Capacity
(kw)

Net Annual 
Energy
(MWH)

Capacity 
Factor

Runner
Dia

Meters

Penstk
Dia
Ft.

Equipment 
Configuration

A Turners Reservoir Dam 48 14.5 213 205 715 40% 1.25 5.82 Horz Tube
B Turner - Hunt's Mill 48 22 114 156 456 33% 0.90 4.26 Horz Tube
C Turner - Hunt's Mill 2 48 38 114 288 831 33% 0.90 4.26 Vert Kaplan

C-2 Turner - Hunt's Mill 2 (Repowered Franci 48 38 114 282 743 30% 0.92 4.26 Vert Francis
D Hunt's Mill Dam 53 8.5 213 112 400 40% 1.25 5.82 Horz Tube
E Hunt's Mill Dam 2 53 23.5 114 184 524 33% 0.90 4.26 Horz Tube

E-2 Hunt's Mill Dam 2 (Repowered Francis) 53 23.5 114 178 464 30% 0.90 4.26 Vert Francis
E-3 Hunt's Mill Dam 2 (Restored Francis) 53 23.5 84 110 335 35% 0.81 3.66 Vert Francis
F Omega Pond Dam 56 8 213 104 374 40% 1.25 5.82 Horz Tube

ID Site

D.A.
(SqMi)

Gross Head
(ft)

Hyd.Cap
(cfs)

Installed 
Capacity
(kw)

Net Annual 
Energy
(MWH)

Capacity 
Factor

Runner
Dia

Meters

Penstk
Dia
Ft.

Equipment 
Configuration

B Turner - Hunt's Mill 48 22 130 176 626 41% 0.95 4.55 Horz Tube
C Turner - Hunt's Mill 2 48 38 130 326 1,137 40% 0.95 4.55 Vert Kaplan

Results w/ Instream Flows

Results w. 1/2 Instream Flows

For Planning Purposes Only E Prov Proforma_1-7-11.xlsx

C Turner  Hunt s Mill 2 48 38 130 326 1,137 40% 0.95 4.55 Vert Kaplan
E Hunt's Mill Dam 2 53 23.5 130 209 717 39% 0.95 4.55 Horz Tube

ID Site

D.A.
(SqMi)

Gross Head
(ft)

Hyd.Cap
(cfs)

Installed 
Capacity
(kw)

Net Annual 
Energy
(MWH)

Capacity 
Factor

Runner
Dia

Meters

Penstk
Dia
Ft.

Equipment 
Configuration

B Turner - Hunt's Mill 48 22 213 288 1,050 42% 1.25 5.82 Horz Tube
C Turner - Hunt's Mill 2 48 38 213 534 1,889 40% 1.25 5.82 Vert Kaplan
E Hunt's Mill Dam 2 53 23.5 213 341 1,184 40% 1.25 5.82 Horz Tube

E-2 Hunt's Mill 2 (Repowered Francis) 53 23.5 174 271 815 38% 1.12 5.21 Vert Francis

Results w. No Instream Flows

For Planning Purposes Only E Prov Proforma_1-7-11.xlsx



Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy ADF Kaplan

A  D F
Head for Installed capacity (FT)    14.5 8.5 8.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

Installed
Capacity
(kW)

Installed
Capacity
(kW)

739 5 6 8.0 8.5 10 11 12 13 14 14.5 16 15 15 9 8
100% 6 14 18 25 27 30 34 38 41 45 49 52 93% 6 3 3
95% 19 44 55 78 84 95 106 118 129 140 152 163 91% 19 11 10
90% 25 55 70 98 105 120 134 148 163 177 191 206 89% 24 14 13
85% 30 66 83 117 126 143 160 177 194 211 228 245 87% 30 17 15
80% 35 75 94 132 142 161 180 199 218 237 257 276 85% 34 19 18
75% 41 84 106 149 160 181 203 224 246 267 289 310 83% 40 22 21
70% 46 93 117 165 176 200 224 248 271 295 319 343 81% 45 25 23
65% 53 103 129 182 195 221 247 273 300 326 352 378 78% 51 28 26
60% 59 112 141 198 212 240 269 297 325 354 382 411 76% 58 32 30
55% 67 123 154 217 232 263 294 325 356 387 418 450 73% 66 36 34
50% 76 133 167 234 251 284 318 351 385 418 452 485 70% 74 41 38
45% 84 143 178 250 268 303 339 375 410 446 482 517 67% 82 45 42
40% 94 153 191 267 286 324 362 401 439 477 515 553 64% 92 51 47
35% 102 160 200 280 300 340 380 419 459 499 539 579 62% 99 55 51
30% 114 170 212 296 317 359 401 443 485 527 569 611 59% 111 61 57
25% 130 181 225 314 337 381 426 470 515 559 604 648 55% 126 69 65
20% 149 192 239 333 357 404 451 498 545 592 639 686 51% 143 79 73
15% 174 204 254 354 379 429 479 529 579 629 679 729 46% 168 92 86
10% 213 216 269 374 400 453 505 558 610 663 715 768 40% 205 112 104
5% 286 232 288 401 429 485 542 598 654 711 767 823 32% 271 147 136
1% 527 243 303 422 452 512 572 632 691 751 811 870 19% 484 254 235

1 2 3 4 5 6 7 8 9 10 11 12 15 17

Alternative

MWH vs Hyd Cap (cfs) MWH vs Installed Cap (kW)

E Prov_Energy_1‐07‐2011.xlsx For Planning Purposes Only
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy B Kaplan Full

Head for Installed capacity (FT)    22.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,173 22 24 26 28 30 32 34 36.6 38 40 42 22 22
100% 6 40 44 48 53 57 61 65 71 74 78 82 55% 8
95% 19 118 131 144 156 169 181 194 210 219 231 244 51% 27
90% 25 148 164 180 195 211 227 242 263 274 289 305 50% 34
85% 30 176 195 213 232 251 269 288 312 325 343 362 48% 42
80% 35 198 219 240 261 282 303 324 351 365 386 407 47% 48
75% 41 224 247 271 294 318 341 365 395 412 435 459 46% 55
70% 46 247 273 299 325 351 377 403 437 455 481 507 45% 63
65% 53 274 302 331 360 388 417 446 483 503 532 560 44% 72
60% 59 298 329 360 391 422 454 485 525 547 578 609 42% 81
55% 67 328 362 396 430 464 498 532 577 601 635 669 40% 93
50% 76 355 391 428 465 502 539 576 623 649 686 723 39% 103
45% 84 380 419 458 498 537 576 616 667 694 734 773 38% 114
40% 94 407 449 491 533 575 617 659 714 743 785 828 36% 128
35% 102 428 472 517 561 605 649 693 751 782 826 870 35% 139
30% 114 456 503 549 596 643 690 737 798 831 878 925 33% 156
25% 130 486 536 586 636 686 735 785 850 885 935 985 31% 176
20% 149 520 573 626 679 732 786 839 908 945 998 1,052 29% 201
15% 174 561 618 675 733 790 847 905 979 1,019 1,076 1,134 27% 235
10% 213 611 673 735 797 859 922 984 1,065 1,108 1,170 1,233 24% 287
5% 286 674 743 811 879 947 1,016 1,084 1,173 1,221 1,289 1,357 20% 380
1% 527 772 850 928 1,006 1,083 1,161 1,239 1,340 1,394 1,472 1,550 13% 689
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy B Kaplan Half

Head for Installed capacity (FT)    22.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,468 22 24 26 28 30 32 34 36.6 38 40 42 22 22
100% 6 52 57 63 68 74 79 85 92 96 101 107 71% 8
95% 19 154 170 187 203 219 235 252 273 284 300 317 66% 27
90% 25 192 213 233 253 274 294 314 340 355 375 395 64% 34
85% 30 229 253 277 301 325 349 373 405 421 445 470 63% 42
80% 35 258 285 312 339 366 393 420 456 475 502 529 61% 48
75% 41 291 321 352 382 412 443 473 513 534 565 595 60% 55
70% 46 321 355 388 422 455 489 523 566 590 623 657 58% 63
65% 53 355 392 430 467 504 541 578 626 652 689 726 56% 72
60% 59 388 428 469 509 549 590 630 683 711 752 792 55% 81
55% 67 426 470 515 559 603 647 692 749 780 825 869 53% 92
50% 76 461 509 557 604 652 700 748 810 843 891 939 51% 104
45% 84 492 543 594 645 696 747 798 864 899 950 1,001 49% 114
40% 94 528 582 637 691 745 800 854 925 963 1,017 1,072 47% 129
35% 102 554 611 668 725 782 839 896 970 1,010 1,067 1,124 45% 139
30% 114 589 649 709 770 830 890 951 1,029 1,071 1,132 1,192 43% 156
25% 130 626 690 754 818 882 946 1,010 1,093 1,137 1,201 1,265 41% 176
20% 149 667 734 802 870 938 1,006 1,074 1,162 1,209 1,277 1,345 38% 202
15% 174 716 789 861 934 1,006 1,079 1,151 1,246 1,297 1,369 1,442 35% 235
10% 213 772 850 928 1,006 1,083 1,161 1,239 1,341 1,395 1,473 1,551 31% 288
5% 286 846 932 1,017 1,102 1,187 1,272 1,357 1,468 1,527 1,612 1,697 25% 383
1% 527 951 1,046 1,141 1,235 1,330 1,425 1,520 1,643 1,709 1,804 1,899 16% 689
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy B Kaplan No

Head for Installed capacity (FT)    22.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,952 22 24 26 28 30 32 34 36.6 38 40 42 22 22
100% 6 68 75 83 90 97 104 112 121 126 133 140 93% 8
95% 19 213 236 259 281 304 326 349 378 394 417 439 92% 27
90% 25 270 298 326 355 383 412 440 477 497 525 554 90% 34
85% 30 322 356 390 424 458 492 526 570 594 627 661 88% 42
80% 35 363 401 439 477 516 554 592 641 668 706 744 86% 48
75% 41 410 452 495 538 581 624 666 722 752 795 837 84% 56
70% 46 453 500 548 595 642 689 737 798 831 878 925 82% 63
65% 53 501 553 605 657 709 761 813 881 918 970 1,022 79% 72
60% 59 545 602 658 715 771 828 885 958 998 1,054 1,111 77% 81
55% 67 598 660 722 784 846 907 969 1,050 1,093 1,155 1,217 74% 92
50% 76 647 714 780 847 914 980 1,047 1,134 1,180 1,247 1,314 71% 103
45% 84 691 763 834 905 976 1,047 1,118 1,210 1,260 1,331 1,402 69% 115
40% 94 741 817 893 969 1,045 1,120 1,196 1,295 1,348 1,424 1,500 66% 128
35% 102 777 856 936 1,015 1,095 1,174 1,253 1,357 1,412 1,492 1,571 64% 139
30% 114 823 907 991 1,074 1,158 1,242 1,326 1,435 1,494 1,577 1,661 60% 156
25% 130 875 964 1,053 1,142 1,231 1,319 1,408 1,524 1,586 1,675 1,763 56% 177
20% 149 930 1,024 1,118 1,212 1,306 1,399 1,493 1,615 1,681 1,775 1,869 53% 202
15% 174 991 1,091 1,191 1,290 1,390 1,489 1,589 1,718 1,788 1,888 1,987 48% 236
10% 213 1,050 1,155 1,260 1,364 1,469 1,574 1,679 1,816 1,889 1,994 2,099 42% 288
5% 286 1,131 1,244 1,356 1,469 1,581 1,694 1,806 1,952 2,031 2,143 2,256 34% 383
1% 527 1,209 1,328 1,448 1,567 1,686 1,806 1,925 2,080 2,164 2,283 2,402 20% 689
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy C Kaplan Full

Head for Installed capacity (FT)    38.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,173 22 24 26 28 30 32 34 36.6 38 40 42 38 38
100% 6 40 44 48 53 57 61 65 71 74 78 82 55% 15
95% 19 118 131 144 156 169 181 194 210 219 231 244 51% 49
90% 25 148 164 180 195 211 227 242 263 274 289 305 50% 63
85% 30 176 195 213 232 251 269 288 312 325 343 362 48% 77
80% 35 198 219 240 261 282 303 324 351 365 386 407 47% 88
75% 41 224 247 271 294 318 341 365 395 412 435 459 46% 102
70% 46 247 273 299 325 351 377 403 437 455 481 507 44% 117
65% 53 274 302 331 360 388 417 446 483 503 532 560 43% 132
60% 59 298 329 360 391 422 454 485 525 547 578 609 42% 149
55% 67 328 362 396 430 464 498 532 577 601 635 669 40% 171
50% 76 355 391 428 465 502 539 576 623 649 686 723 39% 190
45% 84 380 419 458 498 537 576 616 667 694 734 773 38% 211
40% 94 407 449 491 533 575 617 659 714 743 785 828 36% 237
35% 102 428 472 517 561 605 649 693 751 782 826 870 35% 257
30% 114 456 503 549 596 643 690 737 798 831 878 925 33% 288
25% 130 486 536 586 636 686 735 785 850 885 935 985 31% 326
20% 149 520 573 626 679 732 786 839 908 945 998 1,052 29% 373
15% 174 561 618 675 733 790 847 905 979 1,019 1,076 1,134 27% 437
10% 213 611 673 735 797 859 922 984 1,065 1,108 1,170 1,233 24% 533
5% 286 674 743 811 879 947 1,016 1,084 1,173 1,221 1,289 1,357 20% 710
1% 527 772 850 928 1,006 1,083 1,161 1,239 1,340 1,394 1,472 1,550 12% 1,297

1 2 3 4 5 6 7 8 9 10 11 12 15 17
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy C Kaplan Half

Head for Installed capacity (FT)    38.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,468 22 24 26 28 30 32 34 36.6 38 40 42 38 38
100% 6 52 57 63 68 74 79 85 92 96 101 107 71% 15
95% 19 154 170 187 203 219 235 252 273 284 300 317 66% 49
90% 25 192 213 233 253 274 294 314 340 355 375 395 64% 63
85% 30 229 253 277 301 325 349 373 405 421 445 470 63% 77
80% 35 258 285 312 339 366 393 420 456 475 502 529 61% 89
75% 41 291 321 352 382 412 443 473 513 534 565 595 60% 102
70% 46 321 355 388 422 455 489 523 566 590 623 657 58% 116
65% 53 355 392 430 467 504 541 578 626 652 689 726 56% 132
60% 59 388 428 469 509 549 590 630 683 711 752 792 55% 149
55% 67 426 470 515 559 603 647 692 749 780 825 869 52% 170
50% 76 461 509 557 604 652 700 748 810 843 891 939 50% 192
45% 84 492 543 594 645 696 747 798 864 899 950 1,001 49% 211
40% 94 528 582 637 691 745 800 854 925 963 1,017 1,072 46% 238
35% 102 554 611 668 725 782 839 896 970 1,010 1,067 1,124 45% 257
30% 114 589 649 709 770 830 890 951 1,029 1,071 1,132 1,192 43% 288
25% 130 626 690 754 818 882 946 1,010 1,093 1,137 1,201 1,265 40% 326
20% 149 667 734 802 870 938 1,006 1,074 1,162 1,209 1,277 1,345 37% 375
15% 174 716 789 861 934 1,006 1,079 1,151 1,246 1,297 1,369 1,442 34% 437
10% 213 772 850 928 1,006 1,083 1,161 1,239 1,341 1,395 1,473 1,551 30% 534
5% 286 846 932 1,017 1,102 1,187 1,272 1,357 1,468 1,527 1,612 1,697 24% 713
1% 527 951 1,046 1,141 1,235 1,330 1,425 1,520 1,643 1,709 1,804 1,899 15% 1,297
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy C Kaplan No

Head for Installed capacity (FT)    38.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,952 22 24 26 28 30 32 34 36.6 38 40 42 38 38
100% 6 68 75 83 90 97 104 112 121 126 133 140 94% 15
95% 19 213 236 259 281 304 326 349 378 394 417 439 92% 49
90% 25 270 298 326 355 383 412 440 477 497 525 554 90% 63
85% 30 322 356 390 424 458 492 526 570 594 627 661 88% 77
80% 35 363 401 439 477 516 554 592 641 668 706 744 86% 89
75% 41 410 452 495 538 581 624 666 722 752 795 837 84% 102
70% 46 453 500 548 595 642 689 737 798 831 878 925 82% 116
65% 53 501 553 605 657 709 761 813 881 918 970 1,022 79% 133
60% 59 545 602 658 715 771 828 885 958 998 1,054 1,111 76% 149
55% 67 598 660 722 784 846 907 969 1,050 1,093 1,155 1,217 74% 170
50% 76 647 714 780 847 914 980 1,047 1,134 1,180 1,247 1,314 71% 191
45% 84 691 763 834 905 976 1,047 1,118 1,210 1,260 1,331 1,402 68% 212
40% 94 741 817 893 969 1,045 1,120 1,196 1,295 1,348 1,424 1,500 65% 237
35% 102 777 856 936 1,015 1,095 1,174 1,253 1,357 1,412 1,492 1,571 63% 257
30% 114 823 907 991 1,074 1,158 1,242 1,326 1,435 1,494 1,577 1,661 59% 288
25% 130 875 964 1,053 1,142 1,231 1,319 1,408 1,524 1,586 1,675 1,763 55% 327
20% 149 930 1,024 1,118 1,212 1,306 1,399 1,493 1,615 1,681 1,775 1,869 51% 373
15% 174 991 1,091 1,191 1,290 1,390 1,489 1,589 1,718 1,788 1,888 1,987 47% 438
10% 213 1,050 1,155 1,260 1,364 1,469 1,574 1,679 1,816 1,889 1,994 2,099 40% 534
5% 286 1,131 1,244 1,356 1,469 1,581 1,694 1,806 1,952 2,031 2,143 2,256 33% 713
1% 527 1,209 1,328 1,448 1,567 1,686 1,806 1,925 2,080 2,164 2,283 2,402 19% 1,297

1 2 3 4 5 6 7 8 9 10 11 12 15 17
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy C Francis (repowered)

Head for Installed capacity (FT)    38.0

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

902 22 24 26.2 28 30 32 34 36.6 38 40 42 38 38
100% 6 38 42 47 51 55 59 64 69 72 76 81 55% 15
95% 19 111 124 137 149 161 173 186 202 211 223 236 50% 48
90% 25 139 155 172 186 202 217 233 253 264 279 295 49% 62
85% 30 165 184 204 220 239 257 276 300 312 331 349 47% 75
80% 35 185 206 229 247 268 288 309 336 350 371 391 46% 87
75% 41 208 231 257 277 300 324 347 377 393 416 439 45% 100
70% 46 228 253 281 304 329 354 380 412 430 455 481 43% 115
65% 53 251 279 310 335 363 390 418 454 474 502 529 42% 130
60% 59 273 303 336 363 393 423 453 492 513 543 573 40% 146
55% 67 296 328 364 393 426 459 491 533 556 589 621 38% 168
50% 76 320 355 393 425 460 495 530 576 600 635 670 37% 187
45% 84 339 376 417 450 487 524 561 609 635 672 709 35% 207
40% 94 356 395 438 473 512 551 590 640 667 706 745 33% 232
35% 102 376 417 462 498 539 580 621 674 703 744 785 32% 253
30% 114 398 441 488 527 570 613 656 712 743 786 829 30% 282
25% 130 412 457 506 546 591 636 681 739 770 815 860 27% 320
20% 149 435 483 534 577 624 671 718 779 812 859 907 25% 366
15% 174 453 502 556 601 650 699 748 812 846 895 944 23% 428
10% 213 482 534 591 638 690 742 794 862 899 951 1,003 20% 522
5% 286 505 559 619 668 723 777 831 902 940 995 1,049 15% 697
1% 527 515 570 631 682 737 793 848 920 959 1,015 1,070 9% 1,272
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Kaplan Full

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

856 22 23.5 26.0 28 30 32 34 36 38 40 42 24 24
100% 6 44 47 52 57 61 65 69 74 78 82 86 55% 10
95% 19 130 139 155 168 180 193 205 218 230 243 255 51% 31
90% 25 163 174 194 210 225 241 257 272 288 304 319 49% 40
85% 30 193 207 230 249 267 286 304 323 341 360 379 48% 49
80% 35 217 233 259 280 300 321 342 363 384 405 426 47% 57
75% 41 244 262 291 315 338 362 385 409 432 456 479 46% 66
70% 46 269 289 321 347 373 399 425 451 477 503 529 44% 75
65% 53 298 319 355 384 412 441 470 498 527 556 584 43% 85
60% 59 324 347 386 417 448 479 510 542 573 604 635 42% 95
55% 67 355 381 423 458 492 526 560 594 628 662 696 40% 109
50% 76 383 411 457 494 531 568 604 641 678 715 752 39% 122
45% 84 410 439 488 528 567 607 646 685 725 764 803 37% 135
40% 94 438 470 522 565 607 649 691 733 775 817 859 35% 151
35% 102 461 494 549 593 637 682 726 770 814 859 903 34% 165
30% 114 489 524 583 630 677 724 770 817 864 911 958 33% 184
25% 130 520 558 620 670 720 770 820 870 919 969 1,019 31% 209
20% 149 555 595 661 715 768 821 874 927 981 1,034 1,087 29% 238
15% 174 598 640 712 769 827 884 941 998 1,056 1,113 1,170 26% 279
10% 213 649 695 773 835 898 960 1,022 1,084 1,146 1,209 1,271 23% 340
5% 286 713 764 849 917 986 1,054 1,122 1,191 1,259 1,327 1,396 19% 451
1% 527 809 867 965 1,042 1,120 1,198 1,276 1,353 1,431 1,509 1,587 12% 821
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Kaplan Half

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,070 22 23.5 26.0 28 30 32 34 36 38 40 42 24 24
100% 6 57 61 68 73 79 84 90 95 101 106 112 71% 10
95% 19 169 181 202 218 234 250 267 283 299 315 332 66% 31
90% 25 211 226 251 272 292 312 333 353 373 393 414 64% 41
85% 30 250 268 299 323 347 371 395 419 443 467 491 62% 49
80% 35 282 302 336 363 390 417 444 471 499 526 553 61% 57
75% 41 317 340 378 408 439 469 500 530 561 591 622 59% 66
70% 46 350 375 417 451 484 518 551 585 618 652 686 57% 74
65% 53 387 414 461 498 535 572 609 646 683 721 758 56% 85
60% 59 421 452 502 542 583 623 664 704 745 785 825 54% 95
55% 67 462 495 550 595 639 683 727 772 816 860 904 52% 109
50% 76 499 534 594 642 690 737 785 833 881 929 976 50% 123
45% 84 531 569 633 684 735 786 836 887 938 989 1,040 48% 135
40% 94 568 609 677 731 786 840 895 949 1,003 1,058 1,112 46% 152
35% 102 595 638 709 766 823 880 937 994 1,051 1,108 1,165 44% 165
30% 114 631 676 752 812 872 933 993 1,053 1,114 1,174 1,234 42% 184
25% 130 669 717 797 861 925 989 1,053 1,117 1,181 1,245 1,309 39% 209
20% 149 710 761 846 914 982 1,050 1,117 1,185 1,253 1,321 1,389 36% 239
15% 174 760 815 906 978 1,051 1,123 1,196 1,268 1,341 1,413 1,486 33% 279
10% 213 817 875 972 1,050 1,128 1,206 1,284 1,362 1,440 1,518 1,596 29% 341
5% 286 892 956 1,062 1,147 1,232 1,317 1,402 1,487 1,573 1,658 1,743 24% 454
1% 527 992 1,063 1,182 1,276 1,371 1,466 1,561 1,655 1,750 1,845 1,940 15% 821
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Kaplan No

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,422 22 23.5 26.0 28 30 32 34 36 38 40 42 24 24
100% 6 75 81 90 97 104 111 119 126 133 140 148 93% 10
95% 19 235 252 280 303 325 348 370 393 416 438 461 92% 31
90% 25 296 317 353 381 410 438 467 495 524 552 580 90% 40
85% 30 353 379 421 455 489 523 557 591 624 658 692 88% 49
80% 35 397 426 473 511 549 587 626 664 702 740 778 86% 57
75% 41 447 479 532 575 618 661 704 746 789 832 875 83% 66
70% 46 493 529 588 635 682 730 777 824 871 918 966 81% 75
65% 53 544 583 649 701 753 805 857 909 961 1,013 1,065 78% 85
60% 59 591 634 704 761 818 874 931 987 1,044 1,100 1,157 76% 96
55% 67 647 694 771 833 895 956 1,018 1,080 1,142 1,204 1,266 73% 109
50% 76 698 749 832 899 965 1,032 1,099 1,165 1,232 1,299 1,365 70% 122
45% 84 745 798 887 958 1,029 1,101 1,172 1,243 1,314 1,385 1,456 67% 136
40% 94 796 853 948 1,024 1,100 1,176 1,252 1,328 1,404 1,480 1,555 64% 152
35% 102 833 893 992 1,072 1,151 1,230 1,310 1,389 1,469 1,548 1,627 62% 165
30% 114 880 943 1,048 1,132 1,216 1,300 1,383 1,467 1,551 1,635 1,719 58% 184
25% 130 933 1,000 1,111 1,200 1,289 1,378 1,466 1,555 1,644 1,733 1,822 55% 209
20% 149 988 1,058 1,176 1,270 1,364 1,458 1,551 1,645 1,739 1,833 1,927 51% 238
15% 174 1,049 1,124 1,248 1,348 1,448 1,547 1,647 1,746 1,846 1,946 2,045 46% 280
10% 213 1,106 1,184 1,316 1,420 1,525 1,630 1,735 1,840 1,945 2,050 2,155 40% 341
5% 286 1,186 1,270 1,411 1,523 1,635 1,748 1,860 1,973 2,085 2,198 2,310 32% 454
1% 527 1,256 1,346 1,495 1,614 1,733 1,853 1,972 2,091 2,211 2,330 2,449 19% 821

1 2 3 4 5 6 7 8 9 10 11 12 15 17

E Prov_Energy_1‐07‐2011.xlsx For Planning Purposes Only

0

200

400

600

800

1,000

1,200

1,400

1,600

0 60 121 182 244 305 366 425 486

A
nn

ua
l E
ne

rg
y 
Pr
od

uc
ti
on

 (M
W
H
)

Hydraulic Capacity (cfs)

MWH vs Hyd. Cap (cfs)

0

200

400

600

800

1,000

1,200

1,400

1,600

0 121 244 366 486 609 731

A
nn

ua
l E
ne

rg
y 
Pr
od

uc
ti
on

 (M
W
H
)

Installed Capacity (kw)

MWH vs Installed Cap (kW)

E Prov_Energy_1‐07‐2011.xlsx For Planning Purposes Only



Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Francis (repowered)

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

941 22 23.5 26.2 28 30 32 34 36.6 38 40 42 24 24
100% 6 42 45 51 55 59 64 68 73 76 81 85 54% 10
95% 19 123 133 149 161 173 185 198 214 223 235 248 50% 30
90% 25 154 166 187 201 216 232 247 268 279 294 310 48% 39
85% 30 182 196 221 238 256 274 293 317 330 348 366 47% 48
80% 35 204 220 248 266 287 307 328 355 369 390 410 46% 55
75% 41 229 247 278 299 322 345 368 398 414 437 460 44% 63
70% 46 251 270 304 327 352 377 403 435 453 478 504 42% 73
65% 53 276 297 335 360 387 415 443 479 499 526 554 41% 82
60% 59 299 322 362 389 420 450 480 519 540 570 600 40% 92
55% 67 324 349 392 422 454 487 519 562 584 617 650 37% 106
50% 76 349 376 423 455 490 525 560 605 630 665 700 36% 118
45% 84 370 398 448 481 518 555 592 640 666 703 740 35% 131
40% 94 388 418 470 505 544 583 622 672 700 739 778 33% 146
35% 102 409 440 495 532 572 613 654 707 736 777 818 31% 159
30% 114 432 464 522 561 604 647 690 746 777 820 863 30% 178
25% 130 447 481 541 581 626 671 716 774 805 850 895 27% 202
20% 149 471 507 570 613 660 707 754 815 848 895 943 25% 230
15% 174 490 527 594 638 687 736 785 849 883 932 981 22% 270
10% 213 520 560 630 677 729 781 833 901 937 989 1,042 19% 328
5% 286 543 584 658 707 761 815 870 941 979 1,033 1,088 15% 436
1% 527 551 593 668 718 774 829 885 957 996 1,051 1,107 9% 792

1 2 3 4 5 6 7 8 9 10 11 12 15 17
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Repowered Francis No

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

1,452 22 23.5 26.2 28 30 32 34 36.6 38 40 42 24 24
100% 6 72 78 88 94 102 109 116 126 131 138 146 93% 10
95% 19 226 243 274 295 317 340 363 393 409 431 454 91% 30
90% 25 285 306 345 371 399 428 456 494 514 542 571 90% 39
85% 30 339 365 410 441 475 509 543 587 611 645 679 87% 48
80% 35 380 408 459 494 532 570 608 657 684 722 760 85% 55
75% 41 424 456 513 552 594 637 679 734 764 806 849 82% 64
70% 46 465 500 563 605 651 698 744 805 837 884 930 79% 72
65% 53 510 548 617 663 714 765 816 882 917 968 1,019 76% 83
60% 59 552 593 667 716 771 826 881 953 991 1,046 1,101 73% 93
55% 67 597 642 722 776 835 895 954 1,032 1,073 1,133 1,192 70% 105
50% 76 634 682 767 824 887 950 1,013 1,095 1,139 1,203 1,266 66% 118
45% 84 672 722 812 872 939 1,006 1,072 1,159 1,206 1,273 1,340 63% 131
40% 94 705 758 853 916 986 1,056 1,126 1,217 1,266 1,336 1,406 59% 147
35% 102 730 784 882 948 1,020 1,093 1,165 1,259 1,310 1,382 1,455 56% 159
30% 114 758 815 916 984 1,059 1,134 1,210 1,307 1,360 1,435 1,510 52% 178
25% 130 791 850 955 1,026 1,104 1,183 1,261 1,363 1,418 1,496 1,574 48% 202
20% 149 818 878 987 1,060 1,141 1,222 1,303 1,408 1,464 1,545 1,626 43% 232
15% 174 845 908 1,021 1,096 1,179 1,263 1,346 1,455 1,513 1,597 1,680 38% 271
10% 213 857 920 1,034 1,110 1,195 1,280 1,364 1,474 1,533 1,618 1,702 32% 329
5% 286 843 906 1,018 1,093 1,177 1,260 1,343 1,452 1,510 1,594 1,677 24% 439
1% 527 742 797 897 964 1,038 1,112 1,186 1,282 1,334 1,408 1,482 11% 792

1 2 3 4 5 6 7 8 9 10 11 12 15 17
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Energy E Francis (restored)

Head for Installed capacity (FT)    23.5

% 
Exceedance

Max Turbine
Flow
(CFS)

 
Net Energy (MWH) 

 
Head (FT)

Net Capacity 
Factor (%)

Installed
Capacity
(kW)

554 22 23.5 26.2 28 30 32 34 36 38 40 42 24 24
100% 6 36 38 43 46 50 53 57 61 64 68 71 54% 8
95% 19 104 112 126 135 146 156 167 177 188 198 209 50% 26
90% 25 130 140 157 169 182 195 208 221 235 248 261 48% 33
85% 30 154 165 186 200 216 231 247 262 278 293 308 47% 40
80% 35 172 185 209 224 242 259 276 294 311 328 346 46% 46
75% 41 193 208 234 251 271 290 310 329 349 368 387 44% 53
70% 46 211 227 256 275 296 318 339 360 382 403 424 42% 61
65% 53 233 250 282 303 326 350 373 396 420 443 467 41% 69
60% 59 252 271 305 328 353 379 404 429 455 480 505 40% 78
55% 67 273 293 330 355 383 410 437 465 492 520 547 37% 89
50% 76 294 316 356 383 412 442 471 501 530 560 589 36% 99
45% 84 311 335 377 405 436 467 499 530 561 592 623 35% 110
40% 94 327 352 396 425 458 491 524 556 589 622 655 33% 123
35% 102 344 370 417 448 482 517 551 585 620 654 689 31% 134
30% 114 363 391 440 472 509 545 581 618 654 690 727 30% 150
25% 130 377 405 456 490 527 565 603 640 678 716 753 27% 170
20% 149 397 427 480 516 556 595 635 675 714 754 794 25% 194
15% 174 413 444 500 537 578 620 661 702 744 785 826 22% 227
10% 213 438 471 530 570 614 658 702 745 789 833 877 19% 277
5% 286 458 492 554 595 641 687 733 778 824 870 916 15% 367
1% 527 464 499 563 605 651 698 745 792 839 885 932 9% 667

1 2 3 4 5 6 7 8 9 10 11 12 15 17
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Privileged and Confidential Ten Mile River Hydro

Phase I Feasibility Study
Efficiency

1 2 3 4 5

Net
Head
(FT)

Turbine
Discharge
(% Q Max)

Turbine
Discharge
(CFS)

Kaplan
Turbine
Eff (%)

Francis
Turbine
Eff (%)

Turbine
Output
(KW)

14.0 0.050 14 45.2% 5.8% 8
14.0 0.075 21 59.0% 14.2% 15
14.0 0.100 29 72.7% 22.7% 25
14.0 0.150 43 80.9% 35.9% 41
14.0 0.200 57 85.4% 47.6% 58
14.0 0.250 72 87.7% 55.8% 74
14.0 0.300 86 89.1% 63.0% 91
14.0 0.350 100 90.1% 69.0% 107
14.0 0.400 114 90.9% 74.2% 123
14.0 0.450 129 91.6% 78.7% 140
14.0 0.500 143 92.2% 82.5% 156
14.0 0.550 157 92.6% 85.6% 173
14.0 0.600 172 92.7% 88.1% 189
14.0 0.623 178 92.8% 89.0% 196
14.0 0.650 186 92.8% 89.9% 205
14.0 0.700 200 92.6% 91.2% 220
14.0 0.750 215 92.3% 92.0% 235
14.0 0.800 229 91.9% 92.5% 249
14.0 0.833 238 91.6% 92.8% 259
14.0 0.850 243 91.5% 92.6% 264
14.0 0.900 257 90.9% 92.3% 278
14.0 0.950 272 90.3% 91.6% 29114.0 0.950 272 90.3% 91.6% 291
14.0 0.956 274 90.3% 91.5% 293
14.0 1.000 286 89.7% 90.6% 304

E Prov_Energy_1‐07‐2011.xlsx For Planning Purposes Only



 

 

 

 

 

 

 

 

 

 

Cost Estimates 

  



Privileged and Confidential Ten Mile River Hydro
Phase I Feasibility Study

Penstock Costs

Source
Length
(FT)

Diameter
(FT)

Cost
(FOB)

2010 Cost Cost/FT

DB Cotton, Apr 2009 300 6 125,000 128,125 427
Val, July 2011 300 7 144,000 144,000 480
DB Cotton, Apr 2009 1,500 8 520,000 533,000 355
DB Cotton, Apr 2009 300 10 185,000 189,625 632
Val, July 2010 300 12 204,000 204,000 680

Cost/FT Eq
DB Cotton, Apr 2009 300 6 125,000 128,125 427 423
Val, July 2011 300 7 144,000 144,000 480 486
DB Cotton, Apr 2009 300 10 185,000 189,625 632 628
Val, July 2010 300 12 204,000 204,000 680 682

Dia (FT)
Material
$/FT

Length
FT

Material
Transp
and
Install

Total
2010 Costs

3.7 246 1 246 123 $369
4.3 296 1 296 148 $445
4.7 328 1 328 164 $492
4.6 317 1 317 158 $475
5.8 409 1 409 205 $614
5.2 367 1 367 184 $551
7.0 486 1 486 243 $730
8 0 542 1 542 271 $813

Values for Formula

Values for East Providence

8.0 542 1 542 271 $813

y = ‐4.07486x2 + 116.44774x ‐ 128.96893
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Privileged and Confidential Ten Mile River Hydro
Phase I Feasibility Study

Pwrhse Cost Estimator

Runner 
Diameter

(mm)

Powerhouse 
Civil

(items 2c-j)

2010
Civil
Cost

Formula

Pawtuxet 1,050 488,279 500,486 573,809
Pawtuxet 1,500 602,419 617,480 683,821

Cargill Falls 1,700 899,967 922,466 722,425
Blackstone R. 3,000 805,200 825,330 897,612

Case
Runner 

Diameter
(mm)

Runner 
Diameter

(FT)

2010
Civil Cost

Formula + $50k 
for intake

B,C, E; w/ Qmin 900 2.95 576,264
C2 E2 E3 920 3 02 583 043

y = 308,435.99692ln(x) ‐ 1,571,839.86500
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1,000,000
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w
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 $
$

Runner Dia (mm)

C2, E2, E3 920 3.02 583,043
B,C, E;  1/2 Qmin 950 3.12 592,940
A, F; and B,C, E;  no Qmin 1,250 4.10 677,586

y = 308,435.99692ln(x) ‐ 1,571,839.86500
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Privileged and Confidential Ten Mile River Hydro 
Phase I Feasibility Study

TG Costs

No Description 2009 2010

1 Mavel 0.85M Bulb, Dbl Reg 350
2 Mavel 1.29M Vert Kapl 450
3 Mavel 1.05M Bulb, Dbl Reg 490
4 Mavel 1.8M Vert Kapl 1,125
5 Mavel 0.85M Vert Kapl 400 650 mm 0.00035185
6 Mavel 1.29 Bulb, Dbl Reg 900 bb 60
7 Mavel 1.8 Bulb, Dbl Reg 1,140 b= 293

m= 0.471
Dia Price Eq

Dbl Reg Bulbs (esc 2009 by 2.5%) 850 359 693 314
1,050 502 787 448
1,290 900 900 646
1,500 999 999 852
1,800 1,140 1,140 1,200
3,000 3,167 1,705 3,227

1,900
2,533

Cost Calculator
Input Diameter Bulb 1,250 702 2010 Price ($1,000's)

Runner Diameter (mm) Cost
810 406 405,667           
900 455 455,227           
920 467 467,010           
950 485 485,210         950 485 485,210         
1250 702 701,858           

y = 0.00035x2 ‐ 0.04784x + 214.78276

0

500

1,000

1,500

2,000

2,500

3,000

3,500

822 1,128 1,431 1,736 2,040 2,344 2,648 2,954

2010 Price ($1,000's)
2010 Price ($1,000's) Poly. (2010 Price ($1,000's))
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Privileged and Confidential Ten Mile River Hydro
Phase I Feasibility Study

Regulatory Costs

Alternatives Key Regulatory Drivers
Consultations

(yrs)
Studies

(yrs)
Costs

($1,000's)

A, D, F Minimal Env. Impacts (bypass, stream flows 
& wetlands) 2 0.5 $288

B, E Bypass, Wetland Impacts, Standard ABF 2 2 $400

C Longer Bypass, More Wetland Impacts, 
Standard ABF 3 2 $450

B, E Bypass, Wetland Impacts, Modified ABF 3 2.5 $488

C Longer Bypass, More Wetland Impacts, 
Modified ABF 3 3 $525

Licensing & Permitting Summary
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Phase I Dam Repairs Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

Dam Repair Costs
General 

Maintenance 
Costs

TOTAL 
($1,000's)

Omega 10,000 10,000 20
Hunt's Mill 40,000 10,000 50
Turner Reservoir 30,000 10,000 40

Repair estimates  from Phase I Inspection Rpt (MBP Consulting, 11/10)
General Maintenance costs are catch-up allowances
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Privileged and Confidential Ten Mile River Hydro
Phase I Feasibility Study

Interconnect Costs

Qty Units Unit Price Total Price Qty Units Unit Price Total Price Qty Units Unit Price Total Price
1 13.8 kV Overhead Distribution Line 0.33 mi. $100,000 $33,000 0.52 mi. $100,000 $52,000 0.15 mi. $100,000 $15,000
2 13.8 kv Sectionalizers 1 ea $10,000 $10,000 1 ea $10,000 $10,000 1 ea $10,000 $10,000
3 13.8 kV Pole-Mounted Distribution Transformers 3 ea $10,000 $30,000 3 ea $10,000 $30,000 3 ea $10,000 $30,000
4 3-Phase Fused Disconnecting Switch 1 ea $10,000 $10,000 1 ea $10,000 $10,000 1 ea $10,000 $10,000
5 Service Switchgear

- Main disconnecting switch
-Branch circuit breakers

1 ea $20,000 $20,000 1 ea $20,000 $20,000 1 ea $20,000 $20,000

Total $103,000 $122,000 $85,000

ITEM / DESCRIPTION
INTERCONNECTION TO NATIONAL GRID

Turner Reservoir (Single Circuit) Hunt's Mill (Single Circuit) Omega Pond (Single Circuit)
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Costs A Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 0.5 8,000 4 Allowance
d E&S Control ft. 100 10 1 Allowance
e Dam Repairs 1 40,000 40 From Phase I Dam Repair Costs (MBP Consulting 2010)
f Subtotal, General 80

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake
k Sluice gate 1 20,000 20
l Misc. metals 1 5,000 5 Allowance

m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0 0
q Subtotal, Powerhouse 838

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Engineering (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow compliance
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 20,000 20 Allowance
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 0.5 60,000 30 Allowance
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 78

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 0.5 75,000 38 Allowance
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 288
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Costs A Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 0
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 20

11 Interconnection

a Clear & Grub acre 0.5 8,000 4 Allowance
b New Line 1 33,000 33 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance
c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.

From Interconnection Costs (Fostiak Eng. 2010)
d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 117

12 Indirect Costs

a A/E 1 191,985 192 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 372

Totals

1 General 80
2 Powerhouse/Intake 838
3 Equipment 980
8 PM&E Measures 78
9 Licensing & Permitting 288
10 Land & Land Rights 20
11 Interconnection 117

Subtotal, Directs 2,400

12 Indirect Costs 372
Subtotal 2,772

13 Contingency $2,771,801 20% 554

Grand Total 3,326

E Prov Proforma_1-7-11.xlsx



Costs B Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 From Phase I Dam Repair Costs (MBP Consulting 2010)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 576,264 576 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2000 445 889 4.3' diameter penstock. Includes: materials, shipping & installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p cy 0
q Subtotal, Powerhouse/Intake 1,606

3 Equipment

a Turbine, generator, & governor 1 455,227 455 900mm runner, estimated costs developed from recent projects
b Shipping Handling & Installation 1 114,045 114 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 684

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from penstock alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 400

E Prov Proforma_1-7-11.xlsx



Costs B Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 256,198 256 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 436

Totals

1 General 177
2 Powerhouse/Intake 1,606
3 Equipment 684
8 PM&E Measures 158
9 Licensing & Permitting 400
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 3,202

12 Indirect Costs 436
Subtotal 3,639

13 Contingency $3,638,670 20% 728

Grand Total 4,366

E Prov Proforma_1-7-11.xlsx



Costs B (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 From Phase I Dam Repair Costs (MBP Consulting 2010)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 592,940 593 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2000 475 950 Assumes 4.6' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 1,682

3 Equipment

a Turbine, generator, & governor 1 485,210 485 Runner 950mm, Estimated costs developed from recent projects
b Shipping Handling & Installation 1 120,042 120 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 720

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from penstock alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2.5 75,000 188 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 488

E Prov Proforma_1-7-11.xlsx



Costs B (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 272,233 272 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 452

Totals

1 General 177
2 Powerhouse/Intake 1,682
3 Equipment 720
8 PM&E Measures 158
9 Licensing & Permitting 488
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 3,403

12 Indirect Costs 452
Subtotal 3,855

13 Contingency $3,855,150 20% 771

Grand Total 4,626

E Prov Proforma_1-7-11.xlsx



Costs B (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 From Phase I Dam Repair Costs (MBP Consulting 2010)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2000 614 1,228 5.8' diameter penstock. Includes: material, transporation and installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 2,046

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from penstock alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2.5 75,000 188 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 488

E Prov Proforma_1-7-11.xlsx



Costs B (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 322,085 322 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 502

Totals

1 General 177
2 Powerhouse/Intake 2,046
3 Equipment 980
8 PM&E Measures 158
9 Licensing & Permitting 488

10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 4,026

12 Indirect Costs 502
Subtotal 4,528

13 Contingency $4,528,149 20% 906

Grand Total 5,434

E Prov Proforma_1-7-11.xlsx



Costs C Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 576,264 576 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2300 445 1,023 4.3' diameter penstock. Includes: materials, shipping & installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 1,739

3 Equipment

a Turbine, generator, & governor 1 455,227 455 900mm runner, estimated costs developed from recent projects
b Shipping Handling & Installation 1 114,045 114 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 684

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 3 60,000 180 Allowance for impacts from penstock and tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 248

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 450

E Prov Proforma_1-7-11.xlsx



Costs C Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 278,069 278 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 458

Totals

1 General 177
2 Powerhouse/Intake 1,739
3 Equipment 684
8 PM&E Measures 248
9 Licensing & Permitting 450
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 3,476

12 Indirect Costs 458
Subtotal 3,934

13 Contingency $3,933,926 20% 787

Grand Total 4,721

E Prov Proforma_1-7-11.xlsx



Costs C (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 592,940 593 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2300 475 1,092 Assumes 4.6' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 1,825

3 Equipment

a Turbine, generator, & governor 1 485,210 485 950mm, Costs developed from recent projects
b Shipping Handling & Installation 1 120,042 120 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 720

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 3 60,000 180 Allowance for impacts from penstock and tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 248

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 3 75,000 225 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 525

E Prov Proforma_1-7-11.xlsx



Costs C (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 293,828 294 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 474

Totals

1 General 177
2 Powerhouse/Intake 1,825
3 Equipment 720
8 PM&E Measures 248
9 Licensing & Permitting 525
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 3,673

12 Indirect Costs 474
Subtotal 4,147

13 Contingency $4,146,674 20% 829

Grand Total 4,976

E Prov Proforma_1-7-11.xlsx



Costs C (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 2300 614 1,412 5.8' diameter penstock. Includes: material, transporation and installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 2,230

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 3 60,000 180 Allowance for impacts from penstock and tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 248

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 3 75,000 225 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 525

E Prov Proforma_1-7-11.xlsx



Costs C (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 347,022 347 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 527

Totals

1 General 177
2 Powerhouse/Intake 2,230
3 Equipment 980
8 PM&E Measures 248
9 Licensing & Permitting 525
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 4,338

12 Indirect Costs 527
Subtotal 4,865

13 Contingency $4,864,793 20% 973

Grand Total 5,838

E Prov Proforma_1-7-11.xlsx



Costs C - Francis Refurb Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 8,000 32 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 90,000 90 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 177

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 100,000   100 Includes: intake, trashracks & powerhouse repairs
k Penstock ft. 2300 445 1,023 4.3' diameter penstock. Includes: material, shipping & installation
l Misc. metals 1 5,000 5 Allowance

m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Trashrake 1  150,000 150
q Subtotal, Powerhouse/Intake 1,413

3 Equipment

a Turbine, generator, & governor 1 400,000 400 Allowance
b Shipping Handling & Installation 1 103,000 103 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance

g Subtotal, Equipment 618

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 3 60,000 180 Allowance for impacts from penstock and tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance

g Subtotal, PM&E 248

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.

g Subtotal, Lic. & Permitting 450

E Prov Proforma_1-7-11.xlsx



Costs C - Francis Refurb Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 246,666 247 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0

g Subtotal, Indirects 427

Totals

1 General 177
2 Powerhouse/Intake 1,413
3 Equipment 618
8 PM&E Measures 248
9 Licensing & Permitting 450

10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 3,083

12 Indirect Costs 427
Subtotal 3,510

13 Contingency $3,509,988 20% 702

Grand Total 4,212
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Costs D Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 0.5 8,000 4 Allowance
d E&S Control ft. 100 10 1 Allowance
e Dam Repairs 1 50,000 50 Phase I Dam Repair Cost Est. (MBP Consulting 2010)
f Subtotal, General 90

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake
k Sluice gate 1 20,000 20
l Misc. metals 1 5,000 5 Allowance

m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 838

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 20,000 20 Allowance
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 0.5 60,000 30 Allowance
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 78

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 0.5 75,000 38 Allowance
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 288

E Prov Proforma_1-7-11.xlsx



Costs D Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 0
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 20

11 Interconnection

a Clear & Grub acre 0.5 8,000 4 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance
c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.

From Interconnection Costs (Fostiak Eng. 2010)
d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 136

12 Indirect Costs

a A/E 1 194,305 194 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 374

Totals

1 General 90
2 Powerhouse/Intake 838
3 Equipment 980
8 PM&E Measures 78
9 Licensing & Permitting 288
10 Land & Land Rights 20
11 Interconnection 136

Subtotal, Directs 2,429

12 Indirect Costs 374
Subtotal 2,803

13 Contingency $2,803,121 20% 561

Grand Total 3,364

E Prov Proforma_1-7-11.xlsx



Costs E Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 50,000 50 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 130

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 576,264   576 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 300 445 133 4.3' diameter penstock. Includes: materials, shipping & installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p ea 0
q Subtotal, Powerhouse/Intake 850

3 Equipment

a Turbine, generator, & governor 1 455,227 455 900 mm runner, Estimated costs developed from recent projects
b Shipping Handling & Installation 1 114,045 114 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 684

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 400

E Prov Proforma_1-7-11.xlsx



Costs E Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Fostiak Eng. (2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 191,954 192 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 372

Totals

1 General 130
2 Powerhouse/Intake 850
3 Equipment 684
8 PM&E Measures 158
9 Licensing & Permitting 400
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 2,399

12 Indirect Costs 372
Subtotal 2,771

13 Contingency $2,771,375 20% 554

Grand Total 3,326

E Prov Proforma_1-7-11.xlsx



Costs E (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 50,000 50 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 130

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 592,940 593 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 300 475 142 Assumes 4.6' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 875

3 Equipment

a Turbine, generator, & governor 1 485,210 485 950mm runner, estimated costs developed from recent projects
b Shipping Handling & Installation 1 120,042 120 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 720

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2.5 75,000 188 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 488

E Prov Proforma_1-7-11.xlsx



Costs E (1-2 min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Fostiak Eng. (2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 203,890 204 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 384

Totals

1 General 130
2 Powerhouse/Intake 875
3 Equipment 720
8 PM&E Measures 158
9 Licensing & Permitting 488
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 2,549

12 Indirect Costs 384
Subtotal 2,933

13 Contingency $2,932,510 20% 587

Grand Total 3,519

E Prov Proforma_1-7-11.xlsx



Costs E (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 50,000 50 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 130

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake

k Penstock ft. 300 614 184 5.8' diameter penstock. Includes: material, transporation and installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other ea 0
q Subtotal, Powerhouse/Intake 1,002

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace alignment
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 158

9 Licensing & Permitting

a Consultations year 3 50,000 150 Allowance
b Studies year 2.5 75,000 188 Alowance; assumes instream flow studies
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 488

E Prov Proforma_1-7-11.xlsx



Costs E (no min flow) Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Fostiak Eng. (2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 234,802 235 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 415

Totals

1 General 130
2 Powerhouse/Intake 1,002
3 Equipment 980
8 PM&E Measures 158
9 Licensing & Permitting 488
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 2,935

12 Indirect Costs 415
Subtotal 3,350

13 Contingency $3,349,825 20% 670

Grand Total 4,020

E Prov Proforma_1-7-11.xlsx



Costs E - Francis Repowered Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 40,000 40 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 120

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Tailrace (cofferdam and excavation) 25 Allowance
c Powerhouse Civil 1 100,000   100 Allowance for intake, trashracks and powerhouse repairs

k Penstock ft. 300 445 133 Assumes 4.3' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Trash Rake ea 1 150,000 150 Allowance
q Subtotal, Powerhouse 538

3 Equipment

a Turbine, generator, & governor 1 400,000 400 Allowance
b Shipping Handling & Installation 1 103,000 103 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 618

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 1 5,000 5 Allowance
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace alignment
e Recreation 1 25,000 25 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 168

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 400

E Prov Proforma_1-7-11.xlsx



Costs E - Francis Repowered Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 161,751 162 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 342

Totals

1 General 120
2 Powerhouse/Intake 538
3 Equipment 618
8 PM&E Measures 168
9 Licensing & Permitting 400
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 2,022

12 Indirect Costs 342
Subtotal 2,364

13 Contingency $2,363,636 20% 473

Grand Total 2,836

E Prov Proforma_1-7-11.xlsx



CostsE-FrancisRepow-no min flow Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 40,000 40 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 120

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Tailrace (cofferdam and excavation) 25 Allowance
c Powerhouse Civil 1 100,000   100 Allowance for intake, trashracks and powerhouse repairs

k Penstock ft. 300 551 165 Assumes 5.21' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Trash Rake ea 1 150,000 150 Allowance
q Subtotal, Powerhouse 570

3 Equipment

a Turbine, generator, & governor 1 475,000 475 Allowance for repowering 1.12m diameter Francis runner
b Shipping Handling & Installation 1 118,000 118 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 708

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 1 5,000 5 Allowance
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace alignment
e Recreation 1 25,000 25 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 168

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 400

E Prov Proforma_1-7-11.xlsx



CostsE-FrancisRepow-no min flow Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.
From Interconnection Costs (Fostiak Eng. 2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 171,504 172 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 352

Totals

1 General 120
2 Powerhouse/Intake 570
3 Equipment 708
8 PM&E Measures 168
9 Licensing & Permitting 400
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 2,144

12 Indirect Costs 352
Subtotal 2,495

13 Contingency $2,495,304 20% 499

Grand Total 2,994

E Prov Proforma_1-7-11.xlsx



Costs E - Francis Restored Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 4 6,200 25 Allowance, includes penstock alignment
d E&S Control ft. 2000 10 20 Allowance, includes penstock alignment
e Dam Repairs 1 40,000 40 Phase I Dam Repair Cost (MBP Consulting)
f Subtotal, General 120

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 100,000 100 Allowance for intake, trashracks and powerhouse repairs

k Penstock ft. 300 369 111 Assumes 3.7' diameter penstock. Includes: materials, shipping & 
installation

l Misc. metals 1 5,000 5 Allowance
m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p TrashRake ea 1  150,000 150 Allowance
q Subtotal, Powerhouse 501

3 Equipment

a Turbine, generator, & governor 1 350,000 350 Estimated costs for restoration of 0.81 m diameter Francis runner
b Shipping Handling & Installation 1 93,000 93 20% of equipment costs
c Switchgear 1 20,000 20 Fostiak Eng. (2010)
d Instrumentation & Controls 1 50,000 50 Allowance
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 558

8 PM&E Measures

a Water Quality 1 40,000 40 Allowance for monitoring
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 1 5,000 5 Allowance
d Wetlands acre 1.5 60,000 90 Allowance for impacts from tailrace restoration
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 163

E Prov Proforma_1-7-11.xlsx



Costs E - Francis Restored Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 2 75,000 150 Alowance; assumes acceptance of standard instream flow settings
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 400

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 20,000 20 Allowance for penstock alignment
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 40

11 Interconnection

a Clear & Grub acre 1 6,200 6 Allowance
b New Line 1 52,000 52 Fostiak Eng. (2010)
c Metering 1 10,000 10 Allowance

c Switchyard 1 50,000 50 Fostiak Eng. (2010)

d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 138

12 Indirect Costs

a A/E 1 153,540 154 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 334

Totals

1 General 120
2 Powerhouse/Intake 501
3 Equipment 558
8 PM&E Measures 163
9 Licensing & Permitting 400
10 Land & Land Rights 40
11 Interconnection 138

Subtotal, Directs 1,919

12 Indirect Costs 334
Subtotal 2,253

13 Contingency $2,252,786 20% 451

Grand Total 2,703

E Prov Proforma_1-7-11.xlsx



Costs F Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

1 General

a Mob/Demob 1 25,000 25 Allowance
b Site Prep 1 10,000 10 Allowance
c Clear & Grub acre 0.5 8,000 4 Allowance
d E&S Control ft. 100 10 1 Allowance
e Dam Repairs 1 20,000 20 From Phase I Dam Repair Costs (MBP Consulting 2010)
f Subtotal, General 60

2 Powerhouse/Intake

a Coffer dam, Pond 100 Allowance
b Cofferdam, Tailrace 10 Allowance
c Powerhouse Civil 1 677,586 678 Includes: intake, powerhouse, tailrace and trashrake
k Sluice gate 1 20,000 20
l Misc. metals 1 5,000 5 Allowance

m HVAC 1 10,000 10 Allowance
n Auxilliary Mechanical 1 10,000 10 Allowance
o Lighting, auxilliary electrical 1 5,000 5 Allowance
p Other 0
q Subtotal, Powerhouse/Intake 838

3 Equipment

a Turbine, generator, & governor 1 701,858 702 Runner 1.25m, estimated costs developed from recent projects
b Shipping Handling & Installation 1 163,372 163 20% of equipment costs
c Switchgear 1 20,000 20 From Interconnection Costs (Fostiak Eng. 2010)
d Instrumentation & Controls 1 50,000 50 Allowance, includes license min flow verification
e Station Service, MCC 1 20,000 20 Allowance
f Protection 1 25,000 25 Allowance
g Subtotal, Equipment 980

8 PM&E Measures

a Water Quality 1 20,000 20 Allowance
b D/S fish passage 0 20,000 0 Assumes installed by others
c Min flow verification 0 5,000 0 Included in Instrumentation & Controls
d Wetlands acre 0.5 60,000 30 Allowance
e Recreation 1 20,000 20 Allowance
f Cultural 1 7,500 8 Allowance
g Subtotal, PM&E 78

9 Licensing & Permitting

a Consultations year 2 50,000 100 Allowance
b Studies year 0.5 75,000 38 Allowance
c Draft FERC Application 1 50,000 50 Allowance
d Final FERC Application 1 25,000 25 Allowance
e Legal review 1 25,000 25 Allowance
f Non-FERC Permits 1 50,000 50 Allowance for: WQC, Wetlands, S. 106, S. 404, CZM, etc.
g Subtotal, Lic. & Permitting 288
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Costs F Ten Mile River Hydro
Phase I Feasibility Study

For Planning Purposes Only

No. Item Unit Qty Rate
Amount 

($1,000's)
Comments

10 Land & Land Rights

a Flowage rights 1 5,000 5 Allowance
b Project works, land in fee 1 0
c Interconnection R.O.W. 1 5,000 5 Allowance
d Legal 1 10,000 10 Allowance
e Other 0
f Subtotal, Land 20

11 Interconnection

a Clear & Grub acre 0.5 8,000 4 Allowance
b New Line 1 15,000 15 From Interconnection Costs (Fostiak Eng. 2010)
c Metering 1 10,000 10 Allowance
c Switchyard 1 50,000 50 Includes: sectionalizers, transformers, disconnect switch.

From Interconnection Costs (Fostiak Eng. 2010)
d Consultations 1 20,000 20 Allowance
f Subtotal, Interconnection 99

12 Indirect Costs

a A/E 1 188,945 189 8% of Direct Costs
b Construction Management 1 25,000 25 Allowance
c Testing 1 20,000 20 geo-tech, concrete
d FERC submittals 1 35,000 35 Design Report, Status Reports
e Owner's Admin & Overhead 1 100,000 100 Allowance
f Other 0
g Subtotal, Indirects 369

Totals

1 General 60
2 Powerhouse/Intake 838
3 Equipment 980
8 PM&E Measures 78
9 Licensing & Permitting 288
10 Land & Land Rights 20
11 Interconnection 99

Subtotal, Directs 2,362

12 Indirect Costs 369
Subtotal 2,731

13 Contingency $2,730,761 20% 546

Grand Total 3,277
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Pre-Tax, Cash on Cash Proformas 



Privileged Confidential Ten Mile River Hydro Feasibility Study
Phase 1

Proforma Summary - Cash

ID Project / Description

A Turner Reservoir
B Turner - Hunt's Mill
C Turner - Hunt's Mill 2 C-2 w/ repowered unit
D Hunt's Mill
E Hunt's Mill 2 E-2 w/ repowered unit E-3 w/ restored unit
F Omega Pond 

Escalation Rate 2.5% Discount Rate 5%
REC's ($//MWH) $25 Term (Yrs) 20

Alt
Installed

Cost 
($1,000's)

Installed
Capacity

(kW)

Installed 
Costs
($/kw)

Energy 
(MWH)

RI 
Grants

Fed Grant
Energy

Rate
$/MWH

IRR
(%)

NPV
($1,000s)

A 3,326 205 16,265 715 25% 15% $125 3% (665)
B 4,366 156 28,059 456 25% 15% $125 #DIV/0! (3,073)
C 4,721 288 16,411 831 25% 15% $125 -1% (1,858)

C-2 4,212 282 14,922 743 25% 15% $125 -1% (1,675)
D 3,364 112 30,128 400 25% 15% $125 #DIV/0! (2,314)
E 3,326 184 18,066 524 25% 15% $125 #NUM! (1,707)

E-2 2,836 178 15,930 464 25% 15% $125 #NUM! (1,397)
E-3 2,703 110 24,568 335 25% 15% $125 #DIV/0! (1,875)
F 3,277 104 31,536 374 25% 15% $125 #DIV/0! (2,294)

Alt
Installed

Cost 
($1,000's)

Installed
Capacity

(kW)

Installed 
Costs
($/kw)

Energy 
(MWH)

RI 
Grants

Fed Grant
Energy

Rate
$/MWH

IRR
NPV

($1,000s)

B 4,626 176 26,244 626 25% 15% $125 #DIV/0! (2,852)
C 4,976 326 15,244 1,137 25% 15% $125 4% (559)
E 3,519 209 16,866 717 25% 15% $125 2% (909)

Alt
Installed

Cost 
($1,000's)

Installed
Capacity

(kW)

Installed 
Costs
($/kw)

Energy 
(MWH)

RI 
Grants

Fed Grant
Energy

Rate
$/MWH

IRR
NPV

($1,000s)

B 5,434 288 18,887 1,050 25% 15% $125 1% (1,597)
C 5,838 534 10,939 1,889 25% 15% $125 9% 2,450
E 4,020 341 11,797 1,184 25% 15% $125 7% 985

E-2 2,994 271 11,064 815 25% 15% $125 6% 246

Notes:

1 RI (State) Grants: defined % of Direct Costs
2 Fed Grant: Assumes extension of Investment Tax Credit (ITC) & assocaited muni. benefit of partnership with outside tax investor
3 Energy Rate: assumes pricing for distributed renewable energy
4 IRR: Internal Rate of Return
5 NPV (Net Present Value): values given represent NPV at end of study period
6 Estimates based on 20 year study period.
7 REC (Renewable Energy Certificate): additional commodity value for energy derived from qualified renewable sources

All Alts

Results With Instream Flows

Results with 1/2 Instream Flows

Results with No Instream Flows

Denotes cells for user 
input
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma A

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 3,326
b O&M 11 11 12 12 12 12 13 13 13 14 14 14 15 15 16 16 16 17 17 18
c Major Maintenance 57 128 72 164
d Insurance 9 9 9 9 9 10 10 10 10 11 11 11 11 12 12 12 13 13 13 14
e Payment in lieu of Property Taxes 51 52 54 55 56 58 59 61 62 64 65 67 69 70 72 74 76 78 80 82
f
g Subtotal, Costs 3,326 71 72 74 76 135 80 82 84 86 216 90 93 95 97 172 102 105 108 110 277

2 Revenues ($1,000's)
a State Grants 832
b Federal Grants 499
c Energy 92 94 96 99 101 104 106 109 112 114 117 120 123 126 130 133 136 139 143 147
d Recs 18 19 19 20 20 21 21 22 22 23 23 24 25 25 26 27 27 28 29 29
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 2,515
h Subtotal, Revenues 1,330 110 113 116 118 121 124 128 131 134 137 141 144 148 152 155 159 163 167 172 2,691

3 Cashflows ($1,000's)
a Nominal Dollars (1,996) 39 40 41 42 (13) 45 46 47 48 (79) 50 52 53 54 (17) 57 58 60 61 2,414
b NPV (1,996) 37 37 36 35 (10) 33 32 32 31 (48) 29 29 28 27 (8) 26 25 25 24 910
c Cum NPV (1,996) (1,958) (1,922) (1,886) (1,851) (1,861) (1,828) (1,796) (1,764) (1,733) (1,782) (1,752) (1,723) (1,695) (1,668) (1,676) (1,650) (1,625) (1,600) (1,575) (665)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 715 Max KW 205 State Grants 832 Fed Grants 499

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 2.5% Cum NPV (665) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma B

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,366
b O&M 7 7 7 8 8 8 8 8 9 9 9 9 9 10 10 10 10 11 11 11
c Major Maintenance 57 128 72 164
d Insurance 11 11 12 12 12 13 13 13 14 14 14 15 15 15 16 16 17 17 17 18
e Payment in lieu of Property Taxes 67 69 71 72 74 76 78 80 82 84 86 88 90 93 95 97 100 102 105 107
f
g Subtotal, Costs 4,366 85 87 90 92 151 97 99 101 104 235 109 112 115 118 193 124 127 130 133 300

2 Revenues ($1,000's)
a State Grants 1,092
b Federal Grants 655
c Energy 58 60 61 63 64 66 68 69 71 73 75 77 79 80 82 85 87 89 91 93
d Recs 12 12 12 13 13 13 14 14 14 15 15 15 16 16 16 17 17 18 18 19
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 0
h Subtotal, Revenues 1,747 70 72 74 75 77 79 81 83 85 87 90 92 94 97 99 101 104 107 109 112

3 Cashflows ($1,000's)
a Nominal Dollars (2,620) (15) (16) (16) (16) (73) (17) (18) (18) (19) (147) (20) (20) (21) (21) (94) (22) (23) (23) (24) (188)
b NPV (2,620) (15) (14) (14) (14) (58) (13) (13) (12) (12) (90) (11) (11) (11) (11) (45) (10) (10) (10) (9) (71)
c Cum NPV (2,620) (2,634) (2,649) (2,662) (2,676) (2,733) (2,746) (2,759) (2,771) (2,783) (2,874) (2,885) (2,896) (2,907) (2,918) (2,963) (2,973) (2,983) (2,992) (3,002) (3,073)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 456 Max KW 156 State Grants 1,092 Fed Grants 655

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #DIV/0! Cum NPV (3,073) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma B (no min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 5,434
b O&M 16 17 17 17 18 18 19 19 20 20 21 21 22 22 23 23 24 25 25 26
c Major Maintenance 57 128 72 164
d Insurance 14 14 15 15 15 16 16 17 17 17 18 18 19 19 20 20 21 21 22 22
e Payment in lieu of Property Taxes 84 86 88 90 92 95 97 99 102 104 107 110 112 115 118 121 124 127 130 134
f
g Subtotal, Costs 5,434 114 116 119 122 182 129 132 135 138 270 145 149 153 157 233 165 169 173 177 345

2 Revenues ($1,000's)
a State Grants 1,358
b Federal Grants 815
c Energy 135 138 141 145 148 152 156 160 164 168 172 176 181 185 190 195 200 205 210 215
d Recs 27 28 28 29 30 30 31 32 33 34 34 35 36 37 38 39 40 41 42 43
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 3,056
h Subtotal, Revenues 2,174 161 165 170 174 178 183 187 192 197 202 207 212 217 222 228 234 240 246 252 3,314

3 Cashflows ($1,000's)
a Nominal Dollars (3,260) 48 49 50 51 (4) 54 55 57 58 (68) 61 63 64 66 (5) 69 71 73 75 2,969
b NPV (3,260) 46 44 43 42 (3) 40 39 38 38 (42) 36 35 34 33 (2) 32 31 30 30 1,119
c Cum NPV (3,260) (3,215) (3,170) (3,127) (3,085) (3,088) (3,047) (3,008) (2,969) (2,932) (2,974) (2,938) (2,903) (2,869) (2,836) (2,838) (2,806) (2,775) (2,745) (2,716) (1,597)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 1,050 Max KW 288 State Grants 1,358 Fed Grants 815

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 0.9% Cum NPV (1,597) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma B (1-2 min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,626
b O&M 10 10 10 10 11 11 11 11 12 12 12 13 13 13 14 14 14 15 15 15
c Major Maintenance 57 128 72 164
d Insurance 12 12 12 13 13 13 14 14 14 15 15 16 16 16 17 17 18 18 18 19
e Payment in lieu of Property Taxes 71 73 75 77 79 80 82 85 87 89 91 93 96 98 101 103 106 108 111 114
f
g Subtotal, Costs 4,626 93 95 97 100 159 105 107 110 113 244 119 122 125 128 203 134 137 141 144 312

2 Revenues ($1,000's)
a State Grants 1,157
b Federal Grants 694
c Energy 80 82 84 86 89 91 93 95 98 100 103 105 108 111 113 116 119 122 125 128
d Recs 16 16 17 17 18 18 19 19 20 20 21 21 22 22 23 23 24 24 25 26
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 232
h Subtotal, Revenues 1,850 96 99 101 104 106 109 112 114 117 120 123 126 129 133 136 139 143 146 150 386

3 Cashflows ($1,000's)
a Nominal Dollars (2,776) 4 4 4 4 (53) 4 4 4 4 (123) 5 5 5 5 (67) 5 5 6 6 74
b NPV (2,776) 3 3 3 3 (41) 3 3 3 3 (76) 3 3 3 3 (32) 2 2 2 2 28
c Cum NPV (2,776) (2,772) (2,769) (2,766) (2,762) (2,804) (2,800) (2,797) (2,795) (2,792) (2,867) (2,865) (2,862) (2,860) (2,857) (2,889) (2,887) (2,885) (2,882) (2,880) (2,852)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 626 Max KW 176 State Grants 1,157 Fed Grants 694

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #DIV/0! Cum NPV (2,852) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma C

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,721
b O&M 13 13 13 14 14 14 15 15 16 16 16 17 17 18 18 19 19 19 20 20
c Major Maintenance 57 128 72 164
d Insurance 12 12 13 13 13 14 14 14 15 15 15 16 16 17 17 18 18 18 19 19
e Payment in lieu of Property Taxes 73 74 76 78 80 82 84 86 88 91 93 95 98 100 103 105 108 110 113 116
f
g Subtotal, Costs 4,721 97 100 102 105 164 110 113 116 119 250 125 128 131 134 210 141 145 148 152 320

2 Revenues ($1,000's)
a State Grants 1,180
b Federal Grants 708
c Energy 106 109 112 115 118 120 123 127 130 133 136 140 143 147 150 154 158 162 166 170
d Recs 21 22 22 23 24 24 25 25 26 27 27 28 29 29 30 31 32 32 33 34
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 1,937
h Subtotal, Revenues 1,888 128 131 134 138 141 145 148 152 156 160 164 168 172 176 181 185 190 194 199 2,142

3 Cashflows ($1,000's)
a Nominal Dollars (2,832) 30 31 32 33 (23) 34 35 36 37 (90) 39 40 41 42 (30) 44 45 46 47 1,822
b NPV (2,832) 29 28 27 27 (18) 26 25 24 24 (55) 23 22 22 21 (14) 20 20 19 19 687
c Cum NPV (2,832) (2,804) (2,775) (2,748) (2,721) (2,739) (2,714) (2,689) (2,664) (2,640) (2,696) (2,673) (2,651) (2,629) (2,608) (2,623) (2,602) (2,583) (2,564) (2,545) (1,858)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 831 Max KW 288 State Grants 1,180 Fed Grants 708

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR -1.2% Cum NPV (1,858) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma C (no min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 5,838
b O&M 29 30 31 31 32 33 34 35 35 36 37 38 39 40 41 42 43 44 45 46
c Major Maintenance 57 128 72 164
d Insurance 15 15 16 16 17 17 17 18 18 19 19 20 20 21 21 22 22 23 23 24
e Payment in lieu of Property Taxes 90 92 94 97 99 102 104 107 109 112 115 118 121 124 127 130 133 137 140 143
f
g Subtotal, Costs 5,838 134 137 141 144 204 151 155 159 163 295 171 176 180 184 261 194 199 204 209 378

2 Revenues ($1,000's)
a State Grants 1,459
b Federal Grants 876
c Energy 242 248 254 261 267 274 281 288 295 302 310 318 325 334 342 351 359 368 377 387
d Recs 48 50 51 52 53 55 56 58 59 60 62 64 65 67 68 70 72 74 75 77
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 10,018
h Subtotal, Revenues 2,335 290 298 305 313 321 329 337 345 354 363 372 381 391 400 410 421 431 442 453 10,483

3 Cashflows ($1,000's)
a Nominal Dollars (3,503) 157 161 165 169 116 177 182 186 191 68 201 206 211 216 149 227 233 238 244 10,105
b NPV (3,503) 149 146 142 139 91 132 129 126 123 42 117 114 112 109 72 104 101 99 97 3,808
c Cum NPV (3,503) (3,353) (3,208) (3,066) (2,927) (2,836) (2,703) (2,574) (2,448) (2,325) (2,284) (2,166) (2,052) (1,940) (1,831) (1,759) (1,655) (1,554) (1,455) (1,358) 2,450

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 1,889 Max KW 534 State Grants 1,459 Fed Grants 876

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 8.7% Cum NPV 2,450 Discounted Pay Back 19

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma C (1-2 min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,976
b O&M 17 18 18 19 19 20 20 21 21 22 22 23 24 24 25 25 26 27 27 28
c Major Maintenance 57 128 72 164
d Insurance 13 13 13 14 14 14 15 15 16 16 16 17 17 18 18 18 19 19 20 20
e Payment in lieu of Property Taxes 77 78 80 82 84 87 89 91 93 96 98 100 103 105 108 111 114 116 119 122
f
g Subtotal, Costs 4,976 107 109 112 115 174 121 124 127 130 261 137 140 144 147 223 155 158 162 166 335

2 Revenues ($1,000's)
a State Grants 1,244
b Federal Grants 708
c Energy 146 149 153 157 161 165 169 173 178 182 187 191 196 201 206 211 216 222 227 233
d Recs 29 30 31 31 32 33 34 35 36 36 37 38 39 40 41 42 43 44 45 47
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 4,357
h Subtotal, Revenues 1,952 175 179 184 188 193 198 203 208 213 218 224 229 235 241 247 253 260 266 273 4,637

3 Cashflows ($1,000's)
a Nominal Dollars (3,024) 68 70 72 73 19 77 79 81 83 (43) 87 89 92 94 24 99 101 104 106 4,302
b NPV (3,024) 65 63 62 60 15 58 56 55 54 (26) 51 50 49 47 11 45 44 43 42 1,622
c Cum NPV (3,024) (2,959) (2,896) (2,834) (2,773) (2,759) (2,701) (2,645) (2,590) (2,537) (2,563) (2,512) (2,462) (2,414) (2,366) (2,355) (2,310) (2,266) (2,222) (2,180) (559)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 1,137 Max KW 326 State Grants 1,244 Fed Grants 708

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 3.7% Cum NPV (559) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)

For Planning Purposes Only E Prov Proforma_1-7-11.xlsx



Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma C-2

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,212
b O&M 11 12 12 12 13 13 13 14 14 14 15 15 15 16 16 17 17 17 18 18
c Major Maintenance 57 128 72 164
d Insurance 11 11 11 12 12 12 13 13 13 13 14 14 15 15 15 16 16 16 17 17
e Payment in lieu of Property Taxes 65 66 68 70 71 73 75 77 79 81 83 85 87 89 92 94 96 99 101 104
f
g Subtotal, Costs 4,212 87 89 91 94 153 98 101 103 106 237 111 114 117 120 195 126 129 132 136 303

2 Revenues ($1,000's)
a State Grants 1,053
b Federal Grants 632
c Energy 95 98 100 102 105 108 110 113 116 119 122 125 128 131 134 138 141 145 148 152
d Recs 19 20 20 20 21 22 22 23 23 24 24 25 26 26 27 28 28 29 30 30
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 1,739
h Subtotal, Revenues 1,685 114 117 120 123 126 129 132 136 139 143 146 150 154 157 161 165 169 174 178 1,922

3 Cashflows ($1,000's)
a Nominal Dollars (2,527) 27 28 29 29 (27) 31 32 32 33 (94) 35 36 37 37 (34) 39 40 41 42 1,619
b NPV (2,527) 26 25 25 24 (21) 23 22 22 21 (58) 20 20 19 19 (16) 18 18 17 17 610
c Cum NPV (2,527) (2,501) (2,476) (2,451) (2,427) (2,448) (2,425) (2,403) (2,381) (2,359) (2,417) (2,397) (2,377) (2,357) (2,339) (2,355) (2,337) (2,319) (2,302) (2,285) (1,675)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 743 Max KW 282 State Grants 1,053 Fed Grants 632

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR -1.2% Cum NPV (1,675) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma D

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 3,364
b O&M 6 6 6 7 7 7 7 7 7 8 8 8 8 8 9 9 9 9 10 10
c Major Maintenance 57 128 72 164
d Insurance 9 9 9 9 10 10 10 10 11 11 11 11 12 12 12 12 13 13 13 14
e Payment in lieu of Property Taxes 52 53 54 56 57 59 60 61 63 65 66 68 70 71 73 75 77 79 81 83
f
g Subtotal, Costs 3,364 66 68 70 72 130 75 77 79 81 211 85 87 89 92 166 96 99 101 104 270

2 Revenues ($1,000's)
a State Grants 841
b Federal Grants 505
c Energy 51 53 54 55 57 58 59 61 62 64 66 67 69 71 72 74 76 78 80 82
d Recs 10 11 11 11 11 12 12 12 12 13 13 13 14 14 14 15 15 16 16 16
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 0
h Subtotal, Revenues 1,345 62 63 65 66 68 70 71 73 75 77 79 81 83 85 87 89 91 94 96 98

3 Cashflows ($1,000's)
a Nominal Dollars (2,018) (5) (5) (5) (5) (62) (6) (6) (6) (6) (134) (6) (7) (7) (7) (79) (7) (7) (8) (8) (172)
b NPV (2,018) (5) (5) (5) (4) (49) (4) (4) (4) (4) (82) (4) (4) (4) (3) (38) (3) (3) (3) (3) (65)
c Cum NPV (2,018) (2,023) (2,028) (2,032) (2,037) (2,085) (2,089) (2,094) (2,098) (2,101) (2,184) (2,188) (2,191) (2,195) (2,198) (2,236) (2,240) (2,243) (2,246) (2,249) (2,314)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 400 Max KW 112 State Grants 841 Fed Grants 505

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #DIV/0! Cum NPV (2,314) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 3,326
b O&M 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11 12 12 12 13 13
c Major Maintenance 57 128 72 164
d Insurance 9 9 9 9 9 10 10 10 10 11 11 11 11 12 12 12 13 13 13 14
e Payment in lieu of Property Taxes 51 52 54 55 56 58 59 61 62 64 65 67 69 70 72 74 76 78 80 82
f
g Subtotal, Costs 3,326 68 69 71 73 131 77 79 80 83 213 87 89 91 93 168 98 101 103 106 272

2 Revenues ($1,000's)
a State Grants 831
b Federal Grants 499
c Energy 67 69 71 72 74 76 78 80 82 84 86 88 90 93 95 97 100 102 105 107
d Recs 13 14 14 14 15 15 16 16 16 17 17 18 18 19 19 19 20 20 21 21
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 824
h Subtotal, Revenues 1,330 81 83 85 87 89 91 93 96 98 101 103 106 108 111 114 117 120 123 126 952

3 Cashflows ($1,000's)
a Nominal Dollars (1,995) 13 13 14 14 (42) 15 15 15 16 (112) 16 17 17 18 (54) 19 19 20 20 680
b NPV (1,995) 12 12 12 11 (33) 11 11 10 10 (69) 10 9 9 9 (26) 9 8 8 8 256
c Cum NPV (1,995) (1,983) (1,971) (1,959) (1,948) (1,981) (1,970) (1,960) (1,949) (1,939) (2,008) (1,998) (1,989) (1,980) (1,971) (1,997) (1,988) (1,980) (1,972) (1,964) (1,707)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 524 Max KW 184 State Grants 831 Fed Grants 499

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #NUM! Cum NPV (1,707) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E (no min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 4,020
b O&M 18 19 19 20 20 21 21 22 22 23 23 24 24 25 26 26 27 28 28 29
c Major Maintenance 57 128 72 164
d Insurance 10 11 11 11 11 12 12 12 13 13 13 14 14 14 15 15 15 16 16 16
e Payment in lieu of Property Taxes 62 63 65 67 68 70 72 73 75 77 79 81 83 85 87 90 92 94 96 99
f
g Subtotal, Costs 4,020 90 93 95 97 156 102 105 107 110 241 116 119 121 125 200 131 134 137 141 308

2 Revenues ($1,000's)
a State Grants 1,005
b Federal Grants 603
c Energy 152 156 159 163 168 172 176 180 185 190 194 199 204 209 214 220 225 231 237 243
d Recs 30 31 32 33 34 34 35 36 37 38 39 40 41 42 43 44 45 46 47 49
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 5,870
h Subtotal, Revenues 1,608 182 187 191 196 201 206 211 216 222 227 233 239 245 251 257 264 270 277 284 6,161

3 Cashflows ($1,000's)
a Nominal Dollars (2,412) 92 94 96 99 45 104 106 109 112 (13) 118 120 123 127 57 133 136 140 143 5,853
b NPV (2,412) 87 85 83 81 35 78 76 74 72 (8) 69 67 65 64 28 61 59 58 57 2,206
c Cum NPV (2,412) (2,324) (2,239) (2,156) (2,074) (2,039) (1,962) (1,886) (1,812) (1,740) (1,748) (1,680) (1,613) (1,547) (1,483) (1,456) (1,395) (1,335) (1,277) (1,221) 985

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 1,184 Max KW 341 State Grants 1,005 Fed Grants 603

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 7.3% Cum NPV 985 Discounted Pay Back 19

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)

For Planning Purposes Only E Prov Proforma_1-7-11.xlsx



Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E (1-2 min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 3,519
b O&M 11 11 12 12 12 12 13 13 13 14 14 14 15 15 16 16 16 17 17 18
c Major Maintenance 57 128 72 164
d Insurance 9 9 9 10 10 10 10 11 11 11 12 12 12 12 13 13 13 14 14 14
e Payment in lieu of Property Taxes 54 55 57 58 60 61 63 64 66 68 69 71 73 75 76 78 80 82 84 86
f
g Subtotal, Costs 3,519 74 76 78 80 138 84 86 88 90 221 95 97 100 102 177 107 110 113 116 282

2 Revenues ($1,000's)
a State Grants 880
b Federal Grants 528
c Energy 92 94 97 99 101 104 107 109 112 115 118 121 124 127 130 133 136 140 143 147
d Recs 18 19 19 20 20 21 21 22 22 23 24 24 25 25 26 27 27 28 29 29
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 2,309
h Subtotal, Revenues 1,408 110 113 116 119 122 125 128 131 134 138 141 145 148 152 156 160 164 168 172 2,485

3 Cashflows ($1,000's)
a Nominal Dollars (2,111) 36 37 38 39 (17) 41 42 43 44 (83) 46 47 49 50 (21) 52 54 55 56 2,202
b NPV (2,111) 34 34 33 32 (13) 30 30 29 28 (51) 27 26 26 25 (10) 24 23 23 22 830
c Cum NPV (2,111) (2,077) (2,043) (2,011) (1,979) (1,992) (1,961) (1,932) (1,903) (1,874) (1,925) (1,898) (1,872) (1,846) (1,821) (1,831) (1,807) (1,784) (1,761) (1,739) (909)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 717 Max KW 209 State Grants 880 Fed Grants 528

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 1.6% Cum NPV (909) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E-2

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 2,836
b O&M 7 7 7 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11
c Major Maintenance 57 128 72 164
d Insurance 7 7 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11 12
e Payment in lieu of Property Taxes 44 45 46 47 48 49 51 52 53 54 56 57 59 60 62 63 65 66 68 70
f
g Subtotal, Costs 2,836 58 59 61 62 121 66 67 69 71 200 74 76 78 80 154 84 86 88 90 257

2 Revenues ($1,000's)
a State Grants 709
b Federal Grants 425
c Energy 59 61 62 64 66 67 69 71 72 74 76 78 80 82 84 86 88 90 93 95
d Recs 12 12 12 13 13 13 14 14 14 15 15 16 16 16 17 17 18 18 19 19
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 852
h Subtotal, Revenues 1,135 71 73 75 77 79 81 83 85 87 89 91 94 96 98 101 103 106 109 111 966

3 Cashflows ($1,000's)
a Nominal Dollars (1,702) 13 14 14 14 (42) 15 15 16 16 (111) 17 17 18 18 (54) 19 20 20 21 709
b NPV (1,702) 13 12 12 12 (33) 11 11 11 10 (68) 10 10 9 9 (26) 9 9 8 8 267
c Cum NPV (1,702) (1,689) (1,677) (1,665) (1,653) (1,686) (1,674) (1,663) (1,653) (1,642) (1,711) (1,701) (1,691) (1,681) (1,672) (1,698) (1,689) (1,680) (1,672) (1,664) (1,397)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 464 Max KW 178 State Grants 709 Fed Grants 425

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #NUM! Cum NPV (1,397) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E-2 (no min flow)

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 2,994
b O&M 13 13 13 13 14 14 15 15 15 16 16 16 17 17 18 18 19 19 20 20
c Major Maintenance 57 128 72 164
d Insurance 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11 12 12 12
e Payment in lieu of Property Taxes 46 47 48 50 51 52 53 55 56 57 59 60 62 63 65 67 68 70 72 74
f
g Subtotal, Costs 2,994 66 68 70 71 130 75 77 79 81 211 85 87 89 91 166 96 98 101 103 270

2 Revenues ($1,000's)
a State Grants 709
b Federal Grants 425
c Energy 104 107 110 112 115 118 121 124 127 130 134 137 140 144 147 151 155 159 163 167
d Recs 21 21 22 22 23 24 24 25 25 26 27 27 28 29 29 30 31 32 33 33
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 3,774
h Subtotal, Revenues 1,135 125 128 132 135 138 142 145 149 153 156 160 164 168 173 177 181 186 191 195 3,974

3 Cashflows ($1,000's)
a Nominal Dollars (1,860) 59 60 62 64 9 67 68 70 72 (54) 76 77 79 81 11 85 88 90 92 3,704
b NPV (1,860) 56 55 54 52 7 50 49 47 46 (33) 44 43 42 41 5 39 38 37 36 1,396
c Cum NPV (1,860) (1,804) (1,749) (1,695) (1,643) (1,636) (1,586) (1,538) (1,490) (1,444) (1,477) (1,433) (1,390) (1,348) (1,307) (1,301) (1,262) (1,224) (1,187) (1,150) 246

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 815 Max KW 271 State Grants 709 Fed Grants 425

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR 5.8% Cum NPV 246 Discounted Pay Back 19

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma E-3

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 2,703
b O&M 5 5 5 6 6 6 6 6 6 6 7 7 7 7 7 7 8 8 8 8
c Major Maintenance 57 128 72 164
d Insurance 7 7 7 7 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11
e Payment in lieu of Property Taxes 42 43 44 45 46 47 48 49 51 52 53 55 56 57 59 60 62 63 65 66
f
g Subtotal, Costs 2,703 54 55 56 58 116 61 62 64 65 195 69 70 72 74 148 78 80 82 84 250

2 Revenues ($1,000's)
a State Grants 676
b Federal Grants 406
c Energy 43 44 45 46 47 49 50 51 52 54 55 56 58 59 61 62 64 65 67 69
d Recs 9 9 9 9 9 10 10 10 10 11 11 11 12 12 12 12 13 13 13 14
e Avoided Distribution
f Capacity/Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
g Residual Value 0
h Subtotal, Revenues 1,081 51 53 54 55 57 58 60 61 63 64 66 68 69 71 73 75 76 78 80 82

3 Cashflows ($1,000's)
a Nominal Dollars (1,622) (2) (2) (2) (2) (59) (2) (3) (3) (3) (131) (3) (3) (3) (3) (75) (3) (3) (3) (3) (167)
b NPV (1,622) (2) (2) (2) (2) (46) (2) (2) (2) (2) (80) (2) (2) (2) (2) (36) (1) (1) (1) (1) (63)
c Cum NPV (1,622) (1,624) (1,626) (1,628) (1,630) (1,676) (1,678) (1,680) (1,681) (1,683) (1,763) (1,765) (1,767) (1,768) (1,770) (1,806) (1,807) (1,809) (1,810) (1,811) (1,875)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 335 Max KW 110 State Grants 676 Fed Grants 406

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #DIV/0! Cum NPV (1,875) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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Privileged and Confidential Ten Mile River Feasibility Study
Phase 1

Proforma F

No.
Item/

Study Year
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1 Costs ($1,000's)
a Initial Investment 3,277
b O&M 6 6 6 6 6 7 7 7 7 7 7 8 8 8 8 8 9 9 9 9
c Major Maintenance 57 128 72 164
d Insurance 8 9 9 9 9 10 10 10 10 10 11 11 11 12 12 12 12 13 13 13
e Payment in lieu of Property Taxes 50 52 53 54 56 57 58 60 61 63 64 66 68 69 71 73 75 77 79 81
f
g Subtotal, Costs 3,277 65 66 68 69 128 73 75 77 79 209 83 85 87 89 164 93 96 98 101 267

2 Revenues ($1,000's)
a State Grants 819
b Federal Grants 492
c Energy 48 49 50 52 53 54 56 57 58 60 61 63 64 66 68 69 71 73 75 77
d Recs 10 10 10 10 11 11 11 11 12 12 12 13 13 13 14 14 14 15 15 15
e Avoided Distribution
f Capacity/Demand
g Residual Value 0
h Subtotal, Revenues 1,311 57 59 60 62 63 65 67 68 70 72 74 75 77 79 81 83 85 87 90 92

3 Cashflows ($1,000's)
a Nominal Dollars (1,966) (7) (7) (7) (8) (64) (8) (8) (8) (9) (137) (9) (9) (9) (10) (82) (10) (10) (11) (11) (175)
b NPV (1,966) (7) (7) (6) (6) (50) (6) (6) (6) (6) (84) (5) (5) (5) (5) (40) (5) (5) (4) (4) (66)
c Cum NPV (1,966) (1,973) (1,979) (1,986) (1,992) (2,043) (2,048) (2,054) (2,060) (2,066) (2,150) (2,155) (2,160) (2,165) (2,170) (2,210) (2,214) (2,219) (2,223) (2,228) (2,294)

Proforma Inputs Esc. Rate 2.5% Disc. Rate 5.0% MWH 374 Max KW 104 State Grants 819 Fed Grants 492

Energy Rate 125 $/MWH Avg. Power KW Rec Rate 25 $/MWH Demand 0 $/KW-mos Distribution $/MWH

Results PreTax, Cash on Cash IRR #DIV/0! Cum NPV (2,294) Discounted Pay Back 20

Assumptions
1 O&M: 1.5¢/KWH escalated at defined rate (see summary sheet)
2 Major maintenance: $50k in years 5 & 15, $125k in years 10 & 20 Denotes cell input linked to Summary Tab
3 Payment in Lieu of Property taxes: 1.5% of initial investment, escalated Denotes cell input linked to Individual Cost Tabs
4 Insurance: 0.25% of initial investment, escalated
5 Residual Value: calculated growth rate of year 19 revenues (only if positive cashflows)
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